

CITY OF OVERLAND PARK

Intra-City Communication

DEPARTMENT OF PUBLIC WORKS

November 28, 2007

To: Mayor Carl Gerlach
Council President Terry Happer Scheier
Members of the City Council

From: Doug Brown
Director of Public Works

Re: Supplemental Agreement No. 3 to Engineering Services Agreement with PB Americas, Inc. (formerly Parsons, Brinckerhoff, Quade & Douglas, Inc.) for US 69 / I-35 from 75th Street to 95th Street.

Issue: City policy requires Governing Body approval of monetary change orders to existing contracts when the aggregate amount of the change orders exceeds 10% of the base contract amount.

Recommendation: Staff recommends approval of Supplemental Agreement No. 3 in the amount of \$643,655.00 making the total contract amount \$6,991,923.00.

Background: This supplemental agreement is to provide additional design work to take the entire US 69 - 75th Street to 95th Street project to construction plans. The previous contract only included field check plans for the portion of the project south of 87th Street.

Budget Impact: The project budget, TH-0529, has sufficient funds to cover the request. All costs associated with the US 69 – 75th Street to 95th Street Corridor project are the responsibility of KDOT, although project management of these items is the responsibility of the City of Overland Park by terms of the City-State agreement.

Attachment: Supplemental Agreement No. 3.