

**CITY OF OVERLAND PARK**

Intra-City Communication

**DEPARTMENT OF PUBLIC WORKS**

October 22, 2009

To: Mayor Carl Gerlach  
Council President Fred Spears  
Members of the City Council

From: Doug Brown  
Director of Public Works

**Re:** Supplemental Agreement No. 2  
McAfee, Henderson & Strick (MHS) for construction inspection services  
Antioch Road – 151<sup>st</sup> Street to 167<sup>th</sup> Street

**Policy Issue:** City policy requires Governing Body approval of Agreements when consideration exceeds 10% of the aggregate contract amount or \$50,000.

**Recommendation:** Staff recommends approving the Agreement with McAfee, Henderson & Strick for construction inspection services for the amount of \$39,135.00 bringing the total contract to \$317,318.00.

**Background:** Additional inspection time was needed due to considerable utility relocations prior to starting roadway construction. These relocations required inspection to coordinate and minimize future conflicts with the road project.

**Budget Impact:** The Capital Improvements Program has sufficient funds included in TH-0497 for these services.

**Attachment:** Supplemental Agreement No. 2