

January 22, 2018

Mayor Carl Gerlach
Council President John Thompson
Members of the City Council

**2019-2023 FIVE-YEAR FINANCIAL PLAN, CAPITAL IMPROVEMENTS PROGRAM
AND MAINTENANCE PROGRAM**

Mayor and Councilmembers:

Attached is information and supporting materials for your review and consideration regarding the proposed 2019-2023 Five-Year Financial Plan, Capital Improvements Program (CIP) and Maintenance Program. This five-year financial plan forecasts revenues and expenditures for the 2019-2023 five-year planning period and will serve as the framework for operating, maintenance and capital expenditures during development of the 2019 Budget and throughout the five-year planning cycle.

OVERVIEW

During 2017, the City's fiscal position has remained within our targeted financial standards. Leadership emphasis on prudent expenditure patterns has resulted in annual projected operating expenditures at 94% of the budgeted amount, which has allowed additional resources to be allocated toward capital and maintenance needs. At the same time, revenue growth has exceeded expectations surpassing budgeted projections by approximately 4%, or \$6.4 million.

The combination of prudent spending and better than anticipated revenue growth has resulted in an improvement in the City's current fiscal position to a level consistent with our financial planning objectives. The December 31, 2017, General Fund balance is projected to be \$46.7 million, a growth of approximately \$3.6 million over the 2016 year-end balance of \$43.1 million. However, the proposed 2019-2023 plan intentionally spends down this fund balance on much needed investment in capital and maintenance.

Current economic indicators and development trends suggest the economic expansion the City is experiencing may continue at a modest pace during the City's five-year financial planning period. City sales and use tax is expected to grow by approximately 1.9% during 2018, while existing property values also continue to grow. Local construction activity and future economic development planning has been strong in 2017, for the sixth consecutive year. These factors suggest modest sustained growth within the current existing revenue structure.

Despite these positive indicators, some uncertainty continues regarding the City's long-term financial outlook, due partly to the potential impact of decisions at the state government level. In the summer of 2015, the Kansas Legislature approved property tax lid legislation, which continues to have the potential to constrain the City's ability to meet revenue growth to meet city public service needs. Some amendments were made by the 2016 Legislature including exemptions for construction of new structures or improvements, and costs increases for law enforcement, fire or emergency medical services. The "allowable growth" formula tied to the Consumer Price Index (CPI) was also amended to be based off of the preceding five calendar years; not just the previous year. Since CPI does not accurately gauge or reflect real growth in the City's annual expenditures (it does not take into account personnel costs), this artificially imposed revenue constraint may create new financial pressures in the future.

Under Kansas Statute, preparation of the 2018 Budget was the first year using the calculation and exemptions. The City used the computation forms as provided by the State to determine the allowable mill levy. For the 2018 Budget, given the adjustments for CPI, new improvements and changes in use and exemptions for Public Safety, we are able to capture the full increase in assessed valuation to support city services. Even though we were able to capture the increase for the 2018 Budget, the full impact cannot accurately be determined for several years.

Furthermore, as the State continues to wrestle with its own fiscal problems, concern exists that further actions by the Kansas Legislature could reduce other City revenues which fund community services and provide investments in infrastructure. In addition, there is always the risk of an external economic or socio-political event that could create a down turn in the local economy. Based on these ongoing uncertainties and risks, the City continues to take a somewhat cautious approach in expenditure planning throughout the five-year financial planning period.

While the City continues to carefully assess the economic and political climate, the growth in 2017 and relatively stable economic outlook in 2018 through 2023 does allow for continued investment in areas critical to the community's livability and quality of place. Particular areas of focus continue to include community reinvestment in neighborhoods, new infrastructure and infrastructure maintenance, and public safety resources.

The proposed 2019-2023 Financial Plan continues enhanced funding for the residential street reconstruction program made possible by the 0.96 increase in the mill levy passed as part of the 2017 Budget. The increase of approximately \$2.6 million has provided approximately \$28 million in the five-year plan to be invested in this program. The five-year plan also continues to incorporate the increase in the user fee portion of the Stormwater Utility fee to fund an annual Curb Repair Program. Additional funding continues in the five-year plan for public safety, public works and parks infrastructure as a result of the passage of the Johnson County Courthouse sales tax approved in November 2016. Most of that funding has been programmed for public safety and public works as directed by the City Council, with some funding dedicated to major parks projects. Attachment 3 includes information regarding the five-year plan for allocation of the proceeds of this sales tax. This plan has been incorporated in the overall proposed 2019-2023 CIP and Maintenance Plans.

The proposed 2019-2023 Five-Year Financial Plan remains on target to achieve the City's long-term capital, maintenance, operation and financial goals. Sufficient resources are allocated toward improving capital investment, maintaining infrastructure and facilities, preserving existing programs and services, and preserving capacity to provide strategic enhancement of resources for specific City operational and service demands as necessary. In addition, central to the five-year plan is long-term sustainability and maintenance of a stable financial position, with General Fund reserves projected to maintain a fund balance close to the thirty percent (30%) target throughout the planning period. This is the level believed necessary to maintain financial stability and security, and is an important element in preserving the City's triple-A (AAA) bond rating.

As presented, the proposed 2019-2023 financial plan is in alignment with the City's adopted fiscal policy and financial standards. The City's projected ending cash balance at the end of 2023 is \$42.6 million, which equates to an ending cash position of 29.7% of the subsequent year's projected operating expenditures.

Additional details regarding the five-year financial plan, a forecast of revenues and expenditures, and capital and maintenance expenditures follow in the sections below and in the attached materials.

2019-2023 FIVE-YEAR FINANCIAL PLAN

The starting point for the 2019-2023 five-year plan is the 2018-2022 financial plan and the 2018 Budget adopted in August 2017. Revenue and expenditure forecast assumptions have been modified to reflect updated information and applied to the planning period. Additional details regarding key revenue and expenditure elements of the plan are summarized below. A copy of the assumptions and standards is attached (Attachment 1).

Most of the key revenue assumptions remain largely consistent with those presented during development of the 2018 Budget. Retail sales and use tax is anticipated to grow approximately 1.8% annually in 2019-2023. Assessed valuation for the 2019 is projected to increase by 5% above the 2018 base. Assessed valuation is projected to increase by 3% throughout the remainder of the five-year plan.

Key expenditure assumptions also remain largely consistent with the previous financial plan. Operating budget expenditures are anticipated to grow on average of 4.2% per year. This increase is based on projected increases in personnel (salary and benefit) costs as well as inflation on equipment, contracts, and commodities.

Revenues


The forecast of the City's one-cent retail sales and use tax collections has been reviewed and updated based on actual sales activity through October 2017. Due to the volatile nature of sales tax as a revenue source, sales tax collections are reviewed on a quarterly basis, with the official sales tax forecast updated annually or semiannually, as appropriate. Based on recent sales tax analysis, adjustments have been made to the forecast. Sales tax assumptions for 2019 through 2023 include a growth rate of 1.8% annually, while 2018 revenue is projected to increase 1.9%

over 2017, to \$48.3 million.

Property tax based revenues have also been adjusted. Based on preliminary market data, we anticipate that the assessed valuation for the 2019 Budget will reflect an increase of 5%. We project a 3.0% increase annually through the balance of the five-year plan. The increase in 2019 is contingent on both a modest increase in existing property values due to reappraisal, as well as continued new construction occurring in the city. Personal property and state assessed utility valuations are anticipated to continue to decline due to exemptions enacted by the State.

The final mill levy for the 2018 Budget of 13.565 mills is held constant throughout the five-year plan.

Other revenue sources, such as development fees, recreation fees and court fines, have been adjusted with relatively minor impacts on overall resources during the 2019-2023 planning period.



Operating Expenditures

The proposed five-year plan projects annual operating expenditures to increase approximately 4.2% per year.

The planned operating growth includes a 5% overall increase in personnel benefit costs to meet estimated obligations costs for City retirement programs, including increases to KPERS and KP&F, as well as health care increases. In addition, a salary adjustment of 3.5% annually is incorporated within projected expenditures to account for promotions and merit increases. The combined projected annual expenditure growth for personal services is approximately 4.0% per year in 2019-2023.

As personal services account for 78% of the General Fund's operating budget, this growth rate is one of the primary drivers of expenditures in the financial forecast. Other areas of the operating

budget are projected to increase slightly. Commodities and contractual services are projected to grow 3.0% annually, while capital outlay (equipment replacement) is planned to remain at \$3.25 million annually throughout the five-year plan.

Capital and Maintenance Expenditures

Additional resources available in the five-year plan have been allocated to expenditures that address capital improvement and major maintenance needs.

The total proposed 2019-2023 CIP equals \$180.77 million. This is a \$3.9 million or 2.1% decrease from the previous plan. Of the decrease, the amount of City resources dedicated within the plan has decreased by \$1.4 million. Intergovernmental, private and developer resources have decreased by \$2.55 million. As with the previous CIP, priorities for capital investment are in transportation, public safety equipment and facilities, replacement of information technology, and improvements to park infrastructure and amenities. Information technology is the fastest growing category of overall expenses as we become more dependent on these systems required for the delivery of essential public services. Resources from the Johnson County Courthouse sales tax are specifically dedicated to public safety, public works and parks projects throughout the five-year plan.

The proposed 2019-2023 Maintenance Program equals \$108.83 million, an increase of \$7.2 million or 7.1% from the adopted 2018-2022 plan. Funding for street and traffic maintenance has increased \$2.3 million or 3% compared to the previous maintenance plan. Revisions (increases) to project budgets were made in both the CIP and Maintenance Plan as we continue to experience rising construction costs.

Overall, this plan decreases the amount of cash funding (PAYG) in the CIP and shifts it to the MIP. Several new projects included in the CIP are buildings and investments that the City has historically funded through long-term bonds and is the funding included in this five-year plan for those investments. The maintenance plan continues to prioritize reinvestment into existing community assets to promote the City's long-term viability and maintain the City's emphasis on providing a high quality of life. However, there continues to be growing pressure on the MIP as the City reaches the 60 year-old mark in 2020.

Fund Balance

Long-term financial planning, balancing current expenditures with current revenues, and ensuring adequate reserves are available to address emergencies or changes in economic or political conditions are cornerstones of the City's financial management practices.

The need for reserves was illustrated during the recession of the late 2000's, during which the City relied on the fund balance annually in 2008-2011 to assist in funding essential public services and continued minimal investment within the City. Since 2012, the City has been able to gradually rebuild its reserves.


As of the end of 2017, the City's reserves have not recovered to pre-recession levels, however the reserve balance is within the fiscal policy targeted amount of 30% of annual expenditures.

Reserves of at least 30% are thought to be sufficient to provide flexibility to address emergencies or fiscal strains and to maintain the City's triple-A bond rating, a sign of fiscal health.

The December 31, 2017, fund balance is expected to be \$46.7 million, or 42.8% of annual expenditures. Even though the 2017 calendar year has concluded, the final ending balance will not be reconciled until the annual audit this spring. While higher than the targeted level, defined needs and revenue projections that are just meeting projected expenditures throughout the five-year plan are projected to decrease the fund balance to \$42.6 million, or 29.7% by the end of 2023.

During 2019-2023, revenues are expected to continue to grow moderately, thus allowing for only inflationary growth increases to support current operations, as well as similar programmed increases in investment to capital infrastructure, facilities and maintenance. Based on current projections, these marginal adjustments can be absorbed within the financial plan through 2020. In 2021, given the current assumptions, a slight structural imbalance begins to occur where expenditures start to outpace existing revenue streams. At the end of 2022, the projected imbalance is approximately \$1 million. This means, assuming all current assumptions are correct, \$1 million of the fund balance is needed to fund operations in 2022.

Structural Balance - General Fund




As illustrated in the above chart, anticipated revenue growth will be absorbed by increased costs associated with programs and services currently included in the five-year plan. Although generally balanced there is not a lot of flexibility, other than the fund balance, should revenues start to decline or not meet projections.

As presented, the 2019-2023 Financial Plan, CIP and Maintenance Program maintains a stable financial position within the acceptable ending balance range throughout the planning period, and results in an ending fund balance of 29.7% in 2023. This balance is close to the City's fund balance target of at least thirty percent (30%) reserves at the end of the financial planning period.

As a result of the addition of Public Building projects in the plan, General Obligation (GO) Bond Funding in the 2019-2023 Financial Plan increases by a net of \$5.89 million. Even with the increase in debt service, when included in the plan the ratios are still well below the established Financial Plan Standards of less than 20% of debt service cost to General Fund expenditures. Due to the retirement (pay-off) of several bond issues, during the 2019-2023 Financial Plan, the percentage of Debt Service Cost to General Fund Operation Expenditures is expected to decrease from 9.5% in 2019 to 6.1% in 2022.

Five-Year Financial Plan - Revenues, Expenditures and Fund Balance



Attachments 1 and 2 include financial planning assumptions and financial standards for the 2019-2023 five-year financial plan.

2019- 2023 CAPITAL IMPROVEMENTS PROGRAM

As presented, the 2019-2023 CIP totals \$180.77 million. Information relating to the proposed CIP can be found in the attached tabbed section entitled “CIP.” The following table summarizes changes in the plan by project category.

2019-2023 Proposed CIP Compared to 2018-2022 Adopted CIP				
Project Category	2018-2022 CIP	2019-2023 CIP	\$ Change	% Change
Public Buildings	\$5,905,000	\$20,175,000	\$14,270,000	241.7%
Public Equipment	\$18,605,000	\$22,375,000	\$3,770,000	20.3%
Parks & Recreation	\$30,390,000	\$26,985,000	-\$3,405,000	-11.2%
Bridge Replacement	\$4,850,000	\$5,445,000	\$595,000	12.3%
Residential Street Program	\$31,650,000	\$27,155,000	-\$4,495,000	-14.2%
Sidewalk Construction	\$250,000	\$0	-\$250,000	-100%
Street Improvements	\$3,320,000	\$3,380,000	\$60,000	1.8%
Street Lighting	\$1,000,000	\$765,000	-\$235,000	-23.5%
Thoroughfares	\$81,585,000	\$66,075,000	-\$15,510,000	-19.0%
Traffic Signals	\$1,855,000	\$1,920,000	\$65,000	3.5%
Storm Drainage	\$5,245,000	\$6,490,000	\$1,245,000	23.7%
Grand Total	\$184,655,000	\$180,765,000	-\$3,890,000	-2.1%

The five-year plan total reflects adjustments to programmed projects, the addition of new projects and adjustment to funding due to the shift in included plan years (removing 2018 and adding 2023). Notable adjustments to the five-year plan totals include (please note, changes to plans and project totals may not reconcile due to the shift in plan years):

- The **Public Buildings** category increases by \$14.27 million within the plan years mainly due to the addition of construction of the Centralized Fleet Maintenance Facility located near 123rd and Antioch. Construction of the building is planned for 2019. Another notable change is the addition of construction costs for Fire Station #1. A portion of the funding is included in the five-year plan total in 2023 (\$1.8 million). The remaining construction cost in 2024 of \$4.8 million is outside of the plan total but shown for planning purposes. Approximately 1/3 of this project is funded by the Johnson County Courthouse Sales Tax. Finally, the Firing Range and Explosive Ordinance Disposal Range has been removed from the project due to site infeasibility (-\$800,000).
- The **Public Equipment** category increases by \$3.77 million due to refinement of projected costs in the current plan and the addition of several annual routine projects. Notable additions and changes include:
 - Additions:
 - Replacement of 15-year old Bomb Truck in 2020 (\$450,000).
 - Several Information Technology replacement projects including fiber switch upgrades, network and software upgrades and backup system replacement in 2022 and 2023 (\$1.9 million).
 - Replacement of Public Safety Technology, including upgrade of Mobile Data Terminals and Computer Aided Dispatch equipment in 2023 (\$125,000).
 - Replacement of fire apparatus in 2023 (\$705,000).
 - Funding for fire apparatus in 2020-2022 has increased based on current equipment prices.
 - Funding for the Police Mobile Digital Video Camera replacement project currently in process has increased by \$457,000. This includes updated video packages, additional storage and an increase in the number of cameras per vehicle. There is also an increase

- of \$825,000 to \$1.5 million planned for replacement of this equipment in 2022.
 - Funding for Police Body Worn cameras has increased by \$600,000 and shifted from 2018 to 2019/2020. The scope has been revised to include the purchase of an additional 150 cameras, bringing the total to 250, and additional storage and maintenance costs. The cameras will be integrated with Mobile Digital Video.
 - Funding for the City Two-Way Radio Replacement in 2019 has increased by \$140,000 for a total of \$3.6 million. These are radios used by departments throughout the City.
 - Funding for Cardiac Monitor Replacements in 2019 has increased by \$415,000 to \$765,000. The revised cost and timing reflects discontinuation of current devices and support from the current manufacturer.
- The **Parks and Recreation** category decreases by \$3.4 million. There is significant, sustained investment for both renovation and new construction of Parks in the five-year plan. The decrease in plan total is due to 2018 completion of construction of the new clubhouse at Sykes/Lady Overland Park Golf Course of \$8 million. This project is primarily funded from the Golf Course Fund. Project funding is allocated through 2018 and is not included in the 2019-2023 plan total. Notable additions and changes include:
 - Additions:
 - Renovation of Santa Fe Commons in 2019. In addition to City funds and County Courthouse Sales Tax, a significant portion of the \$3 million renovation will be funded by a generous private donation from a long-time Overland Park resident and businessman who wishes to invest in the vitality of downtown Overland Park.
 - Construction of a park at 161st and Mission Road in 2023 on property purchased by the City at the end of 2017 (\$3.3 million).
 - Funding for annual park improvements in 2023 to be determined by the Citizens' Advisory Council on Parks and Recreation (\$675,000).
 - Due to additional funding available in the Special Parks and Recreation Fund from existing fund balance and new fund projections, the annual Park Improvements Projects recommended by the Citizens' Advisory Council on Parks and Recreation increased in the last five-year plan to \$675,000 annually. This has been added to the plan in 2023 as well.
 - Costs for several park projects already included in the plan have increased based on current cost projections. Those projects included: Strang Park Renovation (increase of \$200,000 to \$2.3 million in 2020), 159th and Quivira Neighborhood Park (increase of \$175,000 to \$975,000 in 2021) and Kingston Lake restroom construction (increase of \$155,000 to \$410,000 in 2020).
- The **Bridge** category totals \$5.45 million, an increase of \$595,000, based on:
 - Revised cost of 167th Street Bridges over Coffee Creek based on updated engineer's estimate and inclusion of missing segments of roadway between Quivira and Switzer (\$730,000 increase).
 - Addition of design of Pflumm Road bridges over Coffee Creek, south of 159th Street (\$150,000).
- **Residential Streets** funding decreases by \$4.5 million. Due to project timing some of the funding from the 2016-2017 programs was transferred to the 2018-2019 programs. This

results in a total program cost of \$10 million in the 2018 project and \$8.3 million in the 2019 project which is higher than normal. Funding levels off and remains constant at \$4.8 million from 2020-2022. Additional resources became available in this program beginning in 2017 as a result of an increase in the mill levy. The 2019-2023 programs total approximately \$28 million.

- The **Street Lighting** category decreases by \$235,000 based on the completion of several street lighting projects in 2018 and revised project timing in upcoming years.
- The **Streets** category increases by \$60,000. Additions and changes in the category include:
 - Addition of 119th Street and Pflumm Road Intersection improvements (\$1.4 million). This project will be administered by the City of Olathe. Funding is for Overland Park's share of the project.
 - Addition of Mini-Roundabouts near 132nd Street and US 69 Highway overpass (\$400,000 million).
 - Roundabouts at 133rd and Neiman have been removed (-\$1 million) because the project did not receive federal funding.
 - Funding has increased for construction of 137th and Lamar Roundabout in 2019 (\$555,000) based on updated engineer's estimate.
- The total funding for **Thoroughfare** projects decreases from \$81.6 million to \$66.1 million. The decrease is due to significant increases in the price of thoroughfares thereby reducing the funding capability in this program when balanced with other requirements. Projects have been revised and/or removed to adjust to current prices and overall CIP budget capacity. The majority of changes to the plan are revisions to current project costs, but there are still three new projects added to the plan. Additions include:
 - Nall Avenue lane reduction of four to three lanes near Prairie Village in 2022 (\$660,000). Prairie Village will administer the project. This is Overland Park's share of the project.
 - Reconstruction of 167th Street; Switzer to Antioch in 2023 and 2024 (\$12 million). A portion of this project is outside of the plan year and not included in the total. It also includes \$3 million of federal funding.
 - Preliminary Engineering Study for future thoroughfare improvements in 2023 (\$200,000).

Changes include:

- Revised cost estimate for Switzer Road: College to Indian Creek Parkway in 2018 (-\$300,000). This is outside the plan total but of note.
- Revised funding for 159th Street: Metcalf to Nall. This project was constructed in 2017 and is nearing completion. The plan was updated to reflect a decrease in Johnson County funding of \$253,000 and shift to city funding.
- Revised timing for Quivira Road: 151st to 159th Street. Timing of construction was shifted from 2017 to 2018. This is outside the plan total but of note.
- Revised funding for Metcalf: 159th Street to 167th Street. Revised funding based on current CARS program and reimbursable expenses. Also shifts some of the funding source to the Johnson County Courthouse Sales Tax. This is also outside of the plan total but of note.

- Funding for 159th Street: Quivira to Pflumm for construction in 2019 has increased by \$280,000 due to updated engineer's estimates of ROW and inspection costs. CARS and Olathe funding has also been added.
- Funding for Quivira Road: 159th to 179th Street for construction in 2019/2020 has increased by \$1.8 million (total project cost \$26.8 million) due to a revised estimate to include additional storm sewer and property acquisition requirements. Also revised to include additional CARS funding.
- Funding for 179th Street: Metcalf to US 69 Highway for construction in 2020 has increased by \$445,000 to \$2.6 million.
- Revised funding sources for 167th Street: Antioch to Metcalf for construction in 2021/2022 based on latest CARS estimate and addition of escrow funding.
- Revised funding and timing for Switzer Road: 159th to 167th Street for construction in 2023. Funding has increased by \$1.7 million (total project cost \$13.5 million) and the timing has adjusted based on project prioritization.
- Revised funding and scope for Quivira Road: 179th to 187th Street. This project has increased by \$3.7 million and construction has moved from 2023 to 2025 due to budget and prioritization (total project cost \$14 million). This moves the cost of construction out of the five-year plan. The revised scope includes curb, gutter, sidewalk and a roundabout at 179th and Quivira. This project may, in the future, have to be expedited depending on the amount of private development realized in the area.
- Revised funding and cost for Antioch Road: 167th to 179th Street. This project has increased by \$3 million and construction has moved from 2023/2024 to 2026/2027 due to budget and prioritization (total project cost is \$23.6 million). This moves the cost of construction out of the five-year plan total. The increase in cost is due to the updated engineer's estimate.

The table below compares the thoroughfare funding by project in the adopted 2018-2022 CIP and proposed 2019-2023 CIP.

	<u>Adopted</u> <u>2018-2022</u>	<u>Proposed</u> <u>2019-2023</u>
TH-1026 167th Street, Antioch to Metcalf	\$18,250,000	\$17,750,000
TH-1027 Metcalf Avenue, 159th Street to 167th	\$13,230,000	\$0
TH-1083 159th Street, Quivira to Pflumm	\$5,025,000	\$4,305,000
TH-1129 Antioch Road, 167 th to 179 th	\$4,000,000	\$1,450,000
TH-1147 Quivira Road, 179th to 187th	\$2,325,000	\$1,050,000
TH-1665 Quivira Road, 159th to 175th	\$23,800,000	\$20,200,000
TH-1799 179th Street, Metcalf to US 69 Hwy	\$2,150,000	\$2,395,000
TH-1836 Switzer Road, 159th to 167th	\$11,805,000	\$13,515,000
TH-1852 2018 Preliminary Engineering Studies	\$200,000	\$0
TH-1853 2019 Preliminary Engineering Studies	\$200,000	\$200,000
TH-1854 2020 Preliminary Engineering Studies	\$200,000	\$200,000
TH-1855 2021 Preliminary Engineering Studies	\$200,000	\$200,000
TH-1856 2022 Preliminary Engineering Studies	\$200,000	\$200,000
TH-1912 2023 Preliminary Engineering Studies	\$0	\$200,000
TH-1856 Nall Ave. lane reduction	\$0	\$660,000
TH-1914 167 th Street, Switzer to Antioch	\$0	\$3,750,000
	<u>\$81,585,000</u>	<u>\$66,075,000</u>

- **Traffic Management Systems** increases by \$65,000 due to an increase in annual project funding (from \$380,000 to \$400,000 annually).
- The **Storm Drainage** category increases by \$1.25 million to \$6.5 million, reflecting the addition of a storm drainage improvement project in 2023 and adjustments to Preliminary Stormwater Engineering Studies funding in 2019 and 2020.

2019-2023 MAINTENANCE PROGRAM

The recommended 2019-2023 five-year financial plan includes emphasized programming and funding for maintenance of the City's public infrastructure, facilities and park and recreation infrastructure. The 2019-2023 MIP as presented is \$108.83 million and is designed to accurately reflect the cost of maintaining existing City assets and is summarized by category in the following table:

2019-2023 Recommended Maintenance Program Compared to 2018-2022 Adopted Program			
	Adopted 2018-2022	Proposed 2019-2023	Change
<i>Infrastructure Maintenance</i>			
Streets	\$73,975,000	\$76,105,000	\$2,130,000
Traffic Infrastructure	4,025,000	4,200,000	175,000
Stormwater/Storm Drainage	12,510,000	10,390,000	-2,120,000
<i>Subtotal Infrastructure</i>	\$90,510,000	\$90,695,000	\$185,000
<i>Facility Maintenance</i>			
Public Buildings	5,025,000	8,900,000	\$3,875,000
Park Facilities	6,087,000	9,236,000	3,149,000
<i>Subtotal Facilities</i>	\$11,112,000	\$18,136,000	\$7,024,000
TOTAL	\$101,622,000	\$108,831,000	\$7,209,000

Significant changes to the 2019-2023 Maintenance Program as compared to the 2018-2022 adopted Maintenance Program are outlined below.

- Funding for maintenance of **Street Infrastructure Maintenance** increases by \$2.13 million to \$76.1 million. The majority of the increase is due to the addition of parking lot replacement projects in four parks (one per year) and mill and overlay of the Scheels Soccer Complex/Deanna Rose Children's Farmstead parking lot. Additions include:
 - Parking lot replacement at Foxhill North and South Parks in 2019 (\$280,000).
 - Parking lot replacement and expansion at Nall Hills Park in 2020 (\$200,000).
 - Parking lot replacement at Indian Valley Park in 2021 (\$70,000).
 - Mill and Overlay of Soccer Complex/Deanna Rose parking lot (\$1.25 million).
 - Parking lot replacement at Quivira Park in 2023 (\$480,000).

- Annual Curb Repair and Replacement program in 2023 (\$820,000).
- Annual Street Maintenance and Repair Program in 2023 (\$13.4 million)

Changes include:

- Revised scope and funding for the 2018 Street Maintenance and Repair Program. Funding has increased by \$1.97 million due to revised funding available from CARS and other cities. This is outside the plan total but of note.
 - Funding for parking lot replacements at the Fire Training Center in 2018, Sanders Justice Center in 2019 and the Myron E. Scafe Building in 2022 has increased by \$220,000 in total for all three projects.
- **Traffic Infrastructure** maintenance funding increases by \$175,000. In the 2018-2022 CIP, \$125,000 was added annually to convert all residential streetlights from high-pressure sodium to LED. This remains in the program. All residential streetlights should be converted by 2021. The current MIP includes the addition of \$300,000 in 2023 to continue the annual conversion of 10 miles of streetlights from high-pressure sodium to LED. These conversion projects are funded through the Johnson County Courthouse sales tax. These conversions are projected to save the city significantly in operating costs annually. Funding for the annual Traffic Maintenance Repair Project is added in 2023 (\$550,000).
 - Annual funding for **Storm Drainage** decreases by \$2.1 million, due to the completion of several major storm sewer repair projects near 87th and Metcalf, 92nd and Walmer and 99th and Lamar in 2018. Although outside of the plan total, these projects increased \$410,000 collectively. The 2019 Major Storm Sewer Repair project increases by \$900,000 to \$2.5 million based on revision of scope and location selection. This project includes concrete channel replacement at Foster, 97th to 99th Street. The 2020-2022 Major Storm Sewer Repair programs increases by \$200,000 annually to \$2 million annually based on updated maintenance project priorities. The 2023 Major Storm Sewer Repair project funding increases by \$1.7 million to add construction costs for the project.
 - Maintenance for **Public Buildings** increases by \$3.9 million to \$8.9 million for the 2019-2023 five-year period. Additions include :
 - Replacement of the snow melt system in the crosswalk at Matt Ross Community Center in 2019 (\$160,000).
 - Remodel of City Hall on the second floor in 2019 to include security enhancements (\$585,000).
 - Remodel of the locker rooms at Sanders Justice Center in 2020 (\$385,000) and Scafe Justice Center in 2021 (\$450,000).
 - Replacement of the escalator (\$800,000) and roof (\$2.4 million) at the Convention Center in 2022. Both projects are funded by Convention Center capital reserves.
 - Annual general Building Maintenance Project funding in 2023.
 - Replacement of the HVAC System at the Soccer Complex in 2023 (\$180,000). Project is funded by the Soccer Equipment Replacement Fund.
 - Replacement of the boiler at Sanders Justice Center in 2023 (\$410,000).
 - Replacement of windows at Tomahawk Ridge Community Center in 2023 (\$165,000).

Although outside of the five-year plan total, the first floor City Hall remodel project including the City Manager's Office, lobby, stairwell and conference room in 2018 has increased by \$230,000 to \$805,000 to include the remodel of the bathrooms on the first and second floors to allow for ADA modifications.

- Funding for **Park Facilities** increases by \$3.15 million. The 2019-2023 plan generally includes funding for replacement of several playgrounds and one park restroom and shelter replacement annually. Additions and changes include:
 - Addition of annual playgrounds replacements:
 - 2019** – Amesbury, Lexington and Summercrest Parks (\$200,000).
 - 2020** – Cross Creek, Rosehill and Roe Parks (\$350,000)
 - 2021** – Cherokee, Robinson and Green Meadows Parks (\$300,000)
 - 2022** – Brookridge, Bluejacket and Foxhill North Parks (\$330,000)
 - 2023** – Kingston Lake, North and Gregory Meadows Parks (\$350,000)
 - Revised scope and cost for shelter and restroom replacement projects already included in the plan based on current construction prices. Those include:
 - 2020** – Indian Creek (increase of \$100,000 to \$600,000)
 - 2021** – Maple Hills (increase of \$360,000 to \$610,000)
 - 2022** – Hickory Hills (increase of \$475,000 to \$1.18 million)
 - 2023** – Antioch Acres (new addition to plan, \$660,000)
 - The five-year plan includes the continuation of annual project funding in 2023 Parks (\$450,000), Golf (\$200,000) and Soccer (\$93,000). Funding for Soccer Complex Maintenance has also been adjusted throughout the plan to provide additional funding for landscape maintenance, rubber and nets.
 - Although outside of the five-year plan, \$200,000 has been included in 2018 for improvements to the Farmers' Market including electrical, paint, pavement repair and drainage improvements. Although there is current discussion on future improvements to the Market, these improvements are necessary for operations in the short-term.


PLAN CONSIDERATION AND ACTION

In summary, the proposed 2019-2023 Five-Year Financial Plan, Capital Improvements Program and Maintenance Program are recommended to the Governing Body for Goal Area Committee review during February 2018. We believe that the five-year plan as presented will allow the City to further its priorities of neighborhood stabilization through preservation and maintenance of existing public infrastructure, facilities and amenities; continue investment in essential public service delivery; and build the organization and infrastructure minimally as required to meet modest growth in both commercial and residential growth.

The schedule going forward includes presentation of Goal Area Committee recommendations to the Committee of the Whole on March 5. A public hearing on the final recommendation of the Committee of the Whole is scheduled for March 19, with adoption of a 2019-2023 plan for budget planning purposes following this hearing at the April 2 City Council Meeting.

If you need any additional information or have any questions please do not hesitate to contact me directly.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Bill Ebels". The signature is stylized with a large, looped "B" and a distinct "E".

BILL EBEL
CITY MANAGER

ATTACHMENTS:

- 1) – 2019-2023 Financial Planning Assumptions, Page 16
- 2) – 2019-2023 Financial Planning Standards, Page 21
- 3) – “County Courthouse” Sales Tax Improvement Plan, Page 25
- 4) – 1/8 Cent Sales Tax for Street Improvements Plan, Page 26
- 5) – Excise Tax Plan (dedicated to thoroughfares), Page 27
- 6) – CIP Comparison, Project Funding within Plan Years, Page 28
- 7) – Maintenance Plan Comparison, Project Funding within Plan Years, Page 31

ATTACHMENT 1

2019-2023 FINANCIAL PLANNING ASSUMPTIONS USED IN FIVE-YEAR FINANCIAL PLAN DEVELOPMENT

GENERAL FUND REVENUE ASSUMPTIONS

1. The assessed valuation (AV) change for the 2019 budget is projected at 5.0% above the 2018 base of \$3,474,210,257. This change in AV includes an increase in the real property valuation due to reappraisal (3.75%) and due to new construction (+\$50.0M), a decrease in personal property (-\$2.0M) and state assessed utility valuation (-1%) due to the elimination of the Machinery and Equipment property tax on purchased items, and a discount for the tax increment financing (TIF) increment (-\$11.0M).

The AV growth rate is expected to remain moderate in 2020-2023. The projected change in AV is projected at approximately 3.0% annual growth during 2020-2023. The annual increase is estimated to be the combined average annual increase due to annual new growth of \$40 million and an average 2% annual reappraisal increase for real property, while personal property is projected to decrease by \$1.25 million per year in 2020-2023, and utilities are projected to decrease 1% annually.

2. General Fund Property Taxes are based on the projected assessed valuation, assuming a 1% delinquency rate. The 2019 budget General Fund property tax rate of 12.603 mills is held constant through the five-year planning period. The property tax rate is applied against total assessed valuation growth.
3. City 1¢ Sales Tax revenue is projected using the most current quarterly forecast of sales tax. The forecast of sales tax is based on historical data and is derived from the use of two different statistical models, regression analysis and Box-Jenkins. Sales tax collections by business category are analyzed, and external events (proposed legislation and competing retail development), which cannot be measured by the models, are considered when quantifiable.

The current forecast anticipates 2018 sales tax collections of the City's 1-cent combined retail sales and compensating tax will be \$48.3 million, \$900,000 above 2017 collections, a 1.9% increase. 2019 collections are estimated to be \$49.1 million, a 1.8% increase from 2018, and are projected to grow by an average of 1.8% annually in 2020 to 2023.

4. The City's share of the County 1/2¢ Sales Tax revenue is estimated to be 32.5% of total city sales in 2019-2023. This is consistent with actual collections. County sales tax is distributed to cities based on a formula that include both population and total property tax "taxing effort."

Annual growth in 2019-2023 is projected using the same percentage growth rates as the City's 1¢ sales tax.

5. The three County 1/4¢ sales taxes are distributed to cities under a different formula than the 1/2¢ Countywide sales tax. The City's share of the 1/4¢ Public Safety Sales Tax, 1/4¢

Economic Development Sales Tax and the 1/4¢ County Courthouse is estimated at 8.1% of the total city sales tax for each tax. Growth during the five-year planning period is projected using the same percentage growth rates as the City's 1¢ sales tax.

6. City 1/8¢ Sales Tax is projected using the most current quarterly forecast of sales tax. Overland Park voters approved this tax in November of 1998, with extensions approved in 2003, 2008 and 2013. Collections began in April of 1999 and will continue through March of 2024.
7. Motor Vehicle Tax revenue is estimated based on current motor vehicle assessment rates. Motor Vehicle Tax revenues are forecasted to increase by 3.0% in 2019 and in each year for the remainder of the plan.
8. Intergovernmental revenue, including Liquor Tax and Rental Car Excise Tax, are project to remain constant throughout the 2019-2023 planning period, based on 2017 actuals.
10. Franchise Tax collections are projected to grow 2% annually over the five-year planning period. Changes in the telecommunications franchisees, limited growth in this area and uncertainty regarding the future of taxation on telecom services is the basis for maintaining franchise taxes for the period at projected collection levels.
11. Municipal Court revenues are anticipated to remain flat over the five-year forecast period.
12. Fire Services revenues are projected to increase 2% per year during the planning period.
13. CDBG funds are anticipated to total \$500,000 each year with approximately \$300,000 targeted for Neighborhood Street Reconstruction Program for use in neighborhoods that meet CDBG eligibility guidelines through 2023. This amount is subject to change each year, depending upon appropriations made by the Federal Government, CDBG Citizens Advisory Committee recommendations and Governing Body action.
14. Excise Tax revenue estimates for 2019 are projected at approximately \$3.1 million, and averages \$3.0 million annually during the remainder of the planning period. Development activity is anticipated to continue at a moderate pace through 2023.

The excise tax rate reflects the rates as currently adopted of 21.5¢. This rate is held constant through the planning period.

15. Other revenues are projected to increase an average of 2% per year. Total General Fund current revenues are projected to increase approximately 2.7% in 2019 and 2.1% annually in 2020-2023.

**STORM WATER UTILITY, GOLF COURSE ENTERPRISE FUND, AND SOCCER
OPERATIONS FUND
REVENUE ASSUMPTIONS**

Storm Water Utility Fund

1. The assessed valuation (AV) change for the 2019 budget is projected at 5.0% above the 2018 base of \$3,474,210,257. This change in AV includes an increase in the real property valuation due to reappraisal (3.75%) and due to new construction (+\$50.0M), a decrease in personal property (-\$2.0M) and state assessed utility valuation (-1%) due to the elimination of the Machinery and Equipment property tax on purchased items, and a discount for the tax increment financing (TIF) increment (-\$11.0M).

The AV growth rate is expected to remain moderate in 2020-2023. The projected change in AV is projected at approximately 3.0% annual growth during 2020-2023. The annual increase is estimated to be the combined average annual increase due to annual new growth of \$40 million and an average 2% annual reappraisal increase for real property, while personal property is projected to decrease by \$1.25 million per year in 2020-2023, and utilities are projected to decrease 1% annually.

2. The Storm Water Utility (SWU) Property Taxes are based on the projected assessed valuation, assuming a 1% delinquency rate. The 2018 budget SWU property tax rate of .962 is held constant during the period.
3. The Storm Water Utility user fee is projected to increase 1.0% per year in 2019-2023.
4. Motor Vehicle Tax revenue is estimated based on current motor vehicle assessment rates. Motor Vehicle Tax revenues are forecasted to increase by 3.0% in 2019 and in each year for the remainder of the plan.

Golf Course Enterprise Fund Assumptions

1. Golf Course Revenues are projected to increase 2% per year.

Soccer Operations Fund Assumptions

1. Soccer Revenues are projected to increase 2% per year.

GENERAL FUND EXPENDITURE ASSUMPTIONS

1. Operating Budget.

A. Actual operating expenditures will not exceed 95% of budget.

B. 2019-2023 Operating Expenditures.

(1) Operating budget planned growth factors include:

	<u>2019</u>	<u>2019</u>	<u>2020</u>	<u>2021</u>	<u>2023</u>
Salaries	3.5%	3.5%	3.5%	3.5%	3.5%
Benefits	5.0%	5.0%	5.0%	5.0%	5.0%
Commodities/ Contractual Services	3.0%	3.0%	3.0%	3.0%	3.0%
Capital Outlay	1.0%	0%	0%	0%	0%

C. Outside agency contracts are included in the expenditure assumption.

D. The annual General Fund Contingency is projected at \$3.5M in 2019, and is approximately 3.0% of operating expenses (approximately \$3.6M-\$4.1M) in 2020-2023.

2. Capital Improvement Program.

A. Debt used to finance capital projects is programmed to be paid in accordance with a 10-year or 20-year debt retirement schedule using a 3.5% interest rate in 2019-2023.

B. Projects identified in the first year of the plan will be incorporated into the City's 2019 annual budget. Projects designated in the remaining years of the plan are included for planning purposes; however, funding is not guaranteed.

3. Maintenance Improvement Program.

A. Maintenance projects are funded with Pay-as-you-go (PAYG), dedicated revenues or intergovernmental funds.

B. Projects identified in the first year of the plan will be incorporated into the City's 2019 annual budget. Projects designated in the remaining years of the plan are included for planning purposes; however, funding is not guaranteed.

**STORM WATER UTILITY, GOLF COURSE ENTERPRISE FUND, AND SOCCER
OPERATIONS FUND
EXPENDITURE ASSUMPTIONS**

Storm Water Utility Fund

1. The operating budget planning growth factors include:

	<u>2019</u>	<u>2019</u>	<u>2020</u>	<u>2021</u>	<u>2023</u>
Salaries	3.5%	3.5%	3.5%	3.5%	3.5%
Benefits	5.0%	5.0%	5.0%	5.0%	5.0%
Commodities/ Contractual Services	3.0%	3.0%	3.0%	3.0%	3.0%
Capital Outlay	0%	0%	0%	0%	0%

2. The five-year forecast does not incorporate expanded level packages for the addition personnel.

Golf Course Enterprise Fund Assumptions

1. The operating budget planning growth factors include:

	<u>2019</u>	<u>2019</u>	<u>2020</u>	<u>2021</u>	<u>2023</u>
Personal Services	3.5%	3.5%	3.5%	3.5%	3.5%
Commodities/ Contractual Services	3.0%	3.0%	3.0%	3.0%	3.0%
Capital Outlay	0.0%	0.0%	0.0%	0.0%	0.0%

2. There are no expanded level packages in years 2019-2023.
3. Overhead payable to the General Fund is calculated at \$250,000 annually, which is approximately 5% of operations.

Soccer Operations Fund Assumptions

1. The operating budget planning growth factors include:

	<u>2019</u>	<u>2019</u>	<u>2020</u>	<u>2021</u>	<u>2023</u>
Personal Services	3.5%	3.5%	3.5%	3.5%	3.5%
Commodities/ Contractual Services	3.0%	3.0%	3.0%	3.0%	3.0%
Capital Outlay	0.0%	0.0%	0.0%	0.0%	0.0%

2. There are no expanded level packages in years 2019-2023.
3. \$300,000 annually will be reserved for future replacement and maintenance needs.

ATTACHMENT 2

2019-2023 FINANCIAL PLANNING STANDARDS USED IN FIVE-YEAR FINANCIAL PLAN DEVELOPMENT

The City's fiscal policy (Resolution 4215) sets forth the basic framework for the overall fiscal management of the City. Financial standards established by the City help direct the City toward long-term financial integrity and security.

These standards are used to monitor the development of the City's Five-Year Financial Plan, which include the Capital Improvements Program (CIP), Maintenance Improvement Program, and the annual Operating Budget.

Financial standards utilized by the City as a basis for evaluating the financial soundness of the five-year plan include:

FISCAL STANDARDS

**1. PERCENTAGE OF GENERAL FUND ENDING CASH TO
OPERATING EXPENDITURES**

30%

DESCRIPTION: The General Fund's unreserved undesignated fund balance divided by the General Fund's operating expenditures (excluding transfers) at the end of the financial planning period. (Source of standard – Fiscal Policy, Resolution 3915)

2. PERCENTAGE OF P.A.Y.G. TO TOTAL PROGRAM

Greater than 40%

DESCRIPTION: The amount of General Fund, special funds and reserve funds revenues used to finance capital improvements projects, divided by the total amount of the Capital Improvements Program (CIP). (Source of standard – staff.)

3. PERCENTAGE OF DEBT TO TOTAL PROGRAM

Less than 35%

DESCRIPTION: The amount of the City's general obligation debt incurred to finance capital improvements projects, divided by the total amount of the Capital Improvements Program (CIP). (Source of standard – staff.)

**4. PERCENTAGE OF LEVERAGED FUNDS TO
TOTAL PROGRAM**

Greater than 20%

DESCRIPTION: The amount of intergovernmental and private funds, divided by the total amount of the Capital Improvements Program (CIP). (Source of standard – staff.)

5. TOTAL DIRECT DEBT PER CAPITA

Less than \$1,200

DESCRIPTION: The amount of per capita direct-bonded debt (debt for which the City has pledged its full faith and credit) issued by the City. (Source of standard - Moody's Investors Service ratio.)

- 6. PERCENTAGE OF DIRECT AND OVERLAPPING DEBT TO MARKET VALUE OF TANGIBLE PROPERTY** **Less than 5%**
 DESCRIPTION: The City's direct-bonded debt and overlapping debt as a percentage of estimated market valuation of property within the City. (Source of standard – staff.)
- 7. MILL LEVY EQUIVALENT OF B & I TRANSFER** **Less than 6 mills**
 DESCRIPTION: The mill levy required to replace the General Fund's annual transfer to the Bond & Interest Fund. These monies are used to pay annual principal and interest payments on the City's maturing general obligation debt. (Source of standard – staff.)
- 8. PERCENTAGE OF DEBT SERVICE COST TO GENERAL FUND OPERATING EXPENDITURES** **Less than 20%**
 DESCRIPTION: The City's annual payments to the Bond & Interest Fund for debt service cost divided by total operating expenditures (excluding transfers) of the General Fund. (Source of standard - staff.)
- 9. PERCENTAGE OF OPERATING BUDGET TO CITY FUNDING OF THE CIP** **Less than 20%**
 DESCRIPTION: The current General Fund Operating Budget divided by the total City funds financing the five-year CIP and the General Fund Operating Budget. (Source of standard – staff.)
- 10. PERCENTAGE OF CITY FUNDS FINANCING THE CIP TO THE OPERATING BUDGET** **Greater than 80%**
 DESCRIPTION: The amount of City funds used to finance the five-year CIP divided by the current General Fund Operating Budget and the total City funds financing the CIP. (Source of standard – staff.)
- 11. PERCENTAGE OF OPERATING EXPENDITURES TO CURRENT GENERAL FUND REVENUES** **80%**
 DESCRIPTION: The amount of the projected General Fund operating expenditures divided by the projected current General Fund revenues. (Source of standard – staff.)
- 12. PERCENTAGE OF MAINTENANCE EXPENDITURES TO CURRENT GENERAL FUND REVENUES** **5%**
 DESCRIPTION: The amount of projected infrastructure and facility maintenance expenditures divided by the projected current General Fund revenues. (Source of standard – staff.)
- 13. PERCENTAGE OF CAPITAL EXPENDITURES TO CURRENT GENERAL FUND REVENUES** **15%**
 DESCRIPTION: The amount of City funds used to finance the five-year CIP divided by the projected current General Fund revenues. (Source of standard – staff.)

CITY OF OVERLAND PARK
01/12/18
2019-2023 Financial Plan - Standards and Ratios

Staff Base Plan										2019 thru 2023	2018 thru 2022
SUMMARY OF RATIOS		Standards ⁽¹⁾	2017	2018	2019	2020	2021	2022	2023		
1. Percentage of General Fund Ending Cash to Operating Expenditures	30% (2)		42.8%	37.4%	36.9%	35.7%	33.8%	31.6%	29.7%		30.8%
2. Percentage of P.A.Y.G to Total Program	Greater than 40%		80.9%	57.2%	42.2%	43.3%	56.3%	70.7%	55.6%	50.5%	54.4%
3. Percentage of Debt to Total Program	Less than 35%		0.0%	15.7%	31.4%	12.0%	5.9%	0.0%	13.5%	15.8%	12.2%
4. Percentage of Leveraged Funds to Total Program	Greater than 20%		17.6%	26.4%	26.3%	43.2%	35.0%	29.3%	30.9%	33.0%	32.3%
5. Total Direct Debt Per Capita	Less than \$1,200 (3)		\$534	\$508	\$526	\$485	\$427	\$367	\$327		\$322
6. Percent of Direct and Overlapping Debt to Market Value of Tangible Property	Less than 5%		3.0%	2.9%	2.9%	2.8%	2.8%	2.8%	2.8%		2.8%
7. Mill Levy Equivalent of B. & I. Transfer	Less than 6 Mills		4.4	3.3	3.3	3.0	2.7	2.4	2.3		2.1
8. Percentage of Debt Service Cost to General Fund Operating Expenditures	Less than 20%		13.1%	9.6%	9.5%	8.5%	7.5%	6.5%	6.1%	7.5%	7.7%
9. Percentage General City Funding allocated to CIP	Less than 20%									15.3%	16.2%
10. Percentage General City Funding allocated to to Operating Budget	Greater than 80%									84.7%	83.8%

CITY OF OVERLAND PARK
01/12/18
2019-2023 Financial Plan - Standards and Ratios

Staff Base Plan										2019 thru 2023	2018 thru 2022
SUMMARY OF RATIOS		Standards ⁽¹⁾	2017	2018	2019	2020	2021	2022	2023		
11. Percentage of Operating Expenditures to General Fund Current Revenue		80%	70.4%	74.3%	75.4%	76.8%	78.2%	80.0%	81.5%	78.5%	77.5%
12. Percentage of Maintenance Expenditures to General Fund Current Revenue		5%	6.6%	6.7%	5.8%	5.9%	5.9%	6.8%	5.8%	6.1%	5.5%
13. Percentage of Capital Expenditures Expenditures to General Fund Current Revenue		15%	19.5%	17.7%	15.7%	14.8%	14.1%	11.6%	11.0%	13.4%	14.9%

(1) Unless otherwise noted, source for standards is staff recommendation
(2) Source: Fiscal Policy, Resolution 4215, Adopted 2016.
(3) Source: Moody's Investor Service ratio

ATTACHMENT 3

"County Courthouse" Sales Tax Improvement Plan

	2017	2018	2019	2020	2021	2022	2023	2017-2023 Total
Resources								
Fund Balance 1/1	-	2,420,873	3,353,873	2,631,873	2,873	67,873	98,873	
Sales Tax Collections	2,957,873	3,920,000	3,993,000	4,066,000	4,140,000	4,216,000	4,290,000	27,582,873
Interest/Misc. Revenue	3,000	8,000	10,000	10,000	10,000	10,000	10,000	61,000
TOTAL RESOURCES	2,960,873	6,348,873	7,356,873	6,707,873	4,152,873	4,293,873	4,398,873	27,643,873
Expenditures								
<i>Public Safety</i>								
PB-1778: EOC Expansion & Upgrade	250,000	-	-	-	-	-	-	250,000
PE-1872: Police Body Worn Cameras	-	-	150,000	600,000	-	-	-	750,000
PB-1867: Westgate Remodel	-	455,000	-	-	-	-	-	455,000
PE-1873: Police Mobile Command Post	-	-	800,000	-	-	-	-	800,000
PE-1939: Bomb Truck	-	-	-	450,000	-	-	-	450,000
PB-1823: Fire Station #1 Reconstruction	50,000	325,000	-	-	-	400,000	1,175,000	1,950,000
PB-1688: Fire Station #8	-	-	300,000	200,000	1,730,000	-	-	2,230,000
MB-1977: Sanders Justice Center Locker Room Remodel	-	-	-	385,000	-	-	-	385,000
MB-1958: Scafe Justice Center Locker Room Remodel	-	-	-	-	450,000	-	-	450,000
Subtotal: Public Safety	300,000	780,000	1,250,000	1,635,000	2,180,000	400,000	1,175,000	7,720,000
<i>Park Improvements</i>								
PR-1875: Neighborhood Park at 159th & Quivira	-	-	-	50,000	750,000	-	-	800,000
PR-1797: Strang Park Redevelopment	-	-	100,000	1,900,000	-	-	-	2,000,000
PR-1876: Highland View Literary Park Development	-	-	-	-	100,000	1,125,000	-	1,225,000
PR-1891: Arboretum Visitors Center	-	-	-	2,000,000	-	-	-	2,000,000
PR-1949: Santa Fe Commons Park Improvements	-	-	750,000	-	-	-	-	750,000
PR-1950: Neighborhood Park at 161st & Mission	-	-	-	-	-	-	2,400,000	2,400,000
Subtotal: Park Improvements	-	-	850,000	3,950,000	850,000	1,125,000	2,400,000	9,175,000
<i>Infrastructure Maintenance & Improvements</i>								
MR-1534: 2018 Street Maintenance	-	500,000	-	-	-	-	-	500,000
MR-1602: 2019 Street Maintenance	-	-	500,000	-	-	-	-	500,000
MR-1657: 2020 Street Maintenance	-	-	-	500,000	-	-	-	500,000
MR-1720: 2021 Street Maintenance	-	-	-	-	500,000	-	-	500,000
MR-1829: 2022 Street Maintenance	-	-	-	-	-	500,000	-	500,000
MR-1922: 2023 Street Maintenance	-	-	-	-	-	-	500,000	500,000
SL-1437: 2017 Street Lighting (KCPL replacement)	-	235,000	-	-	-	-	-	235,000
SL-1649: 2020 Streetlighting (KCPL replacement)	-	-	70,000	195,000	-	-	-	265,000
SL-1833: 2022 Streetlighting (KCPL replacement)	-	-	-	-	100,000	400,000	-	500,000
ST-1928: 132nd and US69 Mini-Roundabouts	-	100,000	300,000	-	-	-	-	400,000
ST-1839: 137th and Lamar Roundabout	-	105,000	150,000	-	-	-	-	255,000
MT-1843: 2017 Residential Streetlight LED Conversion	125,000	-	-	-	-	-	-	125,000
MT-1844: 2018 Residential Streetlight LED Conversion	-	125,000	-	-	-	-	-	125,000
MT-1845: 2019 Residential Streetlight LED Conversion	-	-	125,000	-	-	-	-	125,000
MT-1846: 2020 Residential Streetlight LED Conversion	-	-	-	125,000	-	-	-	125,000
MT-1840: 2020 Thoroughfare Streetlight LED Conversion	-	-	-	300,000	-	-	-	300,000
MT-1841: 2021 Thoroughfare Streetlight LED Conversion	-	-	-	-	300,000	-	-	300,000
MT-1842: 2022 Thoroughfare Streetlight LED Conversion	-	-	-	-	-	300,000	-	300,000
MT-1921: 2023 Thoroughfare Streetlight LED Conversion	-	-	-	-	-	-	300,000	300,000
Subtotal: Street Reconstruction	125,000	1,065,000	1,145,000	1,120,000	900,000	1,200,000	800,000	6,355,000
<i>Other</i>								
MR-1884: Fire Training Center Parking Lot	115,000	985,000	-	-	-	-	-	1,100,000
MR-1883: Sanders Parking Lot/Security	-	165,000	1,480,000	-	-	-	-	1,645,000
MR-1882: Scafe Parking Lot Reconstruction/Security	-	-	-	-	155,000	1,470,000	-	1,625,000
Subtotal: Other	115,000	1,150,000	1,480,000	-	155,000	1,470,000	-	4,370,000
TOTAL EXPENDITURES	540,000	2,995,000	4,725,000	6,705,000	4,085,000	4,195,000	4,375,000	27,620,000
Expenditures under/(over) Revenues:	2,420,873	3,353,873	2,631,873	2,873	67,873	98,873	23,873	23,873
TOTALS BY PLAN:								
CIP Amount	300,000	1,220,000	2,620,000	5,395,000	2,680,000	1,925,000	3,575,000	17,715,000
MIP Amount	240,000	1,775,000	2,105,000	1,310,000	1,405,000	2,270,000	800,000	9,905,000

ATTACHMENT 4

1/8-Cent Sales Tax for Street Improvements Plan

	2018	2019	2020	2021	2022	2023	2018-2023 Total
Resources							
Fund Balance 1/1	2,650,000	60,000	195,000	185,000	145,000	130,000	2,650,000
1/8-cent Sales Tax Collections	6,050,000	6,165,000	6,275,000	6,390,000	6,505,000	6,620,000	38,005,000
Interest/Misc. Revenue	30,000	30,000	30,000	30,000	30,000	30,000	180,000
TOTAL RESOURCES	8,730,000	6,255,000	6,500,000	6,605,000	6,680,000	6,780,000	40,835,000
Expenditures							
<i>Thoroughfare Program</i>							
BR-1664: 167th Street Bridges over Coffee Creek	285,000	360,000	-	1,210,000	-	-	1,855,000
TH-0495: Quivira Road, 151st to 159th	500,000	-	-	-	-	-	500,000
TH-1026: 167th St, Antioch to Metcalf	500,000	1,000,000	-	1,550,000	-	-	3,050,000
TH-1027: Metcalf Avenue, 159th to 167th	1,590,000	-	-	-	-	-	1,590,000
TH-1129: Antioch Road, 167th Street to 179th Street	-	-	-	-	300,000	275,000	575,000
TH-1665: Quivira Road, 159th to 175th	800,000	1,000,000	2,415,000	-	-	-	4,215,000
TH-1836: Switzer Road, 159th to 167th	-	-	200,000	-	1,550,000	-	1,750,000
TH-1914: 167th Street, Switzer to Antioch	-	-	-	-	1,000,000	2,750,000	3,750,000
Subtotal: Thoroughfare Program	3,675,000	2,360,000	2,615,000	2,760,000	2,850,000	3,025,000	17,285,000
MT-1531: 2018 Traffic Management System Improvements	500,000	-	-	-	-	-	500,000
MT-1603: 2019 Traffic Management System Improvements	-	500,000	-	-	-	-	500,000
MT-1648: 2020 Traffic Management System Improvements	-	-	500,000	-	-	-	500,000
MT-1725: 2021 Traffic Management System Improvements	-	-	-	500,000	-	-	500,000
MT-1829: 2022 Traffic Management System Improvements	-	-	-	-	500,000	-	500,000
MT-1920: 2023 Traffic Management System Improvements	-	-	-	-	-	500,000	500,000
Subtotal: Traffic Management	500,000	500,000	500,000	500,000	500,000	500,000	3,000,000
<i>Infrastructure Improvements</i>							
SW-1530: 2018 Sidewalk Construction	275,000	-	-	-	-	-	275,000
MR-1534: 2018 Street Maintenance	500,000	-	-	-	-	-	500,000
MR-1602: 2019 Street Maintenance	-	500,000	-	-	-	-	500,000
MR-1657: 2020 Street Maintenance	-	-	500,000	-	-	-	500,000
MR-1720: 2021 Street Maintenance	-	-	-	500,000	-	-	500,000
MR-1834: 2022 Street Maintenance	-	-	-	-	500,000	-	500,000
MR-1922: 2023 Street Maintenance	-	-	-	-	-	550,000	550,000
Subtotal: Infrastructure Improvements	775,000	500,000	500,000	500,000	500,000	550,000	3,325,000
<i>Neighborhood Street Reconstruction Program</i>							
SR-1529: 2018 Neighborhood Streets Reconstruction	2,620,000	-	-	-	-	-	2,620,000
SR-1585: 2019 Neighborhood Streets Recon, Pt 1	70,000	1,170,000	-	-	-	-	1,240,000
SR-1901: 2019 Neighborhood Streets Recon, Pt 2	180,000	560,000	-	-	-	-	740,000
SR-1655: 2020 Neighborhood Streets Reconstruction	700,000	120,000	1,730,000	-	-	-	2,550,000
SR-1718: 2021 Neighborhood Streets Reconstruction	-	700,000	120,000	1,730,000	-	-	2,550,000
SR-1801: 2022 Neighborhood Streets Reconstruction	-	-	700,000	120,000	1,730,000	-	2,550,000
SR-1802: 2023 Neighborhood Streets Reconstruction	-	-	-	700,000	120,000	1,730,000	2,550,000
SR-1827: 2024 Neighborhood Streets Reconstruction	-	-	-	-	700,000	120,000	820,000
SR-1918: 2025 Neighborhood Streets Reconstruction	-	-	-	-	-	700,000	700,000
Subtotal: Street Reconstruction	3,570,000	2,550,000	2,550,000	2,550,000	2,550,000	2,550,000	16,320,000
<i>Project Management</i>							
2018 Inspections	150,000	-	-	-	-	-	150,000
2019 Inspections	-	150,000	-	-	-	-	150,000
2020 Inspections	-	-	150,000	-	-	-	150,000
2021 Inspections	-	-	-	150,000	-	-	150,000
2022 Inspections	-	-	-	-	150,000	-	150,000
2023 Inspections	-	-	-	-	-	150,000	150,000
Subtotal: Project Management	150,000	150,000	150,000	150,000	150,000	150,000	900,000
TOTAL EXPENDITURES	8,670,000	6,060,000	6,315,000	6,460,000	6,550,000	6,775,000	40,830,000
Expenditures under/(over) Revenues:	60,000	195,000	185,000	145,000	130,000	5,000	5,000
CIP Total Expenditures	7,520,000	4,910,000	5,165,000	5,310,000	5,400,000	5,575,000	33,880,000
Maintenance Expenditures	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,050,000	6,050,000

ATTACHMENT 5

CIP PROJECTS FUNDED WITH EXCISE TAX

			<u>2018</u>	<u>2019</u>	<u>2020</u>	<u>2021</u>	<u>2022</u>	<u>2023</u>
RESOURCES								
Balance @ 1-1			3,457,607	152,607	802,607	62,607	12,607	17,607
Transition Agreements			-	-	-	-	-	-
Excise Tax Collections			<u>3,050,000</u>	<u>3,100,000</u>	<u>3,130,000</u>	<u>3,120,000</u>	<u>2,990,000</u>	<u>2,810,000</u>
TOTAL RESOURCES			6,507,607	3,252,607	3,932,607	3,182,607	3,002,607	2,827,607
EXPENDITURES								
2018								
Quivira Road: 151st to 159th	TH-0495		1,255,000	-	-	-	-	-
159th Street: Quivira to Pflumm	TH-1083		1,000,000	-	-	-	-	-
Quivira Rd: 159th to 175th	TH-1665		<u>4,100,000</u>	-	-	-	-	-
2018 Thoroughfares			6,355,000	-	-	-	-	-
2019								
167th Street: Antioch to Metcalf	TH-1026		-	600,000	-	-	-	-
Quivira Rd: 159th to 175th	TH-1665		-	1,040,000	-	-	-	-
179th Stree: Metcalf to U.S. 69	TH-1799		-	<u>450,000</u>	-	-	-	-
2019 Thoroughfares			-	2,090,000	-	-	-	-
2020								
167th Street: Antioch to Metcalf	TH-1026		-	-	800,000	-	-	-
Quivira Rd: 159th to 175th	TH-1665		-	-	1,250,000	-	-	-
179th Stree: Metcalf to U.S. 69	TH-1799		-	-	<u>1,460,000</u>	-	-	-
2020 Thoroughfares			-	-	3,510,000	-	-	-
2021								
167th Street: Antioch to Metcalf	TH-1026		-	-	-	1,350,000	-	-
Switzer Road: 159th to 167th	TH-1836		-	-	-	<u>1,460,000</u>	-	-
2021 Thoroughfares			-	-	-	2,810,000	-	-
2022								
167th Street: Antioch to Metcalf	TH-1026		-	-	-	-	1,725,000	-
Antioch Rd: 167th to 179th	TH-1129		-	-	-	-	<u>200,000</u>	-
Switzer Rd: 159th to 167th	TH-1836		-	-	-	-	<u>700,000</u>	-
2022 Thoroughfares			-	-	-	-	2,625,000	-
2023								
Antioch Rd: 167th to 179th	TH-1129		-	-	-	-	-	675,000
Quivira Road: 179th to 187th	TH-1147		-	-	-	-	-	<u>1,050,000</u>
Switzer Rd: 159th to 167th	TH-1836		-	-	-	-	-	<u>740,000</u>
2023 Thoroughfares			-	-	-	-	-	2,465,000
TOTAL EXPENDITURES			6,355,000	2,090,000	3,510,000	2,810,000	2,625,000	2,465,000
RESOURCES LESS EXPENDITURES								
Excise Tax Reserve			<u>152,607</u>	<u>1,162,607</u>	<u>422,607</u>	<u>372,607</u>	<u>377,607</u>	<u>362,607</u>
Resources @ 12-31			-	<u>(360,000)</u>	<u>(360,000)</u>	<u>(360,000)</u>	<u>(360,000)</u>	<u>(360,000)</u>
			152,607	802,607	62,607	12,607	17,607	2,607

ATTACHMENT 6

CAPITAL IMPROVEMENT PROGRAM 2018-2022 Adopted vs. 2019-2023 Proposed Project Funding within Plan Years

Sum of amount		CIP	
Project	2018-2022 Adopted	2019-2023 Proposed	18-22 to 19-23 Inc /(Dec)
Public Buildings			
PB-1576 Centralized Fleet Facility		13,850,000	13,850,000
PB-1688 Fire Station #8	4,650,000	4,650,000	0
PB-1823 Fire Station #1 Reconstruction - Design		1,675,000	1,675,000
PB-1867 Westgate Facility Remodel (2018)	455,000		-455,000
PB-1868 Firing/Explosive Ordinance Disposal Range	800,000		-800,000
Public Buildings Total	5,905,000	20,175,000	14,270,000
Public Equipment			
PE-1464 Police Mobile Digital Voice Recorder and Logging System	250,000	250,000	0
PE-1538 2018 IT Network Technology	300,000		-300,000
PE-1539 2018 Police Technology	100,000		-100,000
PE-1541 2018 Fire Truck Replacement	1,220,000	1,260,000	40,000
PE-1556 2018 E-Ticketing Replacement	300,000		-300,000
PE-1564 IT Core Switch Replacement	500,000		-500,000
PE-1592 2019 Police Technology	100,000	100,000	0
PE-1594 2019 IT Network Technology	300,000	300,000	0
PE-1606 2019 Fire Truck Replacement	875,000	895,000	20,000
PE-1616 Email/Productivity Software Replacement	250,000		-250,000
PE-1617 Police License Plate Reader Replacement - 2018	300,000		-300,000
PE-1618 Citywide IT Backup System Replacement - 2019	475,000	475,000	0
PE-1669 2020 IT Network Technology	300,000	300,000	0
PE-1670 2020 Police Technology	750,000	750,000	0
PE-1671 2020 Fire Truck Replacement	875,000	895,000	20,000
PE-1690 Fire Self-Contained Breathing Apparatus (SCBA) Replacement	740,000	760,000	20,000
PE-1691 Police Computer-Aided Dispatch (CAD) and Mobile Public Safety (MPS) Upgrade	550,000	550,000	0
PE-1693 2018 Full-Court Replacement and Upgrade	400,000		-400,000
PE-1694 Matt Ross Community Center Audio/Visual Systems Replacement and Upgrade	140,000	140,000	0
PE-1695 2020 Fire Mobile Data Terminal (MDT) Replacement	250,000	250,000	0
PE-1743 2021 IT Network Technology and Software	300,000	300,000	0
PE-1746 Police Mobile Digital Video Camera Replacement and Upgrade	675,000	1,500,000	825,000
PE-1747 2021 Public Safety Technology	125,000	125,000	0
PE-1779 Asphalt Miller Machine	300,000	450,000	150,000
PE-1780 2021 Fire Truck Replacement - Engine	680,000	725,000	45,000
PE-1781 Cardiac Monitor Replacement	350,000	765,000	415,000
PE-1784 Business Intelligence Software, Phase 3 of 3	300,000		-300,000
PE-1785 2021 Server Hardware Refresh	360,000	360,000	0
PE-1786 2021 VOIP Hardware/Application Refresh	400,000	400,000	0
PE-1787 2021 Soccer Complex A/V Upgrade	120,000	120,000	0
PE-1789 City Two-Way Radio Replacement	3,460,000	3,600,000	140,000
PE-1848 2022 Public Safety Technology	125,000	125,000	0
PE-1871 Storage Area Network Replacement	1,000,000	1,000,000	0
PE-1872 Police Body Worn Cameras	150,000	750,000	600,000
PE-1873 Public Safety Mobile Command Post	600,000	800,000	200,000
PE-1874 2022 Fire Apparatus Replacement	685,000	725,000	40,000
PE-1938 Cellular Repeater Replacement		160,000	160,000
PE-1939 2020 Bomb Truck Replacement		450,000	450,000
PE-1940 2022 IT Network Technology and Software		350,000	350,000
PE-1941 2022 Core Switch Redundancy and Internet Services Load Balancer Replacement		355,000	355,000
PE-1942 2022/2023 Fiber Switch Upgrade		360,000	360,000
PE-1943 2023 IT Network Technology and Software		350,000	350,000
PE-1944 2023 Public Safety Technology		125,000	125,000
PE-1945 2023 Fire Apparatus Replacement		705,000	705,000
PE-1946 2023 IT Backup System Replacement		500,000	500,000
PE-1947 PD License Plate Readers		350,000	350,000
Public Equipment Total	18,605,000	22,375,000	3,770,000

Project	2018-2022 Adopted	2019-2023 Proposed	18-22 to 19-23 Inc /(Dec)
Parks & Recreation			
PR-1543 2018 Park Improvements	875,000		-875,000
PR-1553 Deanna Rose Farmstead Ben Craig Administrative Complex	1,085,000		-1,085,000
PR-1595 2019 Park Improvements	675,000	675,000	0
PR-1622 2019 Public Art	100,000	100,000	0
PR-1624 Soccer Complex Turf Replacement: Phase 2	2,375,000		-2,375,000
PR-1668 Skyes/Lady Overland Park Golf Course Clubhouse and Parking Lot Replacement	6,250,000		-6,250,000
PR-1672 2020 Park Improvements	675,000	675,000	0
PR-1696 Kingston Lake Park Restroom Construction	255,000	410,000	155,000
PR-1748 2021 Park Improvements	675,000	675,000	0
PR-1793 Young's/Tomahawk Ridge Aquatic Center Master Plan	100,000		-100,000
PR-1795 2021 Public Art	100,000	100,000	0
PR-1797 Strang Park Redevelopment	2,075,000	2,200,000	125,000
PR-1849 2022 Park Improvements	675,000	675,000	0
PR-1875 Neighborhood Park at 159th & Quivira	800,000	975,000	175,000
PR-1876 Highland View Literary Park Development	1,300,000	1,300,000	0
PR-1891 Arboretum and Botanical Gardens Visitor Center	12,375,000	12,375,000	0
PR-1948 2023 Public Art		100,000	100,000
PR-1949 Santa Fe Commons Park Improvements		2,750,000	2,750,000
PR-1950 161st & Mission Road Neighborhood Park		3,300,000	3,300,000
PR-1951 2023 Park Improvements		675,000	675,000
Parks & Recreation Total	30,390,000	26,985,000	-3,405,000
Bridge Replacement			
BR-1664 167th Street Bridges over Coffee Creek	4,850,000	5,295,000	445,000
BR-1902 Pflumm Road Bridges over Coffee Creek, south of 159th Street		150,000	150,000
Bridge Replacement Total	4,850,000	5,445,000	595,000
Residential Street Program			
SR-1529 2018 Neighborhood Streets Reconstruction Program	8,230,000		-8,230,000
SR-1585 2019 Neighborhood Streets Reconstruction Program		3,725,000	3,725,000
SR-1585 2019 Neighborhood Streets Reconstruction Program, Pt 1	2,480,000		-2,480,000
SR-1655 2020 Neighborhood Streets Reconstruction Program	5,650,000	4,100,000	-1,550,000
SR-1718 2021 Neighborhood Streets Reconstruction Program	5,650,000	4,800,000	-850,000
SR-1801 2022 Neighborhood Streets Reconstruction Program	5,650,000	4,800,000	-850,000
SR-1802 2023 Neighborhood Streets Reconstruction Program	820,000	4,800,000	3,980,000
SR-1827 2024 Neighborhood Streets Reconstruction Program	700,000	820,000	120,000
SR-1901 2019 Neighborhood Streets Reconstruction Program, Pt 2	2,470,000	3,410,000	940,000
SR-1918 2025 Neighborhood Streets Reconstruction Program		700,000	700,000
Residential Street Program Total	31,650,000	27,155,000	-4,495,000
Streetlighting			
SL-1649 2020 Street Lighting	500,000	265,000	-235,000
SL-1833 2022 Street Lighting	500,000	500,000	0
Streetlighting Total	1,000,000	765,000	-235,000
Street Improvements			
ST-1666 80th and Broadmoor Street Improvements	405,000	295,000	-110,000
ST-1667 79th & Floyd to OP Drive - Reconstruction to add Parking	415,000		-415,000
ST-1837 2019 Bike Lane Striping	500,000	500,000	0
ST-1838 133rd and Nieman Roundabout	1,000,000		-1,000,000
ST-1839 137th and Lamar Roundabout	1,000,000	1,150,000	150,000
ST-1916 119th Street and Pflumm Road Intersection Improvements		1,135,000	1,135,000
ST-1928 Mini-Roundabouts near 132nd St & US 69 Highway		300,000	300,000
Street Improvements Total	3,320,000	3,380,000	60,000
Sidewalk Construction & Maintenance			
SW-1530 2018 Sidewalk Construction	50,000		-50,000
SW-1586 2019 Sidewalk Construction	50,000		-50,000
SW-1656 2020 Sidewalk Construction	50,000		-50,000
SW-1719 2021 Sidewalk Construction	50,000		-50,000
SW-1828 2022 Sidewalk Construction	50,000		-50,000
Sidewalk Construction & Maintenance Total	250,000		-250,000

Project	2018-2022 Adopted	2019-2023 Proposed	18-22 to 19-23 Inc /(Dec)
Thoroughfares			
TH-1026 167th Street, Antioch to Metcalf	18,250,000	17,750,000	-500,000
TH-1027 Metcalf Avenue, 159th to 167th	13,230,000		-13,230,000
TH-1083 159th Street, Quivira to Pflumm	5,025,000	4,305,000	-720,000
TH-1129 Antioch Road, 167th to 179th	4,000,000	1,450,000	-2,550,000
TH-1147 Quivira Road, 179th to 187th	2,325,000	1,050,000	-1,275,000
TH-1665 Quivira Road, 159th to 175th	23,800,000	20,200,000	-3,600,000
TH-1799 179th Street, Metcalf Avenue to U.S. 69 Highway	2,150,000	2,395,000	245,000
TH-1836 Switzer Road, 159th to 167th	11,805,000	13,515,000	1,710,000
TH-1852 2018 Preliminary Engineering Studies	200,000		-200,000
TH-1853 2019 Preliminary Engineering Studies	200,000	200,000	0
TH-1854 2020 Preliminary Engineering Studies	200,000	200,000	0
TH-1855 2021 Preliminary Engineering Studies	200,000	200,000	0
TH-1856 2022 Preliminary Engineering Studies	200,000	200,000	0
TH-1914 167th Street: Switzer to Antioch		3,750,000	3,750,000
TH-1915 Nall Avenue Lane Reduction 4 lanes to 3 lanes		660,000	660,000
TH-1912 2023 Preliminary Engineering Study		200,000	200,000
Thoroughfares Total	81,585,000	66,075,000	-15,510,000
Traffic Signals			
TS-1533 2018 Traffic Signal Installation	335,000		-335,000
TS-1591 2019 Traffic Signal Installation	380,000	320,000	-60,000
TS-1650 2020 Traffic Signal Installation	380,000	400,000	20,000
TS-1724 2021 Traffic Signal Installation	380,000	400,000	20,000
TS-1835 2022 Traffic Signal Installation	380,000	400,000	20,000
TS-1917 2023 Traffic Signal Installation, Modification and Replacement		400,000	400,000
Traffic Signals Total	1,855,000	1,920,000	65,000
Storm Drainage			
SD-1439 2018 Storm Drainage Improvements	195,000		-195,000
SD-1536 2019 Storm Drainage Improvements	950,000	750,000	-200,000
SD-1537 2018 Preliminary Stormwater Engineering Studies	200,000		-200,000
SD-1584 2019 Preliminary Stormwater	200,000	420,000	220,000
SD-1588 2020 Storm Drainage Improvement	950,000	950,000	0
SD-1652 2020 Preliminary Stormwater Engineering Studies	200,000	420,000	220,000
SD-1653 2021 Storm Drainage Improvement	950,000	950,000	0
SD-1740 2022 Storm Drainage Improvement	1,000,000	1,000,000	0
SD-1741 2021 Preliminary Stormwater Engineering Studies	200,000	200,000	0
SD-1831 2022 Preliminary Stormwater Engineering Studies	200,000	200,000	0
SD-1832 2023 Storm Drainage Improvements	200,000	1,000,000	800,000
SD-1924 2023 Preliminary Stormwater Engineering Studies		300,000	300,000
SD-1925 2024 Storm Drainage Improvement		300,000	300,000
Storm Drainage Total	5,245,000	6,490,000	1,245,000
Grand Total	184,655,000	180,765,000	-3,890,000

ATTACHMENT 7

MAINTENANCE IMPROVEMENT PROGRAM 2018-2022 Adopted vs. 2019-2023 Proposed Project Funding within Plan Years

	2018-2022 Adopted	2019-2023 Proposed	18-22 to 19-23 Inc/(Dec)
Street Maintenance			
MR-1534 2018 Street Maintenance Repair Program	12,850,000		(12,850,000)
MR-1602 2019 Street Maintenance Repair Program	13,050,000	13,050,000	0
MR-1657 2020 Street Maintenance Repair Program	13,250,000	13,250,000	0
MR-1720 2021 Street Maintenance Repair Program	13,350,000	13,350,000	0
MR-1813 2018 Curb Maintenance Repair Program	805,000		(805,000)
MR-1814 2019 Curb Maintenance Repair Program	805,000	805,000	0
MR-1815 2020 Curb Maintenance Repair Program	805,000	805,000	0
MR-1816 2021 Curb Maintenance Repair Program	805,000	805,000	0
MR-1829 2022 Street Maintenance Repair Program	13,350,000	13,350,000	0
MR-1863 2022 Curb Maintenance Repair Program	820,000	820,000	0
MR-1882 Scafe Parking Lot & Security	1,525,000	1,625,000	100,000
MR-1883 Sanders Parking Lot & Security	1,625,000	1,480,000	(145,000)
MR-1884 Fire Training Center Parking Lot	935,000		(935,000)
MR-1922 2023 Street Maintenance Repair Program		13,400,000	13,400,000
MR-1923 2023 Curb Maintenance Repair Program		820,000	820,000
MR-1952 Foxhill North & South Parks Parking Lot Replacement		245,000	245,000
MR-1953 Nall Hills Park Parking Lot Replacement		200,000	200,000
MR-1954 Indian Valley Park Parking Lot Replacement		370,000	370,000
MR-1955 Soccer Complex/Deanna Rose Farmstead Parking Lot Mill and Overlay		1,250,000	1,250,000
MR-1956 Quivira Park Parking Lot Replacement		480,000	480,000
Street Maintenance Total	73,975,000	76,105,000	2,130,000
Traffic Infrastructure Maintenance			
MT-1531 2018 Traffic Major Maintenance	550,000		(550,000)
MT-1603 2019 Traffic Major Maintenance	550,000	550,000	0
MT-1648 2020 Traffic Major Maintenance	550,000	550,000	0
MT-1725 2021 Traffic Major Maintenance	550,000	550,000	0
MT-1834 2022 Traffic Major Maintenance	550,000	550,000	0
MT-1840 2020 Thoroughfare Streetlight LED Conversion	300,000	300,000	0
MT-1841 2021 Thoroughfare Streetlight LED Conversion	300,000	300,000	0
MT-1842 2022 Thoroughfare Streetlight LED Conversion	300,000	300,000	0
MT-1844 2019 Residential Streetlight LED Conversion	125,000		(125,000)
MT-1845 2020 Residential Streetlight LED Conversion	125,000	125,000	0
MT-1846 2021 Residential Streetlight LED Conversion	125,000	125,000	0
MT-1920 2023 Traffic Major Maintenance Repair Program		550,000	550,000
MT-1921 2023 Thoroughfare Streetlight LED Conversion		300,000	300,000
Traffic Infrastructure Maintenance Total	4,025,000	4,200,000	175,000
Stormwater Maintenance			
MS-1353 2016 Major Storm Sewer Repair	3,340,000		(3,340,000)
MS-1486 2018 Major Storm Sewer Repair	1,870,000		(1,870,000)
MS-1535 2019 Major Storm Sewer Repair	1,600,000	2,090,000	490,000
MS-1587 2020 Major Storm Sewer Repair	1,800,000	2,000,000	200,000
MS-1654 2021 Major Storm Sewer Repair	1,800,000	2,000,000	200,000
MS-1739 2022 Major Storm Sewer Repair	1,800,000	2,000,000	200,000
MS-1830 2023 Major Storm Sewer Repair	300,000	2,000,000	1,700,000
MS-1926 2024 Major Storm Sewer Repair		300,000	300,000
Stormwater Maintenance Total	12,510,000	10,390,000	(2,120,000)

	2018-2022 Adopted	2019-2023 Proposed	18-22 to 19-23 Inc/(Dec)
Building Maintenance			
MB-1545 2018 Building Maintenance	500,000		(500,000)
MB-1601 2019 Building Maintenance	500,000	500,000	0
MB-1610 Tomahawk Ridge Community Center Roof Replacement	1,300,000		(1,300,000)
MB-1673 2020 Building Maintenance	500,000	500,000	0
MB-1698 Fire Training Center Roof Replacement	400,000	400,000	0
MB-1749 2021 Building Maintenance	500,000	500,000	0
MB-1766 Sanders Chiller Replacement	410,000	410,000	0
MB-1861 2022 Building Maintenance	555,000	555,000	0
MB-1877 Human Resources Dept Remodel (2018)	185,000		(185,000)
MB-1878 Fire Training Tower Rehabilitation	175,000		(175,000)
MB-1933 Remodel of City Hall - Second Floor		585,000	585,000
MB-1957 Matt Ross Community Center Snow Melt System		160,000	160,000
MB-1958 Scafe Justice Center Locker Room Remodel		450,000	450,000
MB-1959 Overland Park Convention Center Escalator		800,000	800,000
MB-1960 Overland Park Convention Center Roof Replacement		2,400,000	2,400,000
MB-1961 2023 Building Maintenance		500,000	500,000
MB-1962 Soccer Complex HVAC Replacement		180,000	180,000
MB-1963 Sanders Justice Center Boiler Replacement		410,000	410,000
MB-1964 Tomahawk Ridge Community Center Window Replacement		165,000	165,000
MB-1977 Sanders Justice Center Locker Room Remodel		385,000	385,000
Building Maintenance Total	5,025,000	8,900,000	3,875,000
Parks Maintenance			
MP-1546 2018 Arboretum Maintenance	125,000		(125,000)
MP-1547 2018 Park Maintenance	450,000		(450,000)
MP-1548 2018 Golf Course Maintenance	200,000		(200,000)
MP-1593 2019 Arboretum Maintenance	125,000	125,000	0
MP-1595 2019 Park Maintenance	450,000	450,000	0
MP-1604 2019 Golf Course Maintenance	200,000	200,000	0
MP-1613 Playground Structure Replacement	265,000		(265,000)
MP-1674 2020 Arboretum Maintenance	125,000	125,000	0
MP-1675 2020 Park Maintenance	450,000	450,000	0
MP-1676 2020 Golf Course Maintenance	200,000	200,000	0
MP-1697 Maple Hills Restroom and Shelter Replacement	250,000	610,000	360,000
MP-1750 2021 Arboretum Maintenance	125,000	125,000	0
MP-1751 2021 Park Maintenance	450,000	450,000	0
MP-1752 2021 Golf Course Maintenance	200,000	200,000	0
MP-1768 Indian Creek Restroom and Shelter Replacement	500,000	600,000	100,000
MP-1769 Matt Ross Community Center Aquatics Slide Refurbishment	100,000	100,000	0
MP-1771 2018 Soccer Complex Maintenance	60,000		(60,000)
MP-1772 2019 Soccer Complex Maintenance	60,000	125,000	65,000
MP-1773 2020 Soccer Complex Maintenance	60,000	100,000	40,000
MP-1774 2021 Soccer Complex Maintenance	50,000	93,000	43,000
MP-1777 Soccer Complex Playground Replacement Phase 2	85,000		(85,000)
MP-1857 2022 Arboretum Maintenance	125,000	125,000	0
MP-1858 2022 Park Maintenance	450,000	450,000	0
MP-1859 2022 Golf Course Maintenance	200,000	200,000	0
MP-1860 2022 Soccer Complex Maintenance	50,000	130,000	80,000
MP-1879 Hickory Hills & Brookridge Restroom/Shelter Replacement		1,175,000	1,175,000
MP-1879 Hickory Hills & Brookridge Restroom/Shelter Replacement	700,000		(700,000)
MP-1903 Farmstead Entry Barn Maintenance	32,000		(32,000)
MP-1966 2019 Playground Replacement		200,000	200,000
MP-1967 2020 Playground Replacement		350,000	350,000
MP-1968 Soccer Complex - 2020 Lighting		145,000	145,000
MP-1969 2021 Playground Replacement		300,000	300,000
MP-1970 2022 Playground Replacement		330,000	330,000
MP-1971 2023 Arboretum Maintenance		125,000	125,000
MP-1972 2023 Park Maintenance		450,000	450,000
MP-1973 2023 Golf Course Maintenance		200,000	200,000
MP-1974 2023 Soccer Complex Maintenance		93,000	93,000
MP-1975 2023 Playground Replacement		350,000	350,000
MP-1976 Antioch Acres Park Restroom & Shelter Replacement		660,000	660,000
Parks Maintenance Total	6,087,000	9,236,000	3,149,000
Grand Total	101,622,000	108,831,000	7,209,000

CITY OF OVERLAND PARK

2019-2023

CAPITAL IMPROVEMENTS PROGRAM

Plan Update
January 2018



2019-2023 CAPITAL IMPROVEMENTS PROGRAM

Table of Contents

Capital Improvement Program Definition.....	35
Key to Project Categories.....	36
Key to Funding Sources	37
2019-2023 Program Summaries.....	40
Guide to CIP Document	45

CIP DOCUMENT

Public Buildings	46
Public Equipment	50
P&R: Public Art	64
P&R: Arboretum	65
P&R: Park Improvements	67
P&R: Park Facility Improvements	70
Bridge Improvements	73
Residential Street Program.....	75
Street Lighting	79
Street Improvements	81
Sidewalk Construction	84
Thoroughfare Construction	86
Traffic Management System and Traffic Signals.....	93
Storm Drainage	96
2019-2023 TOTAL	101

CAPITAL IMPROVEMENTS PROGRAM

Overland Park Resolution 4215 establishes definitions and policies related to the City's long-term fiscal planning, including the City's multi-year Capital Improvements Program.

CAPITAL IMPROVEMENTS DEFINED

A Capital Improvement is the construction or acquisition of a public facility or infrastructure needed to carry out the adopted goals and objectives of the City. Capital expenditures are long-term in nature and have a long-term life.

Generally, equipment, infrastructure or facilities with less than a five-year usable life and with a current value of under \$200,000 will be acquired through the City's operating budget.

PLANNING POLICY - CAPITAL IMPROVEMENTS PROGRAM

It is the policy of the City to identify and set priorities among the capital improvement needs of the community and in accordance with the objectives of the Comprehensive (Master) Plan. The Capital Improvements Program shall program projects over the ensuing five years, taking into account the City's fiscal capacity to finance such construction, operations and maintenance of projects.

- Review - The City Manager shall annually provide to the Governing Body an updated five-year Capital Improvements Program for budget planning purposes.
- Contents - The Capital Improvements Program shall include:
 - A clear summary of its contents.
 - A list of all capital improvements proposed for the ensuing five-year period along with appropriate supporting material for each project, prepared in accordance with a process approved by the Governing Body.
 - Cost estimates, methods of financing and recommended time schedules for each Improvement.
 - The estimated annual cost of operating and maintaining the facilities to be constructed or acquired.
 - A statement on the fiscal capacity of the City to undertake these improvements and the impact the five-year program will have on the City's goals and objectives, operating budget and fiscal policy.
- Administration - The City Manager shall designate an administrative officer of the City who shall be responsible for preparation, supervision and coordination of the Capital Improvements Program and its implementation.
- Capital Expenditures Budgeted - Current year capital expenditures (first year of the updated five-year Capital Improvements Program) shall be included in the proposed budget for the ensuing fiscal year following its approval by the Governing Body.
- Self-Supporting Activities - A clear distinction shall be made between general purpose government capital improvements and the enterprise activities intended to be self-supporting. All projects proposed to be self-supported must demonstrate their ability to develop sufficient revenue to meet the expected expenditures.

2019-2023 Capital Improvements Program

Key to Project Categories

PUBLIC BUILDINGS - The public building category accounts for major remodeling, upgrading and/or new construction of public facilities.

PUBLIC EQUIPMENT - This public equipment category accounts for acquisition of major equipment and technology.

PARKS AND RECREATION – This category includes the acquisition and development of various parks, construction and renovation of recreational facilities (e.g., pools, community centers and the arboretum), construction of greenway linkages, golf course improvements, soccer complex improvements and park improvements based on recommendations of Citizens Advisory Committee on Parks and Recreation.

BRIDGE IMPROVEMENTS - This category accounts for bridge construction, replacement and repair projects on streets throughout the City.

STREET LIGHTING - This category accounts for street lighting improvements made in areas without streetlights, where the lighting level is not sufficient or where outdated lights need to be replaced. The Public Works staff identifies projects each year based on an assessment of needs and benefits.

RESIDENTIAL STREET PROGRAM - Each year the Public Works Committee identifies residential streets to be improved during the construction season. The 2019-2023 CIP includes a neighborhood street reconstruction program to reconstruct residential streets which have outlived their useful life.

STREET IMPROVEMENT - The street improvement category includes street improvements, intersection improvements, highway improvements and other types of non-thoroughfare street improvements.

SIDEWALK CONSTRUCTION AND MAINTENANCE - Sidewalk construction or reconstruction of sidewalks based on citizen petition or staff recommendation.

THOROUGHFARE IMPROVEMENTS - This category includes new construction, improvements and widening of designated thoroughfares throughout the City.

TRAFFIC MANAGEMENT SYSTEMS - The traffic management systems category includes installation of new traffic control systems at unsignalized intersections, replacement and upgrade of existing systems and interim improvements to signalization in anticipation of future construction, which will require installation of a more permanent signal and signalization of newly constructed thoroughfare street improvements. Maintenance costs for the traffic signal program are included as part of a targeted maintenance program.

STORM DRAINAGE - This category addresses stormwater management infrastructure improvements within the City. Infrastructure improvements are made based on the City's compliance with the National Pollutant Discharge Elimination System (NPDES) requirements, prioritized infrastructure improvement needs and petitions from property owners to correct storm drainage problems.

2019-2023 Capital Improvements Program

Key to Funding Sources

GO - GENERAL OBLIGATION: General obligation refers to the process of using long-term debt to finance the cost of a capital improvement. Prior to project planning and design, statutory authority must be established, and the Governing Body must adopt a resolution authorizing the improvement. Ten year GO debt is usually issued for design and/or construction of street infrastructure projects.

20GO – 20- YEAR GENERAL OBLIGATION: Twenty general obligation refers to the process of using 20-year debt to finance the cost of a capital improvement. 20-year debt is typically used for land acquisition or facility construction. Prior to project planning and design, statutory authority must be established, and the Governing Body must adopt a resolution authorizing the improvement.

PAYG - PAY AS YOU GO: Funding budgeted each year in order to pay cash for the capital improvement. This fund is used in lieu of issuing general obligation bonds.

EXCIS - EXCISE TAX: Represents excise tax payments.

1/8STX - 1/8-CENT SALES TAX: Revenues from the voter-approved dedicated 1/8-cent sales tax for street improvements finance a program targeted at improving and maintaining the City's street and traffic management infrastructure. The tax was originally approved in November of 1998 and went into effect in April of 1999. In 2003, 2008 and 2013, voters approved extensions of this tax. The tax is currently scheduled to sunset in March of 2024.

CCSTX – COUNTY COURTHOUSE SALES TAX: The City's portion of revenues from a countywide 1/4-cent sales tax to support construction of a new county courthouse. Passed in November 2017, sales tax collections begin on April 1, 2017. The tax is scheduled to sunset on March 31, 2027.

ESC - ESCROW FUNDS: Escrow funding paid by private developers or property owners to pay their portion of the project. This money is paid prior to the start of the project.

SA - SPECIAL ASSESSMENT: Property owners benefited by improvements are charged all or a portion of the cost of the improvement, based on the type of project. In the case of a bank stabilization project, property owners are required to pay up to one-third of total project costs. In the case of a storm drainage improvement project, property owners are assessed a minimum 4.5% of the total property and improvement valuation, provided that the sum of the assessments equal at least 5% of the total project cost.

SWU - STORMWATER UTILITY FUNDS: Stormwater utility funding includes revenue generated from an ad valorem property tax dedicated to stormwater management and from a stormwater user fee paid by all property owners within the City. The user fee is based on the amount of impervious surface existing on each property.

JOCO – JOHNSON COUNTY FUNDS: County funding includes both the County Assistance Road System (CARS) program and the Johnson County Storm Water Drainage (SMAC) program. The funding source for the drainage program is the County's 1/10 cent stormwater sales tax.

KEY TO FUNDING SOURCES – continued

OCITY - OTHER CITY: Funding from other cities. The cost of a capital improvement project which is constructed in conjunction with another city is shared with that city.

KDOT - KANSAS DEPARTMENT OF TRANSPORTATION: Represents state funding of system enhancements in accordance with the State's comprehensive transportation plan.

TFED – FEDERAL TRANSPORTATION FUNDS: Congress allocates federal transportation funds to each state, which distributes the funding. Prioritization of projects and funds in the Kansas City metropolitan area is done by the Mid-America Regional Council (MARC). This category also includes federal demonstration project funds.

CDBG - COMMUNITY DEVELOPMENT BLOCK GRANT: Funds from the City's CDBG entitlement appropriation are used to fund residential street improvement projects recommended by the CDBG Advisory Committee. Federal guidelines require that a minimum of 70% of these funds be spent on projects and programs that benefit low and moderate income persons within the community.

OFED - OTHER FEDERAL FUNDING: Funding from other federal sources, such as the Congestion Management/Air Quality Program (CMAQ) funding.

ERF - EQUIPMENT RESERVE FUND: Represents funding available from the Equipment Reserve Fund. This fund provides flexibility in meeting operational needs by providing a resource to stabilize Citywide equipment replacement in lieu of issuing short-term debt.

GCR - GOLF COURSE REVENUE: Golf Course revenues that exceed operating expenses (which include a computation for overhead) are used to fund golf course improvements.

SPR - SPECIAL PARKS AND RECREATION: Revenue to this fund is provided by the liquor tax imposed on gross receipts of liquor sales by clubs, caterers and drinking establishments. One-third of the City's total revenue from this tax is required by state statute to be "expended only for the purchase, establishment, maintenance or expansion of park and recreational services, programs and facilities." Projects are recommended by the Citizens Advisory Committee for Parks and Recreation.

SOC - SOCCER REVENUE: Soccer Complex revenues that exceed operating expenses, may be used to fund improvements at the Complex.

PRIV - PRIVATE FUNDS: These funds will be provided by private individuals, organizations and corporations to support specific projects.

ODF - OTHER DEBT FINANCING: Other debt financing refers to short-term debt financing of less than ten years.

OFIN - OTHER FINANCING: Other financing refers to sources of funding that are not normally used in the context of the City's CIP planning

2019-2023 CIP
Plan by Year and Funding Sources
January 12, 2018

Funding Source	2019	2020	2021	2022	2023	Total 2019/2023	Total 2018/2022	Increase/ (Decrease)
GO Bonds	4,730,000	5,525,000	-	-	3,725,000	13,980,000	22,595,000	(8,615,000)
20 yr GO Bonds	13,000,000	-	1,500,000	-	-	14,500,000	-	14,500,000
PAYG	12,235,000	6,335,000	3,685,000	7,115,000	4,490,000	33,860,000	39,640,000	(5,780,000)
Excise Tax	2,090,000	3,510,000	2,810,000	2,625,000	2,465,000	13,500,000	13,215,000	285,000
1/8th Sales Tax	4,910,000	5,165,000	5,310,000	5,400,000	5,575,000	26,360,000	27,020,000	(660,000)
Escrow Funds	80,000	80,000	535,000	80,000	80,000	855,000	400,000	455,000
Storm Water Utility	1,400,000	1,350,000	1,230,000	1,230,000	1,400,000	6,610,000	5,395,000	1,215,000
Johnson County Funds	4,105,000	3,025,000	2,120,000	2,360,000	4,215,000	15,825,000	13,860,000	1,965,000
Funds from Other Cities	505,000	-	-	-	-	505,000	-	505,000
Federal Transportation Funding	4,945,000	2,330,000	3,000,000	3,000,000	-	13,275,000	19,915,000	(6,640,000)
Community Dev Block Grant	600,000	-	600,000	-	600,000	1,800,000	1,500,000	300,000
Equipment Reserve Fund	2,110,000	2,915,000	1,445,000	725,000	705,000	7,900,000	6,745,000	1,155,000
Golf Revenue	-	-	-	-	-	-	4,975,000	(4,975,000)
Special Parks & Rec	1,050,000	675,000	675,000	675,000	675,000	3,750,000	4,100,000	(350,000)
Private Contributions	2,000,000	9,050,000	50,000	-	50,000	11,150,000	10,185,000	965,000
Other Financing Sources	-	700,000	-	-	-	700,000	850,000	(150,000)
Soccer Revenue	-	-	-	-	-	-	425,000	(425,000)
County Courthouse Sales Tax	2,620,000	5,395,000	2,680,000	1,925,000	3,575,000	16,195,000	13,835,000	2,360,000
Grand Total	56,380,000	46,055,000	25,640,000	25,135,000	27,555,000	180,765,000	184,655,000	(3,890,000)

General Fund - Debt

Proposed Debt Issue	17,730,000	5,525,000	1,500,000	-	3,725,000	28,480,000	23,445,000	5,035,000
General Obligation:								
Eight Yr. Maturities	-	-	-	-	-	-	850,000	(850,000)
Ten Yr. Maturities	4,730,000	5,525,000	-	-	3,725,000	13,980,000	22,595,000	(8,615,000)
Twenty Yr. Maturities	13,000,000	-	1,500,000	-	-	14,500,000	-	14,500,000
Special Assessment:								
Ten/Twenty Yr. Maturities	-	-	-	-	-	-	-	-

Total Debt Issue	17,730,000	5,525,000	1,500,000	-	3,725,000	28,480,000	23,445,000	5,035,000
-------------------------	-------------------	------------------	------------------	----------	------------------	-------------------	-------------------	------------------

2019-2023 CIP
Projects by Category
January 12, 2018

Projects by Category & Funding Source	2019	2020	2021	2022	2023	Total 2019/2023	Total 2018/2022	Increase/ (Decrease)
Public Buildings								
20 yr GO Bonds	13,000,000	-	1,500,000	-	-	14,500,000	-	14,500,000
PAYG	850,000	200,000	100,000	-	-	1,150,000	200,000	950,000
Equipment Reserve Fund	-	-	720,000	-	-	720,000	720,000	-
County Courthouse Sales Tax	300,000	200,000	1,730,000	400,000	1,175,000	3,805,000	4,985,000	(1,180,000)
Public Buildings Total	14,150,000	400,000	4,050,000	400,000	1,175,000	20,175,000	5,905,000	14,270,000
Public Equipment								
PAYG	3,875,000	2,300,000	1,305,000	3,510,000	1,505,000	12,495,000	10,980,000	1,515,000
Equipment Reserve Fund	2,110,000	2,915,000	725,000	725,000	705,000	7,180,000	6,025,000	1,155,000
Other Financing Sources	-	700,000	-	-	-	700,000	850,000	(150,000)
County Courthouse Sales Tax	950,000	1,050,000	-	-	-	2,000,000	750,000	1,250,000
Public Equipment Total	6,935,000	6,965,000	2,030,000	4,235,000	2,210,000	22,375,000	18,605,000	3,770,000
Parks & Recreation								
GO Bonds	1,000,000	-	-	-	-	1,000,000	2,275,000	(1,275,000)
PAYG	190,000	495,000	200,000	375,000	650,000	1,910,000	2,330,000	(420,000)
Golf Revenue	-	-	-	-	-	-	4,975,000	(4,975,000)
Special Parks & Rec	1,050,000	675,000	675,000	675,000	675,000	3,750,000	4,100,000	(350,000)
Private Contributions	2,000,000	9,050,000	50,000	-	50,000	11,150,000	10,185,000	965,000
Soccer Revenue	-	-	-	-	-	-	425,000	(425,000)
County Courthouse Sales Tax	850,000	3,950,000	850,000	1,125,000	2,400,000	9,175,000	6,100,000	3,075,000
Parks & Recreation Total	5,090,000	14,170,000	1,775,000	2,175,000	3,775,000	26,985,000	30,390,000	(3,405,000)
Bridge Replacement								
GO Bonds	-	3,725,000	-	-	-	3,725,000	1,000,000	2,725,000
PAYG	150,000	-	-	-	-	150,000	380,000	(230,000)
1/8th Sales Tax	360,000	-	1,210,000	-	-	1,570,000	3,470,000	(1,900,000)
Bridge Replacement Total	510,000	3,725,000	1,210,000	-	-	5,445,000	4,850,000	595,000
Residential Street Program								
PAYG	4,655,000	2,100,000	1,500,000	2,100,000	1,500,000	11,855,000	15,700,000	(3,845,000)
1/8th Sales Tax	2,550,000	2,550,000	2,550,000	2,550,000	2,550,000	12,750,000	13,700,000	(950,000)
Storm Water Utility	150,000	150,000	150,000	150,000	150,000	750,000	750,000	-
Community Dev Block Grant	600,000	-	600,000	-	600,000	1,800,000	1,500,000	300,000
Residential Street Program Total	7,955,000	4,800,000	4,800,000	4,800,000	4,800,000	27,155,000	31,650,000	(4,495,000)
Sidewalk Construction & Maintenance								
1/8th Sales Tax	-	-	-	-	-	-	250,000	(250,000)
Sidewalk Construction & Maintenance T	-	-	-	-	-	-	250,000	(250,000)
Streetlighting								
County Courthouse Sales Tax	70,000	195,000	100,000	400,000	-	765,000	1,000,000	(235,000)
Streetlighting Total	70,000	195,000	100,000	400,000	-	765,000	1,000,000	(235,000)
Street Improvements								
PAYG	1,530,000	-	-	-	-	1,530,000	920,000	610,000
Federal Transportation Funding	1,400,000	-	-	-	-	1,400,000	1,400,000	-
County Courthouse Sales Tax	450,000	-	-	-	-	450,000	1,000,000	(550,000)
Street Improvements Total	3,380,000	-	-	-	-	3,380,000	3,320,000	60,000

2019-2023 CIP
Projects by Category
January 12, 2018

Projects by Category & Funding Source	2019	2020	2021	2022	2023	Total 2019/2023	Total 2018/2022	Increase/ (Decrease)
Thoroughfare Excise Tax								
Excise Tax	2,090,000	3,510,000	2,810,000	2,625,000	2,465,000	13,500,000	13,215,000	285,000
Thoroughfare Excise Tax Total	2,090,000	3,510,000	2,810,000	2,625,000	2,465,000	13,500,000	13,215,000	285,000
Thoroughfare Non-Excise Tax								
GO Bonds	3,730,000	1,800,000	-	-	3,725,000	9,255,000	19,320,000	(10,065,000)
PAYG	685,000	920,000	260,000	810,000	575,000	3,250,000	7,675,000	(4,425,000)
1/8th Sales Tax	2,000,000	2,615,000	1,550,000	2,850,000	3,025,000	12,040,000	9,600,000	2,440,000
Escrow Funds	-	-	455,000	-	-	455,000	-	455,000
Johnson County Funds	3,985,000	2,905,000	2,000,000	2,240,000	4,065,000	15,195,000	13,260,000	1,935,000
Funds from Other Cities	505,000	-	-	-	-	505,000	-	505,000
Federal Transportation Funding	3,545,000	2,330,000	3,000,000	3,000,000	-	11,875,000	18,515,000	(6,640,000)
Thoroughfare Non-Excise Tax Total	14,450,000	10,570,000	7,265,000	8,900,000	11,390,000	52,575,000	68,370,000	(15,795,000)
Traffic Mgt. Systems								
PAYG	300,000	320,000	320,000	320,000	260,000	1,520,000	1,455,000	65,000
Escrow Funds	80,000	80,000	80,000	80,000	80,000	400,000	400,000	-
Traffic Mgt. Systems Total	380,000	400,000	400,000	400,000	340,000	1,920,000	1,855,000	65,000
Storm Drainage								
Storm Water Utility	1,250,000	1,200,000	1,080,000	1,080,000	1,250,000	5,860,000	4,645,000	1,215,000
Johnson County Funds	120,000	120,000	120,000	120,000	150,000	630,000	600,000	30,000
Storm Drainage Total	1,370,000	1,320,000	1,200,000	1,200,000	1,400,000	6,490,000	5,245,000	1,245,000

CIP 2019-2023 CIP By Project, Year and Funding Sources

City: at Large Funding General Obligation Debt, and Pay-as-You-Go (cash), and Equipment Reserve funding
City: Dedicated Funding City 1/8-cent Sales Tax, County Courthouse Sales Tax, Stormwater Utility funding, Golf and Soccer Complex Revenues
Intergovernmental Funding Special Parks and Rec, Other Cities, County, State and Federal
Developer and Private Excise Tax, Escrow Funds, Special Assessments and Private contributions

							Funding Sources			
	2019	2020	2021	2022	2023	Total	City: At Large	City: Dedicated	Intergovern- mental	Developer & Private
<u>Public Buildings</u>										
PB-1576 Centralized Fleet Facility	13,850,000	-	-	-	0	13,850,000	13,850,000	-	-	-
PB-1688 Fire Station #8	300,000	400,000	3,950,000	-	0	4,650,000	2,420,000	2,230,000	-	-
PB-1823 Fire Station #1 Reconstruction - Design	-	-	100,000	400,000	1175000	1,675,000	100,000	1,575,000	-	-
Public Buildings Total	14,150,000	400,000	4,050,000	400,000	1175000	20,175,000	16,370,000	3,805,000	-	-
<u>Public Equipment</u>										
PE-1464 Police Mobile Digital Voice Recorder and Logging System	-	250,000	-	-	0	250,000	-	250,000	-	-
PE-1541 2018 Fire Truck Replacement	-	1,260,000	-	-	0	1,260,000	1,260,000	-	-	-
PE-1592 2019 Police Technology	100,000	-	-	-	0	100,000	100,000	-	-	-
PE-1594 2019 IT Network Technology	300,000	-	-	-	0	300,000	300,000	-	-	-
PE-1606 2019 Fire Truck Replacement	895,000	-	-	-	0	895,000	895,000	-	-	-
PE-1618 Citywide IT Backup System Replacement - 2019	475,000	-	-	-	0	475,000	475,000	-	-	-
PE-1669 2020 IT Network Technology	-	300,000	-	-	0	300,000	300,000	-	-	-
PE-1670 2020 Police Technology	-	750,000	-	-	0	750,000	300,000	450,000	-	-
PE-1671 2020 Fire Truck Replacement	-	895,000	-	-	0	895,000	895,000	-	-	-
PE-1690 Fire Self-Contained Breathing Apparatus (SCBA) Replacement	-	760,000	-	-	0	760,000	760,000	-	-	-
PE-1691 Police Computer-Aided Dispatch (CAD) and Mobile Public Safety (I	-	550,000	-	-	0	550,000	550,000	-	-	-
PE-1694 Matt Ross Community Center Audio/Visual Systems Replacement at	140,000	-	-	-	0	140,000	140,000	-	-	-
PE-1695 2020 Fire Mobile Data Terminal (MDT) Replacement	-	250,000	-	-	0	250,000	250,000	-	-	-
PE-1743 2021 IT Network Technology and Software	-	-	300,000	-	0	300,000	300,000	-	-	-
PE-1746 Police Mobile Digital Video Camera Replacement and Upgrade	-	-	-	1,500,000	0	1,500,000	1,500,000	-	-	-
PE-1747 2021 Public Safety Technology	-	-	125,000	-	0	125,000	125,000	-	-	-
PE-1779 Asphalt Miller Machine	450,000	-	-	-	0	450,000	450,000	-	-	-
PE-1780 2021 Fire Truck Replacement - Engine	-	-	725,000	-	0	725,000	725,000	-	-	-
PE-1781 Cardiac Monitor Replacement	765,000	-	-	-	0	765,000	765,000	-	-	-
PE-1785 2021 Server Hardware Refresh	-	-	360,000	-	0	360,000	360,000	-	-	-
PE-1786 2021 VOIP Hardware/Application Refresh	-	-	400,000	-	0	400,000	400,000	-	-	-
PE-1787 2021 Soccer Complex A/V Upgrade	-	-	120,000	-	0	120,000	120,000	-	-	-
PE-1789 City Two-Way Radio Replacement	2,700,000	900,000	-	-	0	3,600,000	3,600,000	-	-	-
PE-1848 2022 Public Safety Technology	-	-	-	125,000	0	125,000	125,000	-	-	-
PE-1871 Storage Area Network Replacement	-	-	-	1,000,000	0	1,000,000	1,000,000	-	-	-
PE-1872 Police Body Worn Cameras	150,000	600,000	-	-	0	750,000	-	750,000	-	-
PE-1873 Public Safety Mobile Command Post	800,000	-	-	-	0	800,000	-	800,000	-	-
PE-1874 2022 Fire Apparatus Replacement	-	-	-	725,000	0	725,000	725,000	-	-	-
PE-1938 Cellular Repeater Replacement	160,000	-	-	-	0	160,000	160,000	-	-	-
PE-1939 2020 Bomb Truck Replacement	-	450,000	-	-	0	450,000	-	450,000	-	-
PE-1940 2022 IT Network Technology and Software	-	-	-	350,000	0	350,000	350,000	-	-	-
PE-1941 2022 Core Switch Redundancy and Internet Services Load Balancer	-	-	-	355,000	0	355,000	355,000	-	-	-
PE-1942 2022/2023 Fiber Switch Upgrade	-	-	-	180,000	180000	360,000	360,000	-	-	-
PE-1943 2023 IT Network Technology and Software	-	-	-	-	350000	350,000	350,000	-	-	-
PE-1944 2023 Public Safety Technology	-	-	-	-	125000	125,000	125,000	-	-	-
PE-1945 2023 Fire Apparatus Replacement	-	-	-	-	705000	705,000	705,000	-	-	-
PE-1946 2023 IT Backup System Replacement	-	-	-	-	500000	500,000	500,000	-	-	-
PE-1947 PD License Plate Readers	-	-	-	-	350000	350,000	350,000	-	-	-

CIP 2019-2023 CIP By Project, Year and Funding Sources

City: at Large Funding General Obligation Debt, and Pay-as-You-Go (cash), and Equipment Reserve funding
City: Dedicated Funding City 1/8-cent Sales Tax, County Courthouse Sales Tax, Stormwater Utility funding, Golf and Soccer Complex Revenues
Intergovernmental Funding Special Parks and Rec, Other Cities, County, State and Federal
Developer and Private Excise Tax, Escrow Funds, Special Assessments and Private contributions

						Funding Sources				
	2019	2020	2021	2022	2023	Total	City: At Large	City: Dedicated	Intergovern- mental	Developer & Private
Public Equipment Total	6,935,000	6,965,000	2,030,000	4,235,000	2210000	22,375,000	19,675,000	2,700,000	-	-
<u>Parks & Recreation</u>										
PR-1595 2019 Park Improvements	675,000	-	-	-	0	675,000	-	-	675,000	-
PR-1622 2019 Public Art	100,000	-	-	-	0	100,000	50,000	-	-	50,000
PR-1672 2020 Park Improvements	-	675,000	-	-	0	675,000	-	-	675,000	-
PR-1696 Kingston Lake Park Restroom Construction	40,000	370,000	-	-	0	410,000	410,000	-	-	-
PR-1748 2021 Park Improvements	-	-	675,000	-	0	675,000	-	-	675,000	-
PR-1795 2021 Public Art	-	-	100,000	-	0	100,000	50,000	-	-	50,000
PR-1797 Strang Park Redevelopment	200,000	2,000,000	-	-	0	2,200,000	200,000	2,000,000	-	-
PR-1849 2022 Park Improvements	-	-	-	675,000	0	675,000	-	-	675,000	-
PR-1875 Neighborhood Park at 159th & Quivira	-	75,000	900,000	-	0	975,000	175,000	800,000	-	-
PR-1876 Highland View Literary Park Development	-	-	100,000	1,200,000	0	1,300,000	75,000	1,225,000	-	-
PR-1891 Arboretum and Botanical Gardens Visitor Center	1,325,000	11,050,000	-	-	0	12,375,000	-	2,000,000	375,000	10,000,000
PR-1948 2023 Public Art	-	-	-	-	100000	100,000	50,000	-	-	50,000
PR-1949 Santa Fe Commons Park Improvements	2,750,000	-	-	-	0	2,750,000	1,000,000	750,000	-	1,000,000
PR-1950 161St & Mission Road Neighborhood Park	-	-	-	300,000	3000000	3,300,000	900,000	2,400,000	-	-
PR-1951 2023 Park Improvements	-	-	-	-	675000	675,000	-	-	675,000	-
Parks & Recreation Total	5,090,000	14,170,000	1,775,000	2,175,000	3775000	26,985,000	2,910,000	9,175,000	3,750,000	11,150,000
<u>Bridge Replacement</u>										
BR-1664 167th Street Bridges over Coffee Creek	360,000	3,725,000	1,210,000	-	0	5,295,000	3,725,000	1,570,000	-	-
BR-1902 Pflumm Road Bridges over Coffee Creek, south of 159th Street	150,000	-	-	-	0	150,000	150,000	-	-	-
Bridge Replacement Total	510,000	3,725,000	1,210,000	-	0	5,445,000	3,875,000	1,570,000	-	-
<u>Residential Street Program</u>										
SR-1585 2019 Neighborhood Streets Reconstruction Program	3,725,000	-	-	-	0	3,725,000	2,480,000	1,245,000	-	-
SR-1655 2020 Neighborhood Streets Reconstruction Program	120,000	3,980,000	-	-	0	4,100,000	2,100,000	2,000,000	-	-
SR-1718 2021 Neighborhood Streets Reconstruction Program	700,000	120,000	3,980,000	-	0	4,800,000	1,500,000	2,700,000	600,000	-
SR-1801 2022 Neighborhood Streets Reconstruction Program	-	700,000	120,000	3,980,000	0	4,800,000	2,100,000	2,700,000	-	-
SR-1802 2023 Neighborhood Streets Reconstruction Program	-	-	700,000	120,000	3980000	4,800,000	1,500,000	2,700,000	600,000	-
SR-1827 2024 Neighborhood Streets Reconstruction Program	-	-	-	700,000	120000	820,000	-	820,000	-	-
SR-1901 2019 Neighborhood Streets Reconstruction Program, Pt 2	3,410,000	-	-	-	0	3,410,000	2,175,000	635,000	600,000	-
SR-1918 2025 Neighborhood Streets Reconstruction Program	-	-	-	-	700000	700,000	-	700,000	-	-
Residential Street Program Total	7,955,000	4,800,000	4,800,000	4,800,000	4800000	27,155,000	11,855,000	13,500,000	1,800,000	-
<u>Streetlighting</u>										
SL-1649 2020 Street Lighting	70,000	195,000	-	-	0	265,000	-	265,000	-	-
SL-1833 2022 Street Lighting	-	-	100,000	400,000	0	500,000	-	500,000	-	-
Streetlighting Total	70,000	195,000	100,000	400,000	0	765,000	-	765,000	-	-
<u>Street Improvements</u>										
ST-1666 80th and Broadmoor Street Improvements	295,000	-	-	-	0	295,000	295,000	-	-	-
ST-1837 2019 Bike Lane Striping	500,000	-	-	-	0	500,000	100,000	-	400,000	-
ST-1839 137th and Lamar Roundabout	1,150,000	-	-	-	0	1,150,000	-	150,000	1,000,000	-
ST-1916 119th Street and Pflumm Road Intersection Improvements	1,135,000	-	-	-	0	1,135,000	1,135,000	-	-	-
ST-1928 Mini-Roundabouts near 132nd St & US 69 Highway	300,000	-	-	-	0	300,000	-	300,000	-	-

CIP 2019-2023 CIP By Project, Year and Funding Sources

City: at Large Funding General Obligation Debt, and Pay-as-You-Go (cash), and Equipment Reserve funding
City: Dedicated Funding City 1/8-cent Sales Tax, County Courthouse Sales Tax, Stormwater Utility funding, Golf and Soccer Complex Revenues
Intergovernmental Funding Special Parks and Rec, Other Cities, County, State and Federal
Developer and Private Excise Tax, Escrow Funds, Special Assessments and Private contributions

						Funding Sources				
	2019	2020	2021	2022	2023	Total	City: At Large	City: Dedicated	Intergovern- mental	Developer & Private
Street Improvements Total	3,380,000	-	-	-	0	3,380,000	1,530,000	450,000	1,400,000	-
<u>Thoroughfares</u>										
TH-1026 167th Street, Antioch to Metcalf	1,600,000	800,000	8,355,000	6,995,000	0	17,750,000	30,000	2,550,000	10,240,000	4,930,000
TH-1083 159th Street, Quivira to Pflumm	4,305,000	-	-	-	0	4,305,000	1,865,000	-	2,440,000	-
TH-1129 Antioch Road, 167th to 179th	-	-	-	500,000	950000	1,450,000	-	575,000	-	875,000
TH-1147 Quivira Road, 179th to 187th	-	-	-	-	1050000	1,050,000	-	-	-	1,050,000
TH-1665 Quivira Road, 159th to 175th	9,500,000	10,700,000	-	-	0	20,200,000	3,665,000	3,415,000	10,830,000	2,290,000
TH-1799 179th Street, Metcalf Avenue to U.S. 69 Highway	935,000	1,460,000	-	-	0	2,395,000	485,000	-	-	1,910,000
TH-1836 Switzer Road, 159th to 167th	-	900,000	1,460,000	2,250,000	8905000	13,515,000	4,800,000	1,750,000	4,065,000	2,900,000
TH-1853 2019 Preliminary Engineering Studies	200,000	-	-	-	0	200,000	200,000	-	-	-
TH-1854 2020 Preliminary Engineering Studies	-	200,000	-	-	0	200,000	200,000	-	-	-
TH-1855 2021 Preliminary Engineering Studies	-	-	200,000	-	0	200,000	200,000	-	-	-
TH-1856 2022 Preliminary Engineering Studies	-	-	-	200,000	0	200,000	200,000	-	-	-
TH-1912 2023 Preliminary Engineering Study	-	-	-	-	200000	200,000	200,000	-	-	-
TH-1914 167th Street: Switzer to Antioch	-	-	-	1,000,000	2750000	3,750,000	-	3,750,000	-	-
TH-1915 Nall Avenue Lane Reduction 4 lanes to 3 lanes	-	20,000	60,000	580,000	0	660,000	660,000	-	-	-
Thoroughfares Total	16,540,000	14,080,000	10,075,000	11,525,000	13855000	66,075,000	12,505,000	12,040,000	27,575,000	13,955,000
<u>Traffic Signals</u>										
TS-1591 2019 Traffic Signal Installation	320,000	-	-	-	0	320,000	240,000	-	-	80,000
TS-1650 2020 Traffic Signal Installation	60,000	340,000	-	-	0	400,000	320,000	-	-	80,000
TS-1724 2021 Traffic Signal Installation	-	60,000	340,000	-	0	400,000	320,000	-	-	80,000
TS-1835 2022 Traffic Signal Installation	-	-	60,000	340,000	0	400,000	320,000	-	-	80,000
TS-1917 2023 Traffic Signal Installation, Modification and Replacement	-	-	-	60,000	340000	400,000	320,000	-	-	80,000
Traffic Signals Total	380,000	400,000	400,000	400,000	340000	1,920,000	1,520,000	-	-	400,000
<u>Storm Drainage</u>										
SD-1536 2019 Storm Drainage Improvements	750,000	-	-	-	0	750,000	-	750,000	-	-
SD-1584 2019 Preliminary Stormwater	420,000	-	-	-	0	420,000	-	300,000	120,000	-
SD-1588 2020 Storm Drainage Improvement	200,000	750,000	-	-	0	950,000	-	950,000	-	-
SD-1652 2020 Preliminary Stormwater Engineering Studies	-	420,000	-	-	0	420,000	-	300,000	120,000	-
SD-1653 2021 Storm Drainage Improvement	-	150,000	800,000	-	0	950,000	-	950,000	-	-
SD-1740 2022 Storm Drainage Improvement	-	-	200,000	800,000	0	1,000,000	-	1,000,000	-	-
SD-1741 2021 Preliminary Stormwater Engineering Studies	-	-	200,000	-	0	200,000	-	80,000	120,000	-
SD-1831 2022 Preliminary Stormwater Engineering Studies	-	-	-	200,000	0	200,000	-	80,000	120,000	-
SD-1832 2023 Storm Drainage Improvements	-	-	-	200,000	800000	1,000,000	-	1,000,000	-	-
SD-1924 2023 Preliminary Stormwater Engineering Studies	-	-	-	-	300000	300,000	-	150,000	150,000	-
SD-1925 2024 Storm Drainage Improvement	-	-	-	-	300000	300,000	-	300,000	-	-
Storm Drainage Total	1,370,000	1,320,000	1,200,000	1,200,000	1400000	6,490,000	-	5,860,000	630,000	-
Grand Total	\$56,380,000	\$46,055,000	25,640,000	25,135,000	\$27,555,000	\$180,765,000	\$70,240,000	\$49,865,000	\$35,155,000	\$25,505,000

GUIDE TO CIP DOCUMENT

Shaded area is previous 2018-2022 CIP (August 2017)

White area is proposed 2019-2023 CIP

\$ Change between Adopted 18-22 CIP (8/17) and Proposed '19-23 CIP (1/18)

CIP Category

Project Number, Name & Description

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					Change 8/2017 to 1/2018
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	
ST-1839	137th and Lamar Roundabout	New	2019	2019	2017	0 *ESC					300,000 *ESC	300,000 *ESC
	Reconstruct 137th and Lamar to convert from an all-way stop controlled intersection to a single lane roundabout. Funding includes 50% federal safety funding. Revised cost based on updated engineer's estimate.				2018	0 CCSTX				2018	105,000 *CCSTX	105,000 *CCSTX
					2019	0 PAYG				2019	0 PAYG	0 PAYG
						0 ESC					0 ESC	0 ESC
						500,000 CCSTX					150,000 CCSTX	-350,000 CCSTX
						500,000 TFED					1,000,000 TFED	500,000 TFED
	Project Total					1,000,000					1,555,000	555,000
	SUBTOTAL STREET IMPROVEMENTS					0 GO					0 GO	0 GO
						0 20GO					0 20GO	0 20GO
						920,000 PAYG					1,530,000 PAYG	610,000 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						0 1/8STX					0 1/8STX	0 1/8STX
						1,000,000 CCSTX					450,000 CCSTX	-550,000 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						0 SWU					0 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						1,400,000 TFED					1,400,000 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						3,320,000					3,380,000	60,000

Revision from previous CIP

Subtotal for Category

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC BUILDINGS												
PB-1778	<div> Emergency Operation Center Remodel, Expansion and Upgrade </div> <div> Remodel the City's Emergency Operations Center, including expansion and upgrade of the Dispatch Center. Revised project scope includes \$1.25M of technology/ equipment, and \$580K of construction. Project is done in conjunction with Johnson County, who will utilize OP location as a backup dispatch site. </div> <div> <div>Project Total</div> </div>	Revised Scope	2017	2017	2017	0 *GO 150,000 *PAYG 250,000 *CCSTX 125,000 *ERF 570,000 *JOCO <div>[OFIN = E911 Funds]</div> 750,000 *OFIN <div>[OFIN = Operating/Maint budget]</div> 40,000 *OFIN	No Change	2017	2017	2017	0 *GO 150,000 *PAYG 250,000 *CCSTX 125,000 *ERF 570,000 *JOCO <div>[OFIN = E911 Funds]</div> 750,000 *OFIN <div>[OFIN = Operating/Maint budget]</div> 40,000 *OFIN	0 *GO 0 *PAYG 0 *CCSTX 0 *ERF 0 *JOCO 0 *OFIN 0 *OFIN
<div> <div>1,885,000</div> <div>1,885,000</div> <div>0</div> </div>												
PB-1709	<div> City Entry Monument Signs </div> <div> Design and construction of two City Entry Monument Signs, in the vicinity of 135th Street, west of Nall Avenue and Metcalf Avenue, north of Shawnee Mission Parkway. Revised construction year based on need for project redesign. Bids were opened in 2017, however bids exceeded project budget. </div> <div> <div>Project Total</div> </div>	Revised Cost	2015	2017	2015	0 *GO 20,000 *PAYG 0 *GO 380,000 *PAYG 0 *CDBG 0 *OFIN	Revised Timing	2015	2018	2015	0 *GO 20,000 *PAYG 0 *GO 380,000 *PAYG 0 *CDBG 0 *OFIN	0 *GO 0 *PAYG 0 *GO 0 *PAYG 0 *CDBG 0 *OFIN
<div> <div>400,000</div> <div>400,000</div> <div>0</div> </div>												
PB-1867	<div> Remodel Westgate Facility </div> <div> Reconfigure Westgate Facility for joint use by Police Department and Fire Department. The Fire Department will house an emergency medical unit at this location, providing enhanced EMS response. </div> <div> <div>Project Total</div> </div>	New	2018	2018	2018	0 GO 0 PAYG 455,000 CCSTX 0 OFIN	No Change	2018	2018	2018	0 *GO 0 *PAYG 455,000 *CCSTX 0 *OFIN	0 *GO 0 *PAYG 0 *CCSTX 0 *OFIN
<div> <div>455,000</div> <div>455,000</div> <div>0</div> </div>												

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC BUILDINGS												
PB-1868	<div> Firing Range and Explosive Ordnance Disposal </div> <div> Construction of a firing range and explosive ordnance disposal range on land owned by Overland Park located in the City of Shawnee. There is a possibility the City of Shawnee may participate in this project. Phase One of the project in 2018 includes construction of range including berms, a bullet trap, water filtration system, access road, parking and site security. Possible subsequent phases include addition of shade structure, storage building, range office, classroom and control tower. Project removed due to site in Shawnee being unworkable. PD is reevaluating options for a future range. </div>	New	2018	2018-2019	2018	0 GO 0 PAYG 400,000 CCSTX 0 OCITY	Project Removed	2018	2018-2019	2018	0 *GO 0 *PAYG 0 *CCSTX 0 *OCITY	0 *GO 0 *PAYG -400,000 *CCSTX 0 *OCITY
					2019	0 GO 0 PAYG 400,000 CCSTX 0 OCITY				2019	0 GO 0 PAYG 0 CCSTX 0 OCITY	0 GO 0 PAYG -400,000 CCSTX 0 OFIN
	Project Total					800,000					0	-800,000
PB-1823	<div> Fire Station #1 Reconstruction Study, Design and Construction </div> <div> Study regarding demolition and reconstruction of Fire Station #1 near 75th and Conser. Revised Scope to include land purchase, design and construction. </div>	New	2017	TBD	2017	50,000 *CCSTX	Revised Scope	2018	2023-2024	2017	50,000 *CCSTX	0 *CCSTX
										2018	325,000 *CCSTX	325,000 *CCSTX
										2021	100,000 PAYG	100,000 PAYG
										2022	400,000 CCSTX	400,000 CCSTX
										2023	1,175,000 CCSTX	1,175,000 CCSTX
										2024	3,725,000 *20GO 1,075,000 *CCSTX	3,725,000 *20GO 1,075,000 *CCSTX
	Project Total					50,000					6,850,000	6,800,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From	Des.	Cons.	Fin.	2018-2022 CIP	Change From	Des.	Cons.	Fin.	2019-2023 CIP	Change 8/2017
		2017-2021 CIP	Year	Year	Year	Adopted 8/2017	2018-2022 CIP	Year	Year	Year	Plan 1/2018	to 1/2018
PUBLIC BUILDINGS												
SUBTOTAL -						0 GO					0 GO	0 GO
PUBLIC BUILDINGS						0 20GO					14,500,000 20GO	14,500,000 20GO
						200,000 PAYG					1,150,000 PAYG	950,000 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						0 1/8STX					0 1/8STX	0 1/8STX
						4,985,000 CCSTX					3,805,000 CCSTX	-1,180,000 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						0 SWU					0 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						720,000 ERF					720,000 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						<u>5,905,000</u>					<u>20,175,000</u>	<u>14,270,000</u>

*indicates project costs not included in plan totals

P

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC EQUIPMENT												
PE-1330	Public Safety CAD/RMS Upgrade Upgrade of the City's Computer-Aided Dispatch and Records Management Software. Software upgrade is on a three or four year replacement cycle. Project is on-going.	No Change	2015	2015	2015	0 *GO 520,000 *PAYG 0 *OFED 0 *ERF 0 *OFIN	No Change	2015	2015	2015	0 *GO 520,000 *PAYG 0 *OFED 0 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *OFED 0 *ERF 0 *OFIN
Project Total					520,000					520,000	0	
PE-1549	Permitting & Code Enforcement (Tidemark) Software Replacement Replacement of permitting software, originally purchased in the 1990's, which is used to track planning applications, building permits, site development work, code violations, pet licenses, liquor licenses, right-of-way work permits and many other types of applications, permits and licenses. It is used in daily business operations in multiple departments. Software has been upgraded several times, however vendor support has been discontinued. Project is on-going.	No Change	2014	2015	2015	0 *GO 0 *PAYG 0 *JOCO 775,000 *ERF 0 *OFIN	No Change	2014	2015	2015	0 *GO 0 *PAYG 0 *JOCO 775,000 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *JOCO 0 *ERF 0 *OFIN
Project Total					775,000					775,000	0	
PE-1620	City Council Chamber Audio-Visual Upgrade Replacement of presentation and display systems, installed in 2006, in the City Council Chamber and Conference Room 1, including the large projection screens and smartboard, monitors, overhead/large format projectors, computer and other inputs/related components, and system controls. New/advanced technologies will be incorporated to address the broad range of presentation formats required to support the various meetings hosted in the Council Chamber and Conference Room One.	No Change	2015	2017	2015	0 *GO 0 *PAYG 0 *OFED 220,000 *ERF 0 *OFIN	No Change	2015	2017	2015	0 *GO 0 *PAYG 0 *OFED 220,000 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *OFED 0 *ERF 0 *OFIN
Project Total					220,000					220,000	0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC EQUIPMENT												
PE-1458	Fire Mobile Data Terminal Replacement	No Change	2016	2016	2016	0 *GO	No Change	2016	2016	2016	0 *GO	0 *GO
	0 *PAYG					0 *PAYG					0 *PAYG	
	0 *OFED					0 *OFED					0 *OFED	
	235,000 *ERF					235,000 *ERF					0 *ERF	
	0 *OFIN					0 *OFIN					0 *OFIN	
	Project Total					235,000					235,000	0
PE-1563	Financial and Human Resources Enterprise Software Replacement	Revised Cost	2016	2016	2016	0 *GO	No Change	2016	2016	2016	0 *GO	0 *GO
	1,500,000 *PAYG					1,500,000 *PAYG					0 *PAYG	
	0 *OFED					0 *OFED					0 *OFED	
	0 *ERF					0 *ERF					0 *ERF	
	[OFIN = Contingency/CIP Reallocation] 400,000 *OFIN					[OFIN = Contingency/CIP Reallocation] 400,000 *OFIN					0 *OFIN	
	Project Total					1,900,000					1,900,000	0
PE-1726	Fiber Switch Upgrade Phases 1 and 2	Revised Scope	2016	2016-2017	2016	0 *GO	No Change	2016	2016-2017	2016	0 *GO	0 *GO
	180,000 *PAYG					180,000 *PAYG					0 *PAYG	
	0 *OFED					0 *OFED					0 *OFED	
	0 *ERF					0 *ERF					0 *ERF	
	0 *OFIN					0 *OFIN					0 *OFIN	
	0 *GO					0 *GO					0 *GO	
	180,000 *PAYG			180,000 *PAYG	0 *PAYG							
	0 *JOCO			0 *JOCO	0 *JOCO							
	0 *ERF			0 *ERF	0 *ERF							
	0 *OFIN			0 *OFIN	0 *OFIN							
	Project Total			360,000	360,000	0						
	PE-1393			2017 Ambulance Replacement	No Change	2017			2017	2017	0 *GO	Project Removed
0 *PAYG		0 *PAYG	0 *PAYG									
0 *JOCO		0 *JOCO	0 *JOCO									
225,000 *ERF		0 *ERF	-225,000 *ERF									
0 *OFIN		0 *OFIN	0 *OFIN									
Project Total		225,000	0	-225,000								
PE-1394	2017 Fire Truck Replacement- Ladder Truck	No Change	2017	2017	2017	0 *GO	No Change	2017	2017	2017	0 *GO	0 *GO
	0 *PAYG					0 *PAYG					0 *PAYG	
	0 *JOCO					0 *JOCO					0 *JOCO	
	900,000 *ERF					900,000 *ERF					0 *ERF	
	0 *OFIN					0 *OFIN					0 *OFIN	
	Project Total					900,000					900,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC EQUIPMENT												
PE-0976	Telephone System Replacement - Phase 2 Phase 2 of 2 to replace existing PBS telephone system, originally installed in 1996 and no longer supported by the manufacturer. Phase 2 will include installation at remaining city locations. Revised year from 2017 to 2018.	No Change	2017	2017	2017	0 *GO 900,000 *PAYG 0 *JOCO 0 *ERF 0 *OFIN	Revised Year	2018	2018	2018	0 *GO 900,000 *PAYG 0 *JOCO 0 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *JOCO 0 *ERF 0 *OFIN
Project Total					900,000						900,000	0
PE-1452	2017 IT Network Technology and Software Annual funding for improvements to Information Technology networks, systems, hardware and for renewal of software licensing as needed.	No Change	2017	2017	2017	0 *GO 0 *PAYG 0 *JOCO 300,000 *ERF 0 *OFIN	No Change	2017	2017	2017	0 *GO 0 *PAYG 0 *JOCO 300,000 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *JOCO 0 *ERF 0 *OFIN
Project Total					300,000						300,000	0
PE-1615	VM Server Hardware Replacement - 2017 Replacement of Virtual Machine (VM) server hardware to accommodate expansion and growth. Servers support critical services and provide redundancy. Equipment is on a four-year replacement schedule.	No Change	2017	2017	2017	0 *GO 0 *PAYG 0 *JOCO 200,000 *ERF 0 *OFIN	No Change	2017	2017	2017	0 *GO 0 *PAYG 0 *JOCO 200,000 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *JOCO 0 *ERF 0 *OFIN
Project Total					200,000						200,000	0
PE-1454	2017 Public Safety Technology Replacement and upgrade of Mobile Data Terminal & Computer Aided Dispatch equipment for the Police and Fire departments.	No Change	2017	2017	2017	0 *GO 100,000 *PAYG 0 *JOCO 0 *ERF 0 *OFIN	No Change	2017	2017	2017	0 *GO 100,000 *PAYG 0 *JOCO 0 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *JOCO 0 *ERF 0 *OFIN
Project Total					100,000						100,000	0
PE-1455	Storage Area Network Replacement Replacement and upgrade of storage area networks. This hardware is on a 5-year replacement cycle.	No Change	2017	2017	2017	0 *GO 850,000 *PAYG 0 *JOCO 0 *ERF 0 *OFIN	No Change	2017	2017	2017	0 *GO 850,000 *PAYG 0 *JOCO 0 *ERF 0 *OFIN	0 *GO 0 *PAYG 0 *JOCO 0 *ERF 0 *OFIN
Project Total					850,000						850,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM						
		Change From	Des.	Cons.	Fin.	2018-2022 CIP	Change From	Des.	Cons.	Fin.	2019-2023 CIP	Change 8/2017	
		2017-2021 CIP	Year	Year	Year	Adopted 8/2017	2018-2022 CIP	Year	Year	Year	Plan 1/2018	to 1/2018	
PUBLIC EQUIPMENT													
PE-1689	Police Records Management System Replacement	Revised Scope	2017	2017	2017	0 *GO	Revised Timing	2017	2018	2018	0 *GO	0 *GO	
						500,000 *PAYG					500,000 *PAYG	0 *PAYG	
	Replace current Intergraph Records Management System (RMS). The current version of the software is no longer supported by vendor. Revised based on decision to utilize Records Management System hosted by Johnson County. Project scope includes purchase of software licenses and related costs. Annual operating costs= \$35,000. Revised project timing from 2017 to 2018.					0 *JOCO					0 *JOCO	0 *JOCO	
						0 *ERF					0 *ERF	0 *ERF	
						0 *OFIN					0 *OFIN	0 *OFIN	
	Project Total					500,000					500,000	0	
PE-1782	Parks & Recreation Point of Sale Software Replacement	No Change	2017	2017	2017	0 *GO	No Change	2017	2017	2017	0 *GO	0 *GO	
						140,000 *PAYG					140,000 *PAYG	0 *PAYG	
	Replacement of point-of-sale/reservation system software used at the Soccer Complex, Farmstead and Arboretum. Software was purchased in 2009.					0 *JOCO					0 *JOCO	0 *JOCO	
						0 *ERF					0 *ERF	0 *ERF	
						0 *OFIN					0 *OFIN	0 *OFIN	
	Project Total					140,000					140,000	0	
PE-1783	Business Intelligence Software, Phase 2 of 3	No Change	2017	2017	2017	0 *GO	No Change	2017	2017	2017	0 *GO	0 *GO	
						150,000 *PAYG					150,000 *PAYG	0 *PAYG	
	Purchase and implementation of business intelligence and data analytics system to provide on-demand reporting and real time analytics to select departments.					0 *JOCO					0 *JOCO	0 *JOCO	
						0 *ERF					0 *ERF	0 *ERF	
						0 *OFIN					0 *OFIN	0 *OFIN	
	Project Total					150,000					150,000	0	
PE-1790	Parks Department Grapple Truck	Revised Cost	2017	2017	2017	0 *GO	No Change	2017	2017	2017	0 *GO	0 *GO	
						0 *PAYG					0 *PAYG	0 *PAYG	
	Replacement of grapple truck purchased in 2001. Truck is used on a daily basis by both the Parks Department and the Public Works Department for removal of trees and storm debris.					0 *JOCO					0 *JOCO	0 *JOCO	
						220,000 *ERF					220,000 *ERF	0 *ERF	
						0 *OFIN					0 *OFIN	0 *OFIN	
	Project Total					220,000					220,000	0	
PE-1538	2018 IT Network Technology and Software	No Change	2018	2018	2018	0 GO	No Change	2018	2018	2018	0 *GO	0 *GO	
						0 PAYG					0 *PAYG	0 *PAYG	
	Annual funding for improvements to Information Technology networks, systems, hardware and for renewal of software licensing as needed.					0 OFED					0 *OFED	0 *OFED	
						300,000 ERF					300,000 *ERF	0 *ERF	
						0 OFIN					0 *OFIN	0 *OFIN	
	Project Total					300,000					300,000	0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP	Change 8/2017
											Plan 1/2018	to 1/2018
PUBLIC	EQUIPMENT											
PE-1690	Fire Self-Contained Breathing Apparatus (SCBA) Replacement	Revised Cost	2020	2020	2020	0 GO	Revised Cost	2020	2020	2020	0 GO	0 GO
						0 PAYG					0 PAYG	0 PAYG
	Replacement of SCBA equipment, purchased in 2009. Scope includes platform changes for compliance with current standards. Revised cost based on updated manufacture price estimate.					0 OFED					0 OFED	0 OFED
						740,000 ERF					760,000 ERF	20,000 ERF
						0 OFIN					0 OFIN	0 OFIN
	Project Total					740,000					760,000	20,000
PE-1691	Police Computer-Aided Dispatch (CAD) and Mobile Public Safety (MPS) Upgrade	No Change	2020	2020	2020	0 GO	No Change	2020	2020	2020	0 GO	0 GO
						550,000 PAYG					550,000 PAYG	0 PAYG
	Upgrade CAD and MPS components of Police Department's Intergraph software.					0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 OFIN					0 OFIN	0 OFIN
	Project Total					550,000					550,000	0
PE-1695	2020 Fire Mobile Data Terminal (MDT) Replacement	No Change	2020	2020	2020	0 GO	No Change	2020	2020	2020	0 GO	0 GO
						250,000 PAYG					250,000 PAYG	0 PAYG
	Replace MDT system in Fire Department vehicles and apparatus. Equipment is on a four-year replacement cycle.					0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 OFIN					0 OFIN	0 OFIN
	Project Total					250,000					250,000	0
PE-1939	2020 Bomb Truck Replacement						New	2020	2020	2020	0 GO	0 GO
	Replace 15-year old bomb truck.										0 PAYG	0 PAYG
											450,000 CCSTX	450,000 CCSTX
											0 OFIN	0 OFIN
	Project Total										450,000	450,000
PE-1743	2021 IT Network Technology and Software	No Change	2021	2021	2021	0 GO	No Change	2021	2021	2021	0 GO	0 GO
						300,000 PAYG					300,000 PAYG	0 PAYG
	Annual funding for improvements to Information Technology networks, systems, hardware and for renewal of software licensing as needed.					0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 OFIN					0 OFIN	0 OFIN
	Project Total					300,000					300,000	0
PE-1747	2021 Public Safety Technology	No Change	2021	2021	2021	0 GO	No Change	2021	2021	2021	0 GO	0 GO
						125,000 PAYG					125,000 PAYG	0 PAYG
	Replacement and upgrade of Mobile Data Terminal & Computer Aided Dispatch equipment for the Police and Fire departments.					0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 OFIN					0 OFIN	0 OFIN
	Project Total					125,000					125,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC EQUIPMENT												
PE-1780	2021 Fire Truck Replacement - Engine Replacement of 2012 Pierce Pumper due to age, mileage and maintenance. Fixed Asset #39958. Revised cost based on updated manufacture price estimates and reduced trade in value of existing apparatus.	Revised Cost	2021	2021	2021	0 GO 0 PAYG 0 OFED 680,000 ERF 0 OFIN	Revised Cost	2021	2021	2021	0 GO 0 PAYG 0 OFED 725,000 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 45,000 ERF 0 OFIN
Project Total					680,000						725,000	45,000
PE-1781	Cardiac Monitor Replacement Replacement of seventeen cardiac monitors purchased in 2013. Revised cost and timing to reflect discontinuation of devices/support from current manufacturer, who provided monitors at a significant discount. Based on need to transition to new manufacturer, revised cost does not assume a discount.	Revised Cost	2021	2021	2021	0 GO 0 PAYG 0 OFED 350,000 ERF 0 OFIN	Revised Cost Revised Timing	2019	2019	2019	0 GO 0 PAYG 0 OFED 765,000 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 415,000 ERF 0 OFIN
Project Total					350,000						765,000	415,000
PE-1785	2021 Server Hardware Refresh Replacement of physical server hardware to ensure up-to-date redundancy features, security technology and minimize system downtime due to hardware issues. Servers are on a four-year replacement cycle.	Revised Scope	2021	2021	2021	0 GO 360,000 PAYG 0 OFED 0 ERF 0 OFIN	No Change	2021	2021	2021	0 GO 360,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 0 ERF 0 OFIN
Project Total					360,000						360,000	0
PE-1786	2021 VOIP Hardware/Application Refresh Replacement of physical server hardware to ensure up-to-date redundancy features, security technology and minimize system downtime due to hardware issues. Servers are on a five-year replacement cycle.	No Change	2021	2021	2021	0 GO 400,000 PAYG 0 OFED 0 ERF 0 OFIN	No Change	2021	2021	2021	0 GO 400,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 0 ERF 0 OFIN
Project Total					400,000						400,000	0
PE-1787	2021 Soccer Complex A/V Upgrade Replace and upgrade the existing Audio-Visual systems at the Soccer Complex, including upgrades in the meeting room, display/sign boards, TV Monitors and related technology.	No Change	2021	2021	2021	0 GO 120,000 PAYG 0 OFED 0 ERF 0 OFIN	No Change	2021	2021	2021	0 GO 120,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 0 ERF 0 OFIN
Project Total					120,000						120,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC EQUIPMENT												
PE-1746	Police Mobile Digital Video Camera Replacement and Upgrade Replace cameras and system components of the Police Department's Mobile Digital Video Cameras in all vehicles, the booking room and the interview room, purchased in 2016. <i>Revised scope to include expanded system replacement and replacement with more advanced technology. Revised timing from 2021 to 2022.</i>	No Change	2021	2021	2021	0 GO 675,000 PAYG 0 OFED 0 ERF 0 OFIN	Revised Scope Revised Timing	2022	2022	2022	0 GO 1,500,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 825,000 PAYG 0 OFED 0 ERF 0 OFIN
Project Total					675,000						1,500,000	825,000
PE-1940	2022 IT Network Technology and Software Annual funding for improvements to Information Technology networks, systems, hardware and for renewal of software licensing as needed.						New	2022	2022	2022	0 GO 350,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 350,000 PAYG 0 OFED 0 ERF 0 OFIN
Project Total											350,000	350,000
PE-1848	2022 Public Safety Technology Replacement and upgrade of Mobile Data Terminal & Computer Aided Dispatch equipment for the Police and Fire departments.	New	2022	2022	2022	0 GO 125,000 PAYG 0 OFED 0 ERF 0 OFIN	No Change	2022	2022	2022	0 GO 125,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 0 ERF 0 OFIN
Project Total					125,000						125,000	0
PE-1871	Storage Area Network Replacement Replacement and upgrade of storage area networks. This hardware is on a 5-year replacement cycle.	New	2022	2022	2022	0 GO 1,000,000 PAYG 0 OFED 0 ERF 0 OFIN	No Change	2022	2022	2022	0 GO 1,000,000 PAYG 0 OFED 0 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 0 ERF 0 OFIN
Project Total					1,000,000						1,000,000	0
PE-1874	2022 Fire Apparatus Replacement Replacement of 2012 Pierce Pumper (E45) due to age, mileage and maintenance. Fixed Asset #40846. <i>Revised cost based on updated manufacture price estimates and reduced trade in value of existing apparatus.</i>	New	2022	2022	2022	0 GO 0 PAYG 0 OFED 685,000 ERF 0 OFIN	Revised Cost	2022	2022	2022	0 GO 0 PAYG 0 OFED 725,000 ERF 0 OFIN	0 GO 0 PAYG 0 OFED 40,000 ERF 0 OFIN
Project Total					685,000						725,000	40,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PUBLIC EQUIPMENT												
PE-1941	<div> <div>2022 Core Switch Redundancy and Internet Services Load Balancer Replacement</div> <div>Addition of redundant network switches to reduce network outages due to hardware failure and service disruptions during network upgrades, and upgrade of application to balance internet traffic between service locations, allowing for additional bandwidth. Equipment on a seven year replacement cycle.</div> <div>Project Total</div> </div>						<div>New</div> <div>202220222022</div> <div>0 GO355,000 PAYG</div> <div>0 GO355,000 PAYG</div> <div>355,000355,000</div>					
PE-1942	<div> <div>2022/2023 Fiber Switch Upgrade</div> <div>Replacement and upgrade of fiber optic switches used in the City's traffic signal system. Upgraded switches will provide increased security within the City's traffic control network. Five year- replacement cycle.</div> <div>Project Total</div> </div>						<div>New</div> <div>20222022-20232023</div> <div>0 GO180,000 PAYG0 GO180,000 PAYG</div> <div>0 GO180,000 PAYG0 GO180,000 PAYG</div> <div>360,000360,000</div>					
PE-1943	<div> <div>2023 IT Network Technology and Software</div> <div>Annual funding for improvements to Information Technology networks, systems, hardware and for renewal of software licensing as needed.</div> <div>Project Total</div> </div>						<div>New</div> <div>202320232023</div> <div>0 GO350,000 PAYG0 OFED0 ERF0 OFIN</div> <div>350,000350,000</div>					
PE-1944	<div> <div>2023 Public Safety Technology</div> <div>Continuation of annual program. Replacement and upgrade of Mobile Data Terminal & Computer Aided Dispatch equipment for the Police and Fire departments.</div> <div>Project Total</div> </div>						<div>New</div> <div>202320232023</div> <div>0 GO125,000 PAYG0 OFED0 ERF0 OFIN</div> <div>125,000125,000</div>					
PE-1945	<div> <div>2023 Fire Apparatus Replacement</div> <div>Replacement of 2014 Pierce Pumper (E42) due to age, mileage and maintenance. Fixed Asset #44151.</div> <div>Project Total</div> </div>						<div>New</div> <div>202320232023</div> <div>0 GO0 PAYG0 OFED705,000 ERF0 OFIN</div> <div>705,000705,000</div>					

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM																
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018											
PUBLIC EQUIPMENT																							
PE-1946	<div> <div>Citywide Information Technology Backup System Replacement - 2023</div> <div>Funding for replacement of data backup hardware and software to accommodate expansion and growth and to avoid using equipment that is beyond its useful life to support critical services. Equipment on a four-year replacement cycle.</div> <div>Project Total</div> </div>												<div> <div>New</div> <div>202320232023</div> <div>0 GO500,000 PAYG0 OFED0 ERF0 OFIN</div> <div>0 GO500,000 PAYG0 OFED0 ERF0 OFIN</div> <div>500,000500,000</div> </div>										
PE-1947	<div> <div>PD License Plate Readers</div> <div>Replace six license plate readers and related equipment/software purchased in 2018.</div> <div>Project Total</div> </div>												<div> <div>New</div> <div>202320232023</div> <div>0 GO350,000 PAYG0 OFED0 ERF0 OFIN</div> <div>0 GO350,000 PAYG0 OFED0 ERF0 OFIN</div> <div>350,000350,000</div> </div>										
SUBTOTAL													0 GO0 GO										
PUBLIC EQUIPMENT													0 20GO0 20GO										
													10,980,000 PAYG12,495,000 PAYG										
													0 EXCIS0 EXCIS										
													0 1/8STX0 1/8STX										
													750,000 CCSTX2,000,000 CCSTX										
													0 ESC0 ESC										
													0 SA0 SA										
													0 SWU0 SWU										
													0 JOCO0 JOCO										
													0 OCITY0 OCITY										
												0 KDOT0 KDOT											
												0 TFED0 TFED											
												0 CDBG0 CDBG											
												0 OFED0 OFED											
												6,025,000 ERF7,180,000 ERF											
												0 GCR0 GCR											
												0 SPR0 SPR											
												0 SOC0 SOC											
												0 PRIV0 PRIV											
												0 ODF0 ODF											
												850,000 OFIN700,000 OFIN											
												18,605,00022,375,000											

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PARKS & RECREATION: Arboretum & Kemper Farm												
PR-1251	Train Garden Construction of 20,000 sq. ft. garden area includes walkways, arbor, full size box car and caboose on rails, a water feature, landscape areas, and five or six G-Scale model trains running through the garden. Project is ongoing.	No Change	2009	2011-2017	2009	0 *GO 0 *PAYG 0 *SPR 760,000 *PRIV 0 *OFIN	No Change	2009	2011-2017	2009	0 *GO 0 *PAYG 0 *SPR 760,000 *PRIV 0 *OFIN	^ 0 *GO 0 *PAYG 0 *SPR 0 *PRIV 0 *OFIN
Project Total					760,000	760,000					0	
PR-1796	Arboretum Greenhouse Construction of second greenhouse at the Arboretum to increase growing capacity by 1,000 plants. Friends of the Arboretum is providing funding for this project. Project near completion.	No Change	2016	2016	2016	0 *GO 0 *PAYG 0 *SPR 160,000 *PRIV	No Change	2016	2016	2016	0 *GO 0 *PAYG 0 *SPR 160,000 *PRIV	*GO 0 *PAYG 0 *SPR 0 *PRIV
Project Total					160,000	160,000					0	
PR-1891	Arboretum and Botanical Gardens Visitor Center Construction of 22,000 square foot visitor center in conjunction with the Arts and Recreation Foundation of Overland Park (ARFOP). The building will consist of class rooms, a multi-purpose room, an executive conference room, a café, library, gift shop, offices and a central corridor for gathering and display purposes. The scope also includes construction of a parking lot, expansion and enhancement of the gardens around the visitor center building, the "great lawn", an outdoor space to hold special events such as weddings, the first phase of the outdoor sculpture garden. This building and associated improvements is in accordance with the Arboretum and Botanical Gardens masterplan. Approximately 80% of project funding will come from private donations through ARFOP. The City's share will include contributions from the Special Parks and Recreation Fund (\$375K) and county sales tax (\$2M).	New	2019	2020	2019	0 CCSTX 375,000 SPR 950,000 PRIV 2,000,000 CCSTX 0 SPR 9,050,000 PRIV	No Change	2019	2020	2019	0 CCSTX 375,000 SPR 950,000 PRIV 2,000,000 CCSTX 0 SPR 9,050,000 PRIV	0 CCSTX 0 SPR 0 PRIV 0 CCSTX 0 SPR 0 PRIV
Project Total					12,375,000	12,375,000					0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
	PARKS & RECREATION: Arboretum & Kemper Farm											
	SUBTOTAL					0 GO					0 GO	0 GO
	PARKS & RECREATION: Arboretum & Kemper Farm					0 20GO					0 20GO	0 20GO
						0 PAYG					0 PAYG	0 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						0 1/8STX					0 1/8STX	0 1/8STX
						2,000,000 CCSTX					2,000,000 CCSTX	0 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						0 SWU					0 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						375,000 SPR					375,000 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						10,000,000 PRIV					10,000,000 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						<u>12,375,000</u>					<u>12,375,000</u>	<u>0</u>

*indicates project costs not included in plan totals

P

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PARKS & RECREATION: Park Improvements												
PR-1334	2015 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R. Project is ongoing.	No Change	2015	2015	2015	335,000 *SPR	No Change	2015	2015	2015	335,000 *SPR	0 *SPR
Project Total					335,000					335,000	0	
PR-1395	2016 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R. Project is on-going.	No Change	2016	2016	2016	200,000 *SPR	No Change	2016	2016	2016	200,000 *SPR	0 *SPR
Project Total					200,000					200,000	0	
PR-1461	2017 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.	No Change	2017	2017	2017	200,000 *SPR	No Change	2017	2017	2017	200,000 *SPR	0 *SPR
Project Total					200,000					200,000	0	
PR-1543	2018 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.	Revised Scope	2018	2018	2018	875,000 SPR	No Change	2018	2018	2018	875,000 *SPR	0 *SPR
Project Total					875,000					875,000	0	
PR-1595	2019 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.	Revised Scope	2019	2019	2019	675,000 SPR	No Change	2019	2019	2019	675,000 SPR	0 SPR
Project Total					675,000					675,000	0	
PR-1949	Santa Fe Commons Park Improvements Refurbishment of Santa Fe Commons in Downtown Overland Park, includes improvements to the bandstand, parking lot and carriage house. New amenities would include restrooms, shelters, a play feature, plaza area with fountain and game play area.						New	2018	2019	2018	0 *GO 275,000 *PAYG	0 *GO 275,000 *PAYG
Project Total										2019	1,000,000 GO 0 PAYG 750,000 CCSTX 1,000,000 PRIV 3,025,000	1,000,000 GO 0 PAYG 750,000 CCSTX 1,000,000 PRIV 3,025,000

*indicates project costs not included in plan totals

PR

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PARKS & RECREATION: Park Improvements												
PR-1875	159th and Quivira Neighborhood Park Development of small park at City owned land near 159th and Quivira. Scope includes small parking lot, restrooms, picnic shelter, playground, walking path and plaza area. Revised design and construction costs based on updated estimates. Revised construction year from 2019 to 2021.	New	2018	2019	2018	0 PAYG 50,000 CCSTX	Revised Cost Revised Timing	2020	2021	2020	25,000 PAYG 50,000 CCSTX	25,000 PAYG 0 CCSTX
					2019	0 PAYG 750,000 CCSTX				2021	150,000 PAYG 750,000 CCSTX	150,000 PAYG 0 CCSTX
	Project Total					800,000					975,000	175,000
PR-1672	2020 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.	Revised Scope	2020	2020	2020	675,000 SPR	No Change	2020	2020	2020	675,000 SPR	0 SPR
	Project Total					675,000					675,000	0
PR-1797	Strang Park Redevelopment Redevelopment of Strang Park at 89th and Farley, located behind the Johnson County Central Library. Revised design and construction costs based on updated estimates.	Revised Scope	2019	2020	2018	75,000 PAYG	Revised Cost	2019	2020	2018	75,000 *PAYG	0 *PAYG
					2019	0 PAYG 100,000 CCSTX				2019	100,000 PAYG 100,000 CCSTX	100,000 PAYG 0 CCSTX
					2020	0 PAYG 1,900,000 CCSTX			2020	100,000 PAYG 1,900,000 CCSTX	100,000 PAYG 0 CCSTX	
	Project Total					2,075,000					2,275,000	200,000
PR-1748	2021 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.	Revised Scope	2021	2021	2021	675,000 SPR	No Change	2021	2021	2021	675,000 SPR	0 SPR
	Project Total					675,000					675,000	0
PR-1876	Highland View Literary Park 151st and England Development of park adjacent to the Johnson County Blue Valley Library on City owned land near 151st and England. Features would include a restroom building, literary-themed playground, walking path, small amphitheater, interactive stations and a gathering spot. Revised design and construction costs based on updated estimates. Construction year is estimated in 2022.	New	2021	2021	2021	0 PAYG 100,000 CCSTX	Revised Cost	2021	2022	2021	0 PAYG 100,000 CCSTX	0 PAYG 0 CCSTX
					2022	0 PAYG 1,200,000 CCSTX				2022	75,000 PAYG 1,125,000 CCSTX	75,000 PAYG -75,000 CCSTX
	Project Total					1,300,000					1,300,000	0

PR

*indicates project costs not included in plan totals

PR

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM										
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018					
PARKS & RECREATION: Park Improvements																	
PR-1849	2022 Park Improvements Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.	New	2022	2022	2022	675,000 SPR	No Change	2022	2022	2022	675,000 SPR	0 SPR					
Project Total						675,000	675,0000										
PR-1950	161St and Mission Road Neighborhood Park Development of park at City owned land near 161st and Mission Road. Scope includes parking lot, restrooms, picnic shelters, playground, and playgrounds, walking path, plaza area and open field area to be utilized by organized sports.						New	2022	2023	2022	0 GO 300,000 PAYG 0 CCSTX	0 GO 300,000 PAYG 0 CCSTX					
Project Total									2023	0 GO 600,000 PAYG 2,400,000 CCSTX 3,300,000	0 GO 600,000 PAYG 2,400,000 CCSTX 3,300,000						
PR-1951	2023 Park Improvements Continuation of annual program. Funding for construction and addition of improvements at city parks for projects recommended by the Citizens' Advisory Council on P&R.						New	2023	2023	2023	675,000 SPR	675,000 SPR					
Project Total							675,000675,000										
SUBTOTAL							0 GO	1,000,000 GO1,000,000 GO									
PARKS & RECREATION: Park Improvements							0 20GO	0 20GO0 20GO									
							75,000 PAYG	1,350,000 PAYG1,275,000 PAYG									
							0 EXCIS	0 EXCIS0 EXCIS									
							0 1/8STX	0 1/8STX0 1/8STX									
							4,100,000 CCSTX	7,175,000 CCSTX3,075,000 CCSTX									
						0 ESC	0 ESC0 ESC										
						0 SA	0 SA0 SA										
						0 SWU	0 SWU0 SWU										
						0 JOCO	0 JOCO0 JOCO										
						0 OCITY	0 OCITY0 OCITY										
						0 KDOT	0 KDOT0 KDOT										
						0 TFED	0 TFED0 TFED										
						0 CDBG	0 CDBG0 CDBG										
						0 OFED	0 OFED0 OFED										
						0 ERF	0 ERF0 ERF										
						0 GCR	0 GCR0 GCR										
						3,575,000 SPR	3,375,000 SPR-200,000 SPR										
						0 SOC	0 SOC0 SOC										
						0 PRIV	1,000,000 PRIV1,000,000 PRIV										
						0 ODF	0 ODF0 ODF										
						0 OFIN	0 OFIN0 OFIN										
						7,750,000	13,900,0006,150,000										

Page

*indicates project costs not included in plan totals

		2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
Project Number	Project Description	Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PARKS & RECREATION: Park Facility Improvements												
PR-1623	Roe Park Enhancements	No Change	2014-2015	2016	2014	45,000 *SPR	No Change	2014-2015	2016	2014	45,000 *SPR	0 *SPR
	Decommission Roe Pool and redevelop Roe Park to enhance the appearance and functional use of park. Improvements include parking lot reconstruction and expansion, restrooms, enhanced playground features, picnic shelters, landscaping and other recreational amenities. Project constructed in 2016, and is in wrap up stages.				2015	1,700,000 *GO 155,000 *SPR				2015	1,700,000 *GO 155,000 *SPR	0 *GO 0 *SPR
					2016	0 *GO 500,000 *PAYG 0 *SPR 0 *ERF 0 *ODF				2016	0 *GO 500,000 *PAYG 0 *SPR 0 *ERF 0 *ODF	0 GO 0 PAYG 0 SPR 0 ERF 0 ODF
	Project Total					2,400,000					2,400,000	0
PR-1553	Deanna Rose Farmstead Ben Craig Administrative Building (East Entry and Shop)	Revised Cost	2017	2017	2014	20,000 *PAYG 20,000 *PRIV	No Change	2017	2017	2014	20,000 *PAYG 20,000 *PRIV	0 *PAYG 0 *PRIV
	Replace the current east entry complex built in 1978 with new entry complex, including restrooms, concessions, staff offices, maintenance shop and storage area.				2016	43,000 *PRIV				2016	43,000 *PRIV	0 *PRIV
					2017	0 *GO 225,000 *PAYG 172,000 *PRIV				2017	0 *GO 225,000 *PAYG 172,000 *PRIV	0 *GO 0 *PAYG 0 *PRIV
					2018	1,000,000 GO 85,000 PRIV				2018	1,000,000 *GO 85,000 *PRIV	0 *GO 0 *PRIV
	Project Total					1,565,000					1,565,000	0
PR-1554	Overland Park Soccer Complex Turf Replacement: Phase I	Revised Scope	2017	2017	2017	0 *GO	No Change	2017	2017	2017	0 *GO	0 *GO
	Replacement of synthetic turf on six of the 12 soccer fields at the Overland Park Soccer Complex. Maintaining current usage levels of over 1,500 games a year, it is anticipated fibers will be thoroughly worn down and seams starting to fray. Replacement includes disposal of existing turf, fixing sub-surface as needed, re-laying turf and rubber, and refurbishing areas (fence, plants areas, grass, etc.) destroyed during construction.	Revised Cost				525,000 *PAYG 0 *SPR 1,600,000 *ERF 250,000 *SOC 0 *ODF					525,000 *PAYG 0 *SPR 1,600,000 *ERF 250,000 *SOC 0 *ODF	0 *PAYG 0 *SPR 0 *ERF 0 *SOC 0 *ODF
	Project Total					2,375,000					2,375,000	0
PR-1792	Community Centers Electrical and Data Upgrade	No Change	2017	2017	2017	0 *GO	No Change	2017	2017	2017	0 *GO	0 *GO
	Increase electrical and data capacity for equipment on the fitness floor, in order to utilize more advanced models of fitness equipment.					185,000 *PAYG 0 *SPR 0 *PRIV 0 *ODF					185,000 *PAYG 0 *SPR 0 *PRIV 0 *ODF	0 *PAYG 0 *SPR 0 *PRIV 0 *ODF
	Project Total					185,000					185,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
PARKS & RECREATION: Park Facility Improvements												
PR-1668	Skyes/Lady Overland Park Golf Course Clubhouse and Parking Lot Replacement The club house at the Skyes/Lady Golf Course is approximately 40 years old, and has experienced significant deterioration. The current facility does not meet current operational needs. The project includes demolishing the existing clubhouse and replacing with a new clubhouse, parking lot and practice greens. Funding for club house and greens (\$6.6M) will be primarily from Golf Course Fund. Parking lot design and construction (\$1.4M) will be funded from the General Fund.	Revised Cost	2017	2018	2017	0 *GO 0 *20GO 150,000 *PAYG 0 *SPR 340,000 *GCR	Revised Cost	2017	2018	2017	0 *GO 0 *20GO 250,000 *PAYG 0 *SPR 300,000 *GCR	0 *GO 0 *20GO 100,000 *PAYG 0 *SPR -40,000 *GCR
					2018	1,275,000 GO 0 20GO 0 PAYG 0 SPR [GCR Funding via 20-year GO Bond] 4,975,000 GCR				2018	1,275,000 *GO 4,460,000 *20GO 715,000 *PAYG 0 *SPR 1,000,000 *GCR	0 *GO 4,460,000 *20GO 715,000 *PAYG 0 *SPR -3,975,000 *GCR
	Project Total					6,740,000					8,000,000	1,260,000
PR-1624	Overland Park Soccer Complex Turf Replacement: Phase 2 Replacement of synthetic turf on six of the 12 soccer fields at the Overland Park Soccer Complex. Maintaining current usage levels of over 1,500 games a year, it is anticipated fibers will be thoroughly worn down and seams starting to fray. Replacement includes disposal of existing turf, fixing sub-surface as needed, re-laying turf and rubber, and refurbishing areas (fence, plants areas, grass, etc.) destroyed during construction.	Revised Scope Revised Cost	2018	2018	2018	0 GO 1,800,000 PAYG 150,000 SPR 0 ERF 425,000 SOC 0 ODF	No Change	2018	2018	2018	0 *GO 1,800,000 *PAYG 150,000 *SPR 0 *ERF 425,000 *SOC 0 *ODF	0 *GO 0 *PAYG 0 *SPR 0 *ERF 0 *SOC 0 *ODF
	Project Total					2,375,000					2,375,000	0
PR-1793	Young's and Tomahawk Ridge Aquatic Facilities Master Plan Master plan for remodel/reconstruction of Young's Pool and Tomahawk Ridge Aquatic Center.	Revised Scope	2018	2018	2018	0 GO 100,000 PAYG 0 SPR 0 PRIV 0 ODF	No Change	2018	2018	2018	0 *GO 100,000 *PAYG 0 *SPR 0 *PRIV 0 *ODF	0 GO 0 PAYG 0 SPR 0 PRIV 0 ODF
	Project Total					100,000					100,000	0
PR-1696	Kingston Lake Park Restroom Construction Construction of restrooms which could be used year-round in conjunction with park's existing fishing lake, playground, picnic shelter and bike/hike trail. Revised cost based on design and construction cost increases. Revised scope to include addition of parking lot reconstruction.	No Change	2019	2020	2019	0 GO 30,000 PAYG 0 SPR	Revised Cost Revised Scope	2019	2020	2019	0 GO 40,000 PAYG 0 SPR	0 GO 10,000 PAYG 0 SPR
					2020	0 GO 225,000 PAYG 0 SPR				2020	0 GO 370,000 PAYG 0 SPR	0 GO 145,000 PAYG 0 SPR
	Project Total					255,000					410,000	155,000

*indicates project costs not included in plan totals

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
BRIDGE IMPROVEMENTS												
BR-0369	<div>151st Street Bridge at Kenneth Road</div> <div> Replacement of the bridge over the Blue River at 151st Street. This is a cooperative project with KCMO, with Jackson County administering the project. Revised construction year to 2018. </div>	Revised Cost	2016	2017	2016	0 *GO 50,000 *PAYG 25,000 *1/8STX 0 *JOCO 0 *OCITY	Revised Timing	2016	2018	2016	0 *GO 50,000 *PAYG 25,000 *1/8STX 0 *JOCO 0 *OCITY	0 *GO 0 *PAYG 0 *1/8STX 0 *JOCO 0 *OCITY
					2017	220,000 *PAYG 500,000 *1/8STX			2017	100,000 *PAYG 500,000 *1/8STX	-120,000 *PAYG 0 *1/8STX	
					2018	0 *PAYG 0 *1/8STX			2018	120,000 *PAYG 0 *1/8STX	120,000 *PAYG 0 *1/8STX	
	Project Total					795,000				795,000	0	
BR-1664	<div>167th Street Bridges over Coffee Creek</div> <div> Construction of two bridges on 167th Street over Coffee Creek. Revised cost based on updated engineer's estimate. Revised scope to include completion of missing segments of roadway between Quivira and Switzer. </div>	Revised Cost Revised Timing	2018	2020-2021	2018	0 GO 0 PAYG 220,000 1/8STX	Revised Cost	2018	2020-2021	2018	0 *GO 0 *PAYG 285,000 *1/8STX	0 *GO 0 *PAYG 65,000 *1/8STX
					2019	250,000 1/8STX			2019	360,000 1/8STX	110,000 1/8STX	
					2020	300,000 PAYG 3,000,000 1/8STX			2020	3,725,000 GO 0 1/8STX	3,425,000 GO -3,000,000 1/8STX	
					2021	1,000,000 GO 80,000 PAYG			2021	0 GO 1,210,000 1/8STX	-1,000,000 GO 1,130,000 1/8STX	
	Project Total					4,850,000				5,580,000	730,000	
BR-1902	<div>Pflumm Road Bridges over Coffee Creek, south of 159th Street Design Only</div> <div> Design of the replacement of bridges on Pflumm Road over Coffee Creek, south of 159th Street. Johnson County will administer this project. Funding is for Overland Park's share of the design. </div>						New	2019	2019	2019	0 GO 150,000 PAYG 0 1/8STX	0 GO 150,000 PAYG 0 1/8STX
	Project Total									150,000	150,000	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From	Des.	Cons.	Fin.	2018-2022 CIP	Change From	Des.	Cons.	Fin.	2019-2023 CIP	Change 8/2017
		2017-2021 CIP	Year	Year	Year	Adopted 8/2017	2018-2022 CIP	Year	Year	Year	Plan 1/2018	to 1/2018
BRIDGE IMPROVEMENTS												
SUBTOTAL -						1,000,000 GO					3,725,000 GO	2,725,000 GO
BRIDGE IMPROVEMENTS						0 20GO					0 20GO	0 20GO
						380,000 PAYG					150,000 PAYG	-230,000 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						3,470,000 1/8STX					1,570,000 1/8STX	-1,900,000 1/8STX
						0 CCSTX					0 CCSTX	0 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						0 SWU					0 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						4,850,000					5,445,000	595,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
RESIDENTIAL STREET PROGRAM												
SR-1386	<div> <div>2016 Neighborhood Streets Reconstruction Program</div> <div> Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. Revised cost based on project near completion. </div> </div>	Revised Cost	2015	2016	2014	0 *1/8STX 0 *SWU	Revised Cost	2015	2016	2014	0 *1/8STX 0 *SWU	0 *1/8STX 0 *SWU
					2015	260,000 *1/8STX 0 *SWU 0 *CDBG				2015	260,000 *1/8STX 0 *SWU 0 *CDBG	0 *1/8STX 0 *SWU 0 *CDBG
					2016	410,000 *PAYG 2,680,000 *1/8STX 250,000 *SWU 0 *JOCO 0 *CDBG				2016	410,000 *PAYG 2,680,000 *1/8STX 250,000 *SWU 0 *JOCO 0 *CDBG	0 *PAYG 0 *1/8STX 0 *SWU 0 *JOCO 0 *CDBG
						[OFIN= transfer from SR-1426] 290,000 *OFIN					[OFIN= transfer from SR-1426] 290,000 *OFIN	0 *CDBG
					2017	0 *PAYG 0 *PRIV				2017	-234,000 *PAYG 29,000 *PRIV	-234,000 *PAYG 29,000 *PRIV
	Project Total					3,890,000					3,685,000	-205,000
SR-1440	<div> <div>2017 Neighborhood Streets Reconstruction Program</div> <div> Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. Scope included Sapling Grove Park parking lot replacement. Revised cost based on updated engineer's estimate. </div> </div>	Revised Cost	2015	2017	2015	260,000 *1/8STX	Revised Cost	2015	2017	2015	260,000 *1/8STX	0 *1/8STX
					2016	240,000 *1/8STX				2016	240,000 *1/8STX	0 *1/8STX
					2017	1,000,000 *PAYG 1,580,000 *1/8STX 250,000 *SWU 160,000 *JOCO				2017	1,000,000 *PAYG 1,138,000 *1/8STX 250,000 *SWU 160,000 *JOCO	0 *PAYG -442,000 *1/8STX 0 *SWU 0 *JOCO
						[Includes 2015 and 2016 CDBG funding] 866,000 *CDBG					[Includes 2015 and 2016 CDBG funding] 1,205,000 *CDBG	339,000 *CDBG
						[OFIN = Transfer from MR1496] 87,000 *OFIN					[OFIN = Transfer from MR1496] 87,000 *OFIN	0 *OFIN
	Project Total					4,443,000					4,340,000	-103,000
SR-1529	<div> <div>2018 Neighborhood Streets Reconstruction Program</div> <div> Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. Revised cost based on updated engineer's estimate. Reallocated funding from 2017, 2020-2023 projects. </div> </div>	Revised Scope	2016	2018	2016	670,000 *1/8STX	Revised Cost	2016	2018	2016	350,000 *1/8STX	-320,000 *1/8STX
					2017	100,000 *1/8STX				2017	500,000 *1/8STX	400,000 *1/8STX
					2018	5,400,000 PAYG 2,680,000 1/8STX 150,000 SWU 0 JOCO 0 CDBG				2018	6,415,000 *PAYG 2,620,000 *1/8STX 150,000 *SWU 0 *JOCO 0 *CDBG	1,015,000 *PAYG -60,000 *1/8STX 0 *SWU 0 *JOCO 0 *CDBG
	Project Total					9,000,000					10,035,000	1,035,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM						
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018	
RESIDENTIAL STREET PROGRAM													
SR-1585	2019 Neighborhood Streets Reconstruction Program, Part 1 Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. <i>Revised cost based on updated engineer's estimate. Reallocated funding from 2020-2023 projects.</i>	Revised Timing	2017	2019	2017	345,000 *1/8STX	Revised Cost	2017	2019	2017	375,000 *1/8STX	30,000 *1/8STX	
		Revised Funding								2018	70,000 *1/8STX	10,000 *1/8STX	
		Revised Scope			2018	60,000 1/8STX				2019	2,480,000 PAYG	1,305,000 PAYG	
					2019	1,175,000 PAYG					1,170,000 1/8STX	0 1/8STX	
						1,170,000 1/8STX					75,000 SWU	0 SWU	
						75,000 SWU					0 JOCO	0 JOCO	
						0 JOCO					0 CDBG	0 CDBG	
						0 CDBG							
	Project Total					2,825,000					4,170,000	1,345,000	
SR-1901	2019 Neighborhood Streets Reconstruction Program, Part 2 Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements in CDBG eligible areas. <i>Revised cost based on updated engineer's estimate. Reallocated funding from 2020-2023 projects.</i>	Revised Timing	2017	2019	2017	355,000 *1/8STX	Revised Cost	2017	2019	2017	510,000 *1/8STX	155,000 *1/8STX	
		Revised Funding								2018	180,000 *1/8STX	120,000 *1/8STX	
		Revised Scope			2018	60,000 1/8STX				2019	2,175,000 PAYG	1,000,000 PAYG	
					2019	1,175,000 PAYG					560,000 1/8STX	0 1/8STX	
						560,000 1/8STX					75,000 SWU	0 SWU	
						75,000 SWU					0 JOCO	0 JOCO	
						0 JOCO					0 CDBG	0 CDBG	
		[Includes 2018 and 2019 CDBG funding]				600,000 CDBG					600,000 CDBG	0 CDBG	
	Project Total					2,825,000					4,100,000	1,275,000	
SR-1655	2020 Neighborhood Streets Reconstruction Program Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. <i>Revised funding to removed 2020 CDBG funds. CDBG funds will be allocated to the 2021 Neighborhood Street Project. Revised cost based on available funding.</i>	Revised Timing	2018	2020	2018	700,000 1/8STX	Revised Funding Revised Cost	2018	2020	2018	700,000 *1/8STX	0 *1/8STX	
					2019	120,000 1/8STX				2019	120,000 1/8STX	0 1/8STX	
					2020	2,650,000 PAYG			2020	2,100,000 PAYG	-550,000 PAYG		
						1,730,000 1/8STX				1,730,000 1/8STX	0 1/8STX		
						150,000 SWU				150,000 SWU	0 SWU		
						0 JOCO				0 JOCO	0 JOCO		
						300,000 CDBG				0 CDBG	-300,000 CDBG		
	Project Total					5,650,000					4,800,000	-850,000	
SR-1718	2021 Neighborhood Streets Reconstruction Program Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. <i>Revised funding to add 2020 CDBG funds, which were reallocated from 2020 Neighborhood Street Project. Revised cost based on available funding.</i>	Revised Timing	2019	2021	2019	700,000 1/8STX	Revised Funding Revised Cost	2019	2021	2019	700,000 1/8STX	0 1/8STX	
					2020	120,000 1/8STX				2020	120,000 1/8STX	0 1/8STX	
					2021	2,650,000 PAYG			2021	1,500,000 PAYG	-1,150,000 PAYG		
						1,730,000 1/8STX				1,730,000 1/8STX	0 1/8STX		
						150,000 SWU				150,000 SWU	0 SWU		
						0 JOCO				0 JOCO	0 JOCO		
						300,000 CDBG				600,000 CDBG	300,000 CDBG		
	Project Total					5,650,000					4,800,000	-850,000	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
RESIDENTIAL STREET PROGRAM												
SR-1801	<div> <div>2022 Neighborhood Streets Reconstruction Program</div> <div> Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. Revised funding to removed 2022 CDBG funds. CDBG funds will be allocated to the 2023 Neighborhood Street Project. Revised cost based on available funding. </div> </div>	Revised Scope	2020	2022	2020	700,000 1/8STX	Revised Funding Revised Cost	2020	2022	2020	700,000 1/8STX	0 1/8STX
					2021	120,000 1/8STX				2021	120,000 1/8STX	0 1/8STX
					2022	2,650,000 PAYG			2022	2,100,000 PAYG	-550,000 PAYG	
						1,730,000 1/8STX				1,730,000 1/8STX	0 1/8STX	
						150,000 SWU				150,000 SWU	0 SWU	
						0 JOCO				0 JOCO	0 JOCO	
						300,000 CDBG				0 CDBG	-300,000 CDBG	
	Project Total					5,650,000				4,800,000	-850,000	
SR-1802	<div> <div>2023 Neighborhood Streets Reconstruction Program</div> <div> Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. Revised funding to add 2022 CDBG funds, which were reallocated from 2022 Neighborhood Street Project. 2023 funds now in plan totals. Revised cost based on available funding. </div> </div>	Revised Timing	2021	2023	2021	700,000 1/8STX	Revised Funding Revised Cost	2021	2023	2021	700,000 1/8STX	0 1/8STX
					2022	120,000 1/8STX				2022	120,000 1/8STX	0 1/8STX
					2023	2,650,000 *PAYG			2023	1,500,000 PAYG	-1,150,000 PAYG	
						1,730,000 *1/8STX				1,730,000 1/8STX	0 1/8STX	
						150,000 *SWU				150,000 SWU	0 SWU	
						300,000 *CDBG	[Includes 2022 and 2023 CDBG funding]			600,000 CDBG	300,000 CDBG	
	Project Total					5,650,000				4,800,000	-850,000	
SR-1827	<div> <div>2024 Neighborhood Streets Reconstruction Program</div> <div> Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. 2024 amount is not included in the plan totals. Revised funding to removed 2024 CDBG funds. CDBG funds will be allocated to the 2025 Neighborhood Street Project. Added 2023 to plan totals. </div> </div>	New	2022	2024	2022	700,000 1/8STX	Revised Funding	2022	2024	2022	700,000 1/8STX	0 1/8STX
					2023	120,000 *1/8STX				2023	120,000 1/8STX	0 1/8STX
					2024	2,650,000 *PAYG			2024	2,950,000 *PAYG	300,000 *PAYG	
						1,730,000 *1/8STX				1,730,000 *1/8STX	0 *1/8STX	
						150,000 *SWU				150,000 *SWU	0 *SWU	
						300,000 *CDBG				0 *CDBG	-300,000 *CDBG	
	Project Total					5,650,000				5,650,000	0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
RESIDENTIAL STREET PROGRAM												
SR-1918	<div> <div>2025 Neighborhood Streets Reconstruction Program</div> <div>Continuation of annual program. Program includes complete reconstruction of residential and collector streets, replacement of KCPL street lights, curbs, sidewalks and required storm drainage improvements. 2024 and 2025 amounts are not included in the plan totals. CDBG funding include both 2024 and 2025 allocations.</div> </div>											
	Project Total											
SUBTOTAL						0 GO					0 GO	0 GO
RESIDENTIAL STREET PROGRAM						0 20GO					0 20GO	0 20GO
						15,700,000 PAYG					11,855,000 PAYG	-3,845,000 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						13,700,000 1/8STX					12,750,000 1/8STX	-950,000 1/8STX
						0 CCSTX					0 CCSTX	0 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						750,000 SWU					750,000 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						1,500,000 CDBG					1,800,000 CDBG	300,000 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						31,650,000					27,155,000	-4,495,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
STREET LIGHTING												
SL-1437	2017 Street Lighting Replace approximately 160 KCPL-style streetlights with energy efficient LED streetlights. Funding has been combined from the 2015, 2016, 2018 and 2019 annual streetlighting projects to this project. Construction will occur in 2017 and 2018. Revised cost based on construction bid.	No Change	2015	2017	2015	50,000 *PAYG 100,000 *1/8STX 500,000 *PAYG 400,000 *1/8STX	Revised Timing Revised Cost	2015	2017-2018	2015	50,000 *PAYG 100,000 *1/8STX 500,000 *PAYG 400,000 *1/8STX 235,000 *CCSTX	0 *PAYG 0 *1/8STX 0 *PAYG 0 *1/8STX 235,000 *CCSTX
Project Total					1,050,000					1,285,000	235,000	
SL-1649	2020 Street Lighting Annual program of installation of street lighting on residential, collectors and thoroughfares. Scope includes replacement of former KCPL streetlights. Revised timing to reflect design occurring in 2019. Revised scope to allow for funding to be transferred to SL-1437.	Revised Scope	2020	2020	2019	0 PAYG 0 CCSTX 0 PAYG 0 1/8STX 500,000 CCSTX	Revised Timing Revised Scope	2019	2020	2019	0 PAYG 70,000 CCSTX 0 PAYG 0 1/8STX 195,000 CCSTX	0 PAYG 70,000 CCSTX 0 PAYG 0 1/8STX -305,000 CCSTX
Project Total					500,000					265,000	-235,000	
SL-1833	2022 Street Lighting Annual program of installation of street lighting on residential, collectors and thoroughfares. Scope includes replacement of former KCPL streetlights. Revised timing to reflect design occurring in 2021.	New	2021	2022	2021	0 PAYG 0 1/8STX 0 CCSTX 0 PAYG 0 1/8STX 500,000 CCSTX	Revised Timing	2021	2022	2021	0 PAYG 0 1/8STX 100,000 CCSTX 0 PAYG 0 1/8STX 400,000 CCSTX	0 PAYG 0 1/8STX 100,000 CCSTX 0 PAYG 0 1/8STX -100,000 CCSTX
Project Total					500,000					500,000	0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
	STREET LIGHTING											
	SUBTOTAL					0 GO					0 GO	0 GO
	STREET LIGHTING					0 20GO					0 20GO	0 20GO
						0 PAYG					0 PAYG	0 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						0 1/8STX					0 1/8STX	0 1/8STX
						1,000,000 CCSTX					765,000 CCSTX	-235,000 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						0 SWU					0 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						<u>1,000,000</u>					<u>765,000</u>	<u>-235,000</u>

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
STREET IMPROVEMENTS												
ST-1661	Downtown Overland Park Bike and Pedestrian Improvements <div> Improvements within a three-mile radius of Downtown Overland Park to allow for enhanced bicycle and pedestrian access and movement. Project has been selected for CMAQ funding by MARC. Construction year has been revised to 2018. </div>	No Change	2016	2016	2016	0 *GO 85,000 *PAYG 0 *ESC 0 *SWU 0 *JOCO 0 *KDOT [TFED = CMAQ funding through MARC] 240,000 *TFED 0 *OFIN	Revised Timing	2016	2018	2016	0 *GO 85,000 *PAYG 0 *ESC 0 *SWU 0 *JOCO 0 *KDOT [TFED = CMAQ funding through MARC] 240,000 *TFED 0 *OFIN	0 *GO 0 *PAYG 0 *ESC 0 *SWU 0 *JOCO 0 *KDOT 0 *TFED 0 *OFIN
Project Total					325,000					325,000	0	
ST-1791	U.S. 69 Highway Corridor Study: I-435 to 215th Street <div> Engineering study to determine interim corridor improvement needs on US 69 Highway, from I-435 to 215th Street, until funding for ultimate improvements is available. </div>	No Change	2016	2016	2016	0 *GO 10,000 *PAYG 300,000 *ESC 0 *SWU 0 *JOCO 0 *KDOT 0 *TFED 0 *OFIN	No Change	2016	2016	2016	0 *GO 10,000 *PAYG 300,000 *ESC 0 *SWU 0 *JOCO 0 *KDOT 0 *TFED 0 *OFIN	0 *GO 0 *PAYG 0 *ESC 0 *SWU 0 *JOCO 0 *KDOT 0 *TFED 0 *OFIN
Project Total					310,000					310,000	0	
ST-1666	80th and Broadmoor Street Improvements <div> Reconstruction of 80th and Broadmoor in conjunction with adjacent development. Revised timing to reflect 2017 construction of 80th Street and 2019 construction of Broadmoor. </div>	Revised Cost Revised Timing	2016	2018	2016	0 *GO 75,000 *PAYG 0 *JOCO 2017 25,000 *PAYG 2018 405,000 PAYG	Revised Timing Revised Cost	2016	2017 2019	2016	0 *GO 75,000 *PAYG 0 *JOCO 2017 140,000 *PAYG 2019 295,000 PAYG	0 *GO 0 *PAYG 0 *JOCO 115,000 *PAYG -110,000 PAYG
Project Total					505,000					510,000	5,000	
ST-1662	Indian Creek Parkway Completion, near Neiman Road and 119th Street <div> Construct approximately 900 feet of Indian Creek Parkway, east of Neiman Road. This section will complete Neiman Road to collector road standard and enhances the connectivity of the roadway network. Project will be constructed by developer and reimbursed by the City. </div>	Revised Cost	2016	2016	2016	0 *GO 60,000 *PAYG 340,000 *1/8STX	No Change	2016	2016	2016	0 *GO 60,000 *PAYG 340,000 *1/8STX	0 *GO 0 *PAYG 0 *1/8STX
Project Total					400,000					400,000	0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM						
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018	
STREET IMPROVEMENTS													
ST-1838	<div>133rd and Neiman Roundabouts</div> <div>Reconstruct 133rd and Neiman to convert from an all-way stop controlled intersection to a single lane roundabout. Funding includes 50% federal safety funding. Project removed as it did not receive federal funding.</div> <div>Project Total</div>	New	2019	2019	2019	0 GO 0 PAYG 0 1/8STX 500,000 CCSTX 500,000 TFED 1,000,000	Project Removed	2019	2019	2019	0 GO 0 PAYG 0 1/8STX 0 CCSTX 0 TFED 0	0 GO 0 PAYG 0 1/8STX -500,000 CCSTX -500,000 TFED -1,000,000	
ST-1839	<div>137th and Lamar Roundabout</div> <div>Reconstruct 137th and Lamar to convert from an all-way stop controlled intersection to a single lane roundabout. Funding includes 50% federal safety funding. Revised cost based on updated engineer's estimate.</div> <div>Project Total</div>	New	2019	2019	2017 2018 2019	0 *ESC 0 CCSTX 0 PAYG 0 ESC 500,000 CCSTX 500,000 TFED 1,000,000	Revised Cost	2017	2019	2017 2018 2019	300,000 *ESC 105,000 *CCSTX 0 PAYG 0 ESC 150,000 CCSTX 1,000,000 TFED 1,555,000	300,000 *ESC 105,000 *CCSTX 0 PAYG 0 ESC -350,000 CCSTX 500,000 TFED 555,000	
SUBTOTAL						0 GO	0 GO						0 GO
STREET IMPROVEMENTS						0 20GO	0 20GO						0 20GO
						920,000 PAYG	1,530,000 PAYG						610,000 PAYG
						0 EXCIS	0 EXCIS						0 EXCIS
						0 1/8STX	0 1/8STX						0 1/8STX
						1,000,000 CCSTX	450,000 CCSTX						-550,000 CCSTX
						0 ESC	0 ESC						0 ESC
						0 SA	0 SA						0 SA
						0 SWU	0 SWU						0 SWU
						0 JOCO	0 JOCO						0 JOCO
						0 OCITY	0 OCITY						0 OCITY
						0 KDOT	0 KDOT						0 KDOT
						1,400,000 TFED	1,400,000 TFED						0 TFED
						0 CDBG	0 CDBG						0 CDBG
						0 OFED	0 OFED						0 OFED
						0 ERF	0 ERF						0 ERF
						0 GCR	0 GCR						0 GCR
						0 SPR	0 SPR						0 SPR
						0 SOC	0 SOC						0 SOC
						0 PRIV	0 PRIV						0 PRIV
						0 ODF	0 ODF						0 ODF
						0 OFIN	0 OFIN						0 OFIN
						3,320,000	3,380,000						60,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
SIDEWALK CONSTRUCTION												
SW-1435	2017 Sidewalk Construction <div>Construction or reconstruction of sidewalks based on citizen petition or staff recommendation. Transferred \$25,000 of funding to SW-1530.</div>	No Change	2017	2017	2017	0 *PAYG 50,000 *1/8STX	Revised Cost	2017	2017	2017	0 *PAYG 25,000 *1/8STX	0 *PAYG -25,000 *1/8STX
Project Total					50,000					25,000	-25,000	
SW-1530	2018 Sidewalk Construction <div>Construction or reconstruction of sidewalks based on citizen petition or staff recommendation. Currently have received one valid petition, with two additional petitions pending. Transferred funding from other SW projects.</div>	No Change	2018	2018	2018	0 PAYG 50,000 1/8STX	Revised Scope	2018	2018	2018	0 *PAYG 275,000 *1/8STX	0 *PAYG 225,000 *1/8STX
Project Total					50,000					275,000	225,000	
SW-1586	2019 Sidewalk Construction <div>Construction or reconstruction of sidewalks based on citizen petition or staff recommendation. Funding moved to SW-1530.</div>	No Change	2019	2019	2019	0 PAYG 50,000 1/8STX	Project Removed	2019	2019	2019	0 PAYG 0 1/8STX	0 PAYG -50,000 1/8STX
Project Total					50,000					0	-50,000	
SW-1656	2020 Sidewalk Construction <div>Construction or reconstruction of sidewalks based on citizen petition or staff recommendation. Funding moved to SW-1530.</div>	No Change	2020	2020	2020	0 PAYG 50,000 1/8STX	Project Removed	2020	2020	2020	0 PAYG 0 1/8STX	0 PAYG -50,000 1/8STX
Project Total					50,000					0	-50,000	
SW-1719	2021 Sidewalk Construction <div>Construction or reconstruction of sidewalks based on citizen petition or staff recommendation. Funding moved to SW-1530.</div>	No Change	2021	2021	2021	0 PAYG 50,000 1/8STX	Project Removed	2021	2021	2021	0 PAYG 0 1/8STX	0 PAYG -50,000 1/8STX
Project Total					50,000					0	-50,000	
SW-1828	2022 Sidewalk Construction <div>Construction or reconstruction of sidewalks based on citizen petition or staff recommendation. Funding moved to SW-1530.</div>	New	2022	2022	2022	0 PAYG 50,000 1/8STX	Project Removed	2022	2022	2022	0 PAYG 0 1/8STX	0 PAYG -50,000 1/8STX
Project Total					50,000					0	-50,000	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
	SIDEWALK CONSTRUCTION											
	SUBTOTAL					0 GO					0 GO	0 GO
	SIDEWALK CONSTRUCTION					0 20GO					0 20GO	0 20GO
						0 PAYG					0 PAYG	0 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						250,000 1/8STX					0 1/8STX	-250,000 1/8STX
						0 CCSTX					0 CCSTX	0 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						0 SWU					0 SWU	0 SWU
						0 JOCO					0 JOCO	0 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						<u>250,000</u>					<u>0</u>	<u>-250,000</u>

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From	Des.	Cons.	Fin.	2018-2022 CIP Adopted 8/2017	Change From	Des.	Cons.	Fin.	2019-2023 CIP	Change 8/2017
		2017-2021 CIP	Year	Year	Year		2018-2022 CIP	Year	Year	Year	Plan 1/2018	to 1/2018
THOROUGHFARE CONSTRUCTION IMPROVEMENTS - Eligible for Excise Tax												
TH-0500	143rd St.: Pflumm to Quivira Design and Construction Widen 143rd from two to four lanes. Project is being done in conjunction with Olathe. Funding shown is Overland Park's share; Olathe is administering this project.	No Change	2014	2017	2013	70,000 *PAYG 600,000 *EXCIS 20,000 *ESC	No Change	2014	2017	2013	70,000 *PAYG 600,000 *EXCIS 20,000 *ESC	0 *PAYG 0 *EXCIS 0 *ESC
					2015	80,000 *EXCIS				2015	80,000 *EXCIS	0 *EXCIS
					2017	0 *PAYG				2017	0 *PAYG	0 *PAYG
						1,250,000 *EXCIS					1,250,000 *EXCIS	0 *EXCIS
						890,000 *1/8STX					890,000 *1/8STX	0 *1/8STX
	Project Total					2,910,000					2,910,000	0
TH-0495	Quivira Road: 151st to 159th Street Upgrade two-lane county road. Scope includes a divided two-lane concrete roadway with median. Revised construction year to 2018.	Revised Funding	2014	2017	2014	200,000 *PAYG 700,000 *EXCIS	Revised Timing	2014	2018	2014	200,000 *PAYG 700,000 *EXCIS	0 *PAYG 0 *EXCIS
					2015	1,305,000 *GO 1,310,000 *EXCIS 0 *1/8STX				2015	1,305,000 *GO 1,310,000 *EXCIS 0 *1/8STX	0 *GO 0 *EXCIS 0 *1/8STX
										2017	500,000 *1/8STX	500,000 *1/8STX
					2017	1,255,000 *EXCIS 1,000,000 *1/8STX 3,260,000 *JOCO				2018	1,255,000 *EXCIS 500,000 *1/8STX 3,260,000 *JOCO	0 *EXCIS -500,000 *1/8STX 0 *JOCO
	Project Total					9,030,000					9,030,000	0
TH-1027	Metcalf Avenue: 159th Street to 167th Street Widening of Metcalf Ave: 159th to 167th from two to four lanes. 25% of the corridor is in Johnson County (outside of city limits). Revised funding based on current CARS program and anticipated reimbursable construction expenses.	Revised Cost Revised Scope	2016	2018	2016	310,000 *PAYG 700,000 *1/8STX	Revised Funding	2016	2018	2016	310,000 *PAYG 700,000 *1/8STX	0 *PAYG 0 *1/8STX
					2017	500,000 *PAYG 650,000 *EXCIS 1,610,000 *1/8STX				2017	500,000 *PAYG 650,000 *EXCIS 1,610,000 *1/8STX	0 *PAYG 0 *EXCIS 0 *1/8STX
					2018	2,690,000 GO 500,000 PAYG 0 EXCIS 0 1/8STX 3,400,000 JOCO 6,640,000 TFED				2018	2,000,000 *GO 0 *PAYG 0 *EXCIS 1,590,000 *1/8STX 3,000,000 *JOCO 6,640,000 *TFED	-690,000 *GO -500,000 *PAYG 0 *EXCIS 1,590,000 *1/8STX -400,000 *JOCO 0 *TFED
	Project Total					17,000,000					17,000,000	0
TH-1852	2018 Preliminary Engineering Study Preliminary engineering for alignments, traffic studies and cost estimates for future thoroughfare improvements. Revised scope to include study of Switzer, 167th to 178th. Funding transferred from TH-1800.	New	2018	2018	2018	0 GO 200,000 PAYG 0 EXCIS	Revised Scope	2018	2018	2018	0 *GO 250,000 *PAYG 0 *EXCIS	0 *GO 50,000 *PAYG 0 *EXCIS
	Project Total					200,000					250,000	50,000

*indicates project costs not included in plan totals

Page

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
THOROUGHFARE CONSTRUCTION IMPROVEMENTS - Eligible for Excise Tax												
TH-1083	159th Street: Quivira Road to Pflumm Road Reconstruct 159th Street from Quivira to Pflumm to a two lane roadway with paved shoulders and improved roadside geometry. This is a safety enhancement project. Scope includes construction of a roundabout at 159th and Pflumm. <i>Revised cost based on updated engineer's estimates of ROW and inspection costs. Added Johnson County CARS funding and other city (Olathe) funding.</i>	Revised Scope Revised Funding	2017	2019	2017	300,000 *PAYG 0 *EXCIS	Revised Funding	2017	2019	2017	300,000 *PAYG 0 *EXCIS	0 *PAYG 0 *EXCIS
					2018	250,000 PAYG 750,000 EXCIS				2018	0 *PAYG 1,000,000 *EXCIS	-250,000 *PAYG 250,000 *EXCIS
					2019	2,550,000 GO 260,000 PAYG 0 1/8STX 0 JOCO 0 OCITY 1,215,000 TFED				2019	1,865,000 GO 0 PAYG 0 1/8STX 720,000 JOCO 505,000 OCITY 1,215,000 TFED	-685,000 GO -260,000 PAYG 0 1/8STX 720,000 JOCO 505,000 OCITY 0 TFED
	Project Total					5,325,000					5,605,000	280,000
TH-1853	2019 Preliminary Engineering Study Preliminary Engineering Study Preliminary engineering for alignments, traffic studies and cost estimates for future thoroughfare improvements.	New	2019	2019	2019	0 GO 200,000 PAYG 0 EXCIS	No Change	2019	2019	2019	0 GO 200,000 PAYG 0 EXCIS	0 GO 0 PAYG 0 EXCIS
	Project Total					200,000					200,000	0
TH-1665	Quivira Road: 159th Street to 179th Street Widen Quivira from an unimproved two lane road to divided two lane thoroughfare from 159th Street to 179th Street, including construction of the 175th and Quivira intersection. <i>Revised funding based on latest Johnson County CARS estimate. Revised cost based on updated engineer's estimate including additional storm sewer and property acquisition requirements.</i>	Revised Cost	2017	2019-2020	2016	200,000 *GO	Revised Funding Revised Cost	2017	2019-2020	2016	200,000 *GO	0 *GO
					2017	500,000 *PAYG 230,000 *1/8STX 270,000 *EXCIS				2017	500,000 *PAYG 230,000 *1/8STX 770,000 *EXCIS	0 *PAYG 0 *1/8STX 500,000 *EXCIS
					2018	1,850,000 GO 0 1/8STX 750,000 EXCIS				2018	0 *GO 800,000 *1/8STX 4,100,000 *EXCIS	-1,850,000 *GO 800,000 *1/8STX 3,350,000 *EXCIS
					2019	3,000,000 GO 0 PAYG 1,000,000 1/8STX 3,040,000 EXCIS 2,930,000 JOCO 2,330,000 TFED				2019	1,865,000 GO 0 PAYG 1,000,000 1/8STX 1,040,000 EXCIS 3,265,000 JOCO 2,330,000 TFED	-1,135,000 GO 0 PAYG 0 1/8STX -2,000,000 EXCIS 335,000 JOCO 0 TFED
					2020	0 GO 290,000 PAYG 1,250,000 EXCIS 2,100,000 1/8STX 2,930,000 JOCO 2,330,000 TFED				2020	1,800,000 GO 0 PAYG 1,250,000 EXCIS 2,415,000 1/8STX 2,905,000 JOCO 2,330,000 TFED	1,800,000 GO -290,000 PAYG 0 EXCIS 315,000 1/8STX -25,000 JOCO 0 TFED
	Project Total					25,000,000					26,800,000	1,800,000

Page

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
THOROUGHFARE CONSTRUCTION IMPROVEMENTS - Eligible for Excise Tax												
TH-1799	179th Street: Metcalf Avenue to U.S. 69 Highway <div>Reconstruct 179th Street from Metcalf to US69 a two lane roadway with paved shoulders and improved roadside geometry. This is a safety enhancement project. Revised cost based on updated engineer's estimate.</div>	No Change	2018	2020	2018	200,000 PAYG	Revised Cost	2018	2020	2018	200,000 *PAYG	0 *PAYG
					2019	600,000 PAYG 0 EXCIS				2019	485,000 PAYG 450,000 EXCIS	-115,000 PAYG 450,000 EXCIS
					2020	1,350,000 EXCIS				2020	1,460,000 EXCIS	110,000 EXCIS
	Project Total					2,150,000					2,595,000	445,000
TH-1854	2020 Preliminary Engineering Study Preliminary Engineering Study <div>Preliminary engineering for alignments, traffic studies and cost estimates for future thoroughfare improvements.</div>	New	2020	2020	2020	0 GO 200,000 PAYG 0 EXCIS	No Change	2020	2020	2020	0 GO 200,000 PAYG 0 EXCIS	0 GO 0 PAYG 0 EXCIS
	Project Total					200,000					200,000	0
TH-1855	2021 Preliminary Engineering Study Preliminary Engineering Study <div>Preliminary engineering for alignments, traffic studies and cost estimates for future thoroughfare improvements.</div>	New	2021	2021	2021	0 GO 200,000 PAYG 0 EXCIS	No Change	2021	2021	2021	0 GO 200,000 PAYG 0 EXCIS	0 GO 0 PAYG 0 EXCIS
	Project Total					200,000					200,000	0
TH-1026	167th Street: Antioch Road to Metcalf Avenue <div>Widen 167th Street from an unimproved two-lane road to a standard four-lane thoroughfare, from Antioch Road to Metcalf Avenue. Revised funding based on latest Johnson County CARS estimate and addition of escrow funding.</div>	No Change	2020	2021-2022	2013	200,000 *1/8STX	Revised Funding	2020	2021-2022	2013	200,000 *1/8STX	0 *1/8STX
					2014	500,000 *1/8STX				2014	500,000 *1/8STX	0 *1/8STX
					2018	500,000 PAYG				2018	500,000 *1/8STX	0 *1/8STX
					2019	1,000,000 GO 600,000 EXCIS				2019	1,000,000 1/8STX 600,000 EXCIS	0 1/8STX 0 EXCIS
					2020	800,000 PAYG				2020	800,000 EXCIS	0 EXCIS
					2021	1,750,000 1/8STX 1,600,000 EXCIS 2,000,000 JOCO 3,000,000 TFED 0 ESC				2021	1,550,000 1/8STX 1,350,000 EXCIS 2,000,000 JOCO 3,000,000 TFED 455,000 ESC	-200,000 1/8STX -250,000 EXCIS 0 JOCO 0 TFED 455,000 ESC
					2022	1,750,000 PAYG 250,000 EXCIS 2,000,000 JOCO 3,000,000 TFED				2022	30,000 PAYG 1,725,000 EXCIS 2,240,000 JOCO 3,000,000 TFED	-1,720,000 PAYG 1,475,000 EXCIS 240,000 JOCO 0 TFED
	Project Total					18,950,000					18,950,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM						
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018	
THOROUGHFARE CONSTRUCTION IMPROVEMENTS - Eligible for Excise Tax													
TH-1836	Switzer Road: 159th Street to 167th Street Reconstruct two lane thoroughfare from 159th Street to 167th Street. Revised cost based on updated engineer's estimate and revised funding based on addition of Johnson County CARS estimate. Revised timing based on project prioritization.	New	2019	2021-2022	2019	700,000 PAYG 200,000 1/8STX	Revised Cost Revised Timing	2020	2023	2020	700,000 PAYG 200,000 1/8STX	0 PAYG 0 1/8STX	
					2020	0 PAYG 800,000 EXCIS				2021	0 PAYG 1,460,000 EXCIS	0 EXCIS 660,000 EXCIS	
					2021	1,200,000 GO 500,000 EXCIS				2022	1,550,000 1/8STX 700,000 EXCIS	350,000 1/8STX 200,000 EXCIS	
					2022	5,530,000 GO 0 PAYG 2,825,000 1/8STX 50,000 EXCIS 0 JOCO 0 TFED				2023	3,725,000 GO 375,000 PAYG 0 1/8STX 740,000 EXCIS 4,065,000 JOCO 0 TFED	-1,805,000 GO 375,000 PAYG -2,825,000 1/8STX 690,000 EXCIS 4,065,000 JOCO 0 TFED	
	Project Total					11,805,000					13,515,000	1,710,000	
TH-1915	Nall Avenue Lane Reduction 4 lanes to 3 lanes Reduce the number of lane on Nall Avenue from a four lane thoroughfare with no turn lanes to two lane thoroughfare with dedicated center turn lane. Prairie Village is requesting this project and will administer it. Funding is for Overland Park portion only.							New	2021	2022	2020	20,000 PAYG	20,000 PAYG
											2021	60,000 PAYG	60,000 PAYG
											2022	0 GO 580,000 PAYG 0 1/8STX	0 GO 580,000 PAYG 0 1/8STX
	Project Total											660,000	660,000
TH-1856	2022 Preliminary Engineering Study Preliminary Engineering Study Preliminary engineering for alignments, traffic studies and cost estimates for future thoroughfare improvements.	New	2022	2022	2022	0 GO 200,000 PAYG 0 EXCIS		No Change	2022	2022	2022	0 GO 200,000 PAYG 0 EXCIS	0 GO 0 PAYG 0 EXCIS
	Project Total					200,000					200,000	0	
TH-1914	167th Street: Switzer to Antioch Reconstruct two lane thoroughfare from Switzer Road to Antioch Road.						New	2022	2024	2022	1,000,000 1/8STX	1,000,000 1/8STX	
										2023	2,750,000 1/8STX	2,750,000 1/8STX	
										2024	0 *GO 215,000 *EXCIS 2,000,000 *1/8STX 3,000,000 *JOCO 3,000,000 *TFED	0 *GO 215,000 *EXCIS 2,000,000 *1/8STX 3,000,000 *JOCO 3,000,000 *TFED	
	Project Total										11,965,000	11,965,000	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
THOROUGHFARE CONSTRUCTION IMPROVEMENTS - Eligible for Excise Tax												
TH-1147	<div> <div> <div>Quivira Road: 179th Street to 187th Street</div> <div> <div>Construction of Quivira Road to standard two lane. This section of Quivira Road does not currently exist. This project was included in the City's Municipal Services Extension Plan for the 2008 annexation. Revised scope to include curb, gutter, sidewalk, a roundabout at 179th and Quivira, and a bridge. Revised timing from 2023 construction to 2025 construction.</div> <div>Project Total</div> </div> </div> </div>	Revised Cost	2020	2023	2016	0 *PAYG	<div>Revised Scope</div> <div>Revised Timing</div>	2023	2025	2016	0 *PAYG	0 *PAYG
	Revised Timing				200,000 *EXCIS						200,000 *EXCIS	0 *EXCIS
	Revised Scope			2017	600,000 *PAYG 200,000 *EXCIS					2017	600,000 *PAYG 200,000 *EXCIS	0 *PAYG 0 *EXCIS
				2018	0 PAYG					2018	250,000 *PAYG	250,000 *PAYG
				2021	825,000 PAYG 0 EXCIS					2023	0 PAYG 1,050,000 EXCIS	-825,000 PAYG 1,050,000 EXCIS
				2022	1,500,000 GO 0 PAYG					2024	2,100,000 *GO 0 *PAYG	600,000 GO 0 PAYG
				2023	3,500,000 *GO 1,475,000 *PAYG 1,500,000 *EXCIS 550,000 *1/8STX 0 *JOCO 0 *TFED					2025	2,000,000 *GO 0 *PAYG 750,000 *EXCIS 450,000 *1/8STX 3,400,000 *JOCO 3,000,000 *TFED	-1,500,000 GO -1,475,000 PAYG -750,000 EXCIS -100,000 1/8STX 3,400,000 JOCO 3,000,000 TFED
					10,350,000						14,000,000	3,650,000
TH-1912	<div> <div>2023 Preliminary Engineering Study Preliminary Engineering Study</div> <div>Preliminary engineering for alignments, traffic studies and cost estimates for future thoroughfare improvements.</div> <div>Project Total</div> </div>											

 | | | | New | 2023 | 2023 | 2023 | 0 GO 200,000 PAYG 0 EXCIS | 0 GO 200,000 PAYG 0 EXCIS || | | | | | | | | | | 200,000 | 200,000 |

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
TRAFFIC MANAGEMENT SYSTEMS AND TRAFFIC SIGNALS												
TS-0979	Traffic Adaptive Signal System This system provides automated real-time adaptive changes to traffic to help reduce traffic congestion. Construction of the project is funded 90% through KDOT. The City is contributing 10% for construction, plus 100% funding for design. <i>Project near completion.</i>	No Change	2007	2015	2008	50,000 *PAYG	No Change	2007	2015	2008	50,000 *PAYG	0 *PAYG
					2016	205,000 *KDOT				2016	205,000 *KDOT	0 *KDOT
	Project Total					255,000					255,000	0
TS-1436	2017 Traffic Signal Installation, Modification and Replacement Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed. <i>Funds transferred to maintenance projects. Eliminated escrow funds.</i>	Revised Cost Revised Scope	2016	2017	2016	45,000 *PAYG 0 *ESC 0 *OCITY	Revised Funding Revised Scope	2016	2017	2016	45,000 *PAYG 0 *ESC 0 *OCITY	0 *PAYG 0 *ESC 0 *OCITY
					2017	102,000 *PAYG 80,000 *ESC 0 *OCITY				2017	25,000 *PAYG 0 *ESC 0 *OCITY	-77,000 *PAYG -80,000 *ESC 0 *OCITY
	Project Total					227,000					70,000	-157,000
TS-1888	159th and Foster Traffic Signal Installation of traffic signal at 159th Street and Foster interchange. <i>Revised cost based on engineer's estimate.</i>	New	2017	2017	2017	160,000 *PAYG 73,000 *ESC 0 *OCITY	Revised Cost	2017	2017	2017	153,000 *PAYG 73,000 *ESC 0 *OCITY	-7,000 *PAYG 0 *ESC 0 *OCITY
	Project Total					233,000					226,000	-7,000
TS-1216	135th and Grandview Traffic Signal Installation of traffic signal at 135th Street and Grandview interchange. Project is 100% developer funded. <i>Revised cost based on project near completion.</i>	New	2017	2017	2017	0 *PAYG 0 *ESC 260,000 *PRIV	Revised Cost	2017	2017	2017	0 *PAYG 0 *ESC 265,000 *PRIV	0 *PAYG 0 *ESC 5,000 *PRIV
	Project Total					260,000					265,000	5,000
TS-1533	2018 Traffic Signal Installation, Modification and Replacement Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed. Funds transferred to maintenance projects. <i>Includes 83rd & Metcalf traffic signal replacement, and removal of signals at 91st & Lamar/ 91st & Glenwood.</i>	No Change	2017	2018	2017	45,000 *PAYG 0 *ESC 0 *OCITY	Revised Scope	2017	2018	2017	0 *PAYG 0 *ESC 0 *OCITY	-45,000 *PAYG 0 *ESC 0 *OCITY
					2018	255,000 PAYG 80,000 ESC 0 OCITY				2018	75,000 *PAYG 80,000 *ESC 0 *OCITY	-180,000 *PAYG 0 *ESC 0 *OCITY
	Project Total					380,000					155,000	-225,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
TRAFFIC MANAGEMENT SYSTEMS AND TRAFFIC SIGNALS												
TS-1591	2019 Traffic Signal Installation, Modification and Replacement <div>Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed. Revised cash flow based on higher design costs. Tentative site locations include 159th and Switzer.</div> <div>Project Total</div>	No Change	2018	2019	2018	45,000 PAYG 0 ESC 0 OCITY 255,000 PAYG 80,000 ESC 0 OCITY <u>380,000</u>	Revised Timing	2018	2019	2018	60,000 *PAYG 0 *ESC 0 *OCITY 240,000 PAYG 80,000 ESC 0 OCITY <u>380,000</u>	15,000 *PAYG 0 *ESC 0 *OCITY -15,000 PAYG 0 ESC 0 OCITY <u>0</u>
TS-1650	2020 Traffic Signal Installation, Modification and Replacement <div>Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed. Revised cash flow and cost based on higher design and construction costs.</div> <div>Project Total</div>	No Change	2019	2020	2019	45,000 PAYG 0 ESC 0 OCITY 255,000 PAYG 80,000 ESC 0 OCITY <u>380,000</u>	Revised Timing Revised Cost	2019	2020	2019	60,000 PAYG 0 ESC 0 OCITY 260,000 PAYG 80,000 ESC 0 OCITY <u>400,000</u>	15,000 PAYG 0 ESC 0 OCITY 5,000 PAYG 0 ESC 0 OCITY <u>20,000</u>
TS-1724	2021 Traffic Signal Installation, Modification and Replacement <div>Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed. Revised cash flow and cost based on higher design and construction costs.</div> <div>Project Total</div>	No Change	2020	2021	2020	45,000 PAYG 0 ESC 0 OCITY 255,000 PAYG 80,000 ESC 0 OCITY <u>380,000</u>	Revised Timing Revised Cost	2020	2021	2020	60,000 PAYG 0 ESC 0 OCITY 260,000 PAYG 80,000 ESC 0 OCITY <u>400,000</u>	15,000 PAYG 0 ESC 0 OCITY 5,000 PAYG 0 ESC 0 OCITY <u>20,000</u>
TS-1835	2022 Traffic Signal Installation, Modification and Replacement <div>Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed. Revised cash flow and cost based on higher design and construction costs.</div> <div>Project Total</div>	New	2021	2022	2021	45,000 PAYG 0 ESC 0 OCITY 255,000 PAYG 80,000 ESC 0 OCITY <u>380,000</u>	Revised Timing Revised Cost	2021	2022	2021	60,000 PAYG 0 ESC 0 OCITY 260,000 PAYG 80,000 ESC 0 OCITY <u>400,000</u>	15,000 PAYG 0 ESC 0 OCITY 5,000 PAYG 0 ESC 0 OCITY <u>20,000</u>
TS-1932	College Boulevard to 112th St Pedestrian Connection <div>Pedestrian improvement to include a signal/crosswalk enhancements and a pedestrian walkway near the Overland Park Convention Center.</div> <div>Project Total</div>						New	2019	2021	2018	650,000 *PRIV 650,000 *PRIV	
											<u>650,000</u>	<u>650,000</u>

*indicates project costs not included in plan totals

		2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM							
Project Number	Project Description	Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018		
TRAFFIC MANAGEMENT SYSTEMS AND TRAFFIC SIGNALS														
TS-1917	<div>2023 Traffic Signal Installation, Modification and Replacement</div> <div>Continuation of annual program. Two new signals at locations to be determined; miscellaneous modification & replacement of existing signals as needed.</div> <div>Project Total</div>						<div>New</div>	2022	2023	2022	60,000 PAYG 0 ESC 0 OCITY	60,000 PAYG 0 ESC 0 OCITY		
										2023	260,000 PAYG 80,000 ESC 0 OCITY	260,000 PAYG 80,000 ESC 0 OCITY		
											400,000	400,000		
SUBTOTAL							0 GO						0 GO	0 GO
TRAFFIC MANAGEMENT SYSTEMS AND TRAFFIC SIGNALS							0 20GO						0 20GO	0 20GO
							1,455,000 PAYG						1,520,000 PAYG	65,000 PAYG
							0 EXCIS						0 EXCIS	0 EXCIS
							0 1/8STX						0 1/8STX	0 1/8STX
							0 CCSTX						0 CCSTX	0 CCSTX
							400,000 ESC						400,000 ESC	0 ESC
							0 SA						0 SA	0 SA
							0 SWU						0 SWU	0 SWU
							0 JOCO						0 JOCO	0 JOCO
							0 OCITY						0 OCITY	0 OCITY
							0 KDOT						0 KDOT	0 KDOT
							0 TFED						0 TFED	0 TFED
							0 CDBG						0 CDBG	0 CDBG
							0 OFED						0 OFED	0 OFED
							0 ERF						0 ERF	0 ERF
							0 GCR						0 GCR	0 GCR
							0 SPR						0 SPR	0 SPR
							0 SOC						0 SOC	0 SOC
							0 PRIV						0 PRIV	0 PRIV
							0 ODF						0 ODF	0 ODF
							0 OFIN						0 OFIN	0 OFIN
							1,855,000						1,920,000	65,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
STORM DRAINAGE												
SD-1222	2014 Storm Drainage Improvement: Monitor Square <div>Annual funding for storm drainage improvements. Project location is Monitor Square, near 103rd and Rosewood Street.</div>	No Change	2013	2015	2012	50,000 *SWU	No Change	2013	2015	2012	50,000 *SWU	0 *SWU
					2013	1,100,000 *SWU				2013	1,100,000 *SWU	0 *SWU
					2014	445,000 *SWU 220,000 *JOCO				2014	445,000 *SWU 220,000 *JOCO	0 *SWU 0 *JOCO
					2015	0 *SWU 1,660,000 *JOCO				2015	0 *SWU 1,660,000 *JOCO	0 *SWU 0 *JOCO
					2016	150,000 *SWU 2,375,000 *JOCO				2016	150,000 *SWU 2,375,000 *JOCO	0 *SWU 0 *JOCO
	Project Total					6,000,000					6,000,000	0
SD-1057	Storm Drainage Improvement Stanley: 151st Terr. & Metcalf <div>Annual funding for storm drainage improvements. Project area is along Negro Creek at 151st Terr. and Metcalf Avenue.</div>	No Change	2011	2015	2010	255,000 *SWU	No Change	2011	2015	2010	255,000 *SWU	0 *SWU
					2011	255,000 *SWU				2011	255,000 *SWU	0 *SWU
					2012	890,000 *SWU 325,000 *JOCO				2012	890,000 *SWU 325,000 *JOCO	0 *SWU 0 *JOCO
					2015	600,000 *SWU				2015	600,000 *SWU	0 *SWU
					2016	380,000 *SA 0 *SWU 4,270,000 *JOCO				2016	0 *SA 0 *SWU 4,270,000 *JOCO	-380,000 *SA 0 *SWU 0 *JOCO
					2018	0 *SA				2018	380,000 *SA	380,000 *SA
	Project Total					6,975,000					6,595,000	-380,000
SD-1281	2015 Storm Drainage Improvement: 103rd and Connell <div>Annual funding for storm drainage improvements. Project includes design and construction for improvements at 103rd and Connell.</div>	Revised Funding	2014	2015	2013	100,000 *SWU	No Change	2014	2015	2013	100,000 *SWU	0 *SWU
					2014	500,000 *SWU 450,000 *JOCO				2014	500,000 *SWU 450,000 *JOCO	0 *SWU 0 *JOCO
					2015	876,000 *SWU 3,490,000 *JOCO				2015	876,000 *SWU 3,490,000 *JOCO	0 *SWU 0 *JOCO
		[OFIN = Transfer from maintenance program]				35,000 *OFIN	[OFIN = Transfer from maintenance program]				35,000 *OFIN	0 *OFIN
					2016	14,000 *SWU				2016	14,000 *SWU	0 *SWU
	Project Total					5,465,000					5,465,000	0

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
STORM DRAINAGE												
SD-1584	2019 Preliminary Stormwater Engineering Studies Funding for preliminary engineering studies, required before the City can apply for SMAC funding. Revised scope to include additional study locations.	No Change	2019	2019	2019	0 GO 0 PAYG 0 SA 80,000 SWU 120,000 JOCO	Revised Scope	2019	2019	2019	0 GO 0 PAYG 0 SA 300,000 SWU 120,000 JOCO	0 GO 0 PAYG 0 SA 220,000 SWU 0 JOCO
Project Total					200,000					420,000	220,000	
SD-1588	2020 Storm Drainage Improvement Annual funding for storm drainage improvements. Project areas are yet to be determined.	No Change	2019	2020	2019	200,000 SWU 0 GO 0 PAYG 0 SA 750,000 SWU 0 JOCO	No Change	2019	2020	2019	200,000 SWU 0 GO 0 PAYG 0 SA 750,000 SWU 0 JOCO	0 GO 0 GO 0 PAYG 0 SA 0 SWU 0 JOCO
Project Total					950,000					950,000	0	
SD-1652	2020 Preliminary Stormwater Engineering Studies Funding for preliminary engineering studies, required before the City can apply for SMAC funding. Revised scope to include additional study locations.	No Change	2020	2020	2020	0 GO 0 PAYG 0 SA 80,000 SWU 120,000 JOCO	Revised Scope	2020	2020	2020	0 GO 0 PAYG 0 SA 300,000 SWU 120,000 JOCO	0 GO 0 PAYG 0 SA 220,000 SWU 0 JOCO
Project Total					200,000					420,000	220,000	
SD-1653	2021 Storm Drainage Improvement Annual funding for storm drainage improvements. Project areas are yet to be determined.	No Change	2020	2021	2020	150,000 SWU 800,000 SWU	No Change	2020	2021	2020	150,000 SWU 800,000 SWU	0 SWU 0 SWU
Project Total					950,000					950,000	0	
SD-1741	2021 Preliminary Stormwater Engineering Studies Funding for preliminary engineering studies, required before the City can apply for SMAC funding.	No Change	2021	2021	2021	0 GO 0 PAYG 0 SA 80,000 SWU 120,000 JOCO	No Change	2021	2021	2021	0 GO 0 PAYG 0 SA 80,000 SWU 120,000 JOCO	0 GO 0 PAYG 0 SA 0 SWU 0 JOCO
Project Total					200,000					200,000	0	
SD-1740	2022 Storm Drainage Improvement Annual funding for storm drainage improvements. Project areas are yet to be determined.	Revised Scope	2021	2021	2021	200,000 SWU 800,000 SWU	No Change	2021	2021	2021	200,000 SWU 800,000 SWU	0 SWU 0 SWU
Project Total					1,000,000					1,000,000	0	

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
STORM DRAINAGE												
SD-1831	<div> <div>2022 Preliminary Stormwater Engineering Studies</div> <div>Funding for preliminary engineering studies, required before the City can apply for SMAC funding.</div> </div>	New	2022	2022	2022	<div>0 GO</div> <div>0 PAYG</div> <div>0 SA</div> <div>80,000 SWU</div> <div>120,000 JOCO</div>	No Change	2022	2022	2022	<div>0 GO</div> <div>0 PAYG</div> <div>0 SA</div> <div>80,000 SWU</div> <div>120,000 JOCO</div>	<div>0 GO</div> <div>0 PAYG</div> <div>0 SA</div> <div>0 SWU</div> <div>0 JOCO</div>
Project Total					200,000						200,000	0
SD-1832	<div> <div>2023 Storm Drainage Improvement</div> <div>Annual funding for storm drainage improvements. Project areas are yet to be determined. Revised scope to include 2023</div> </div>	New	2022	2023	2022	<div>200,000 SWU</div> <div>0 SWU</div>	Revised Scope	2022	2023	2022	<div>200,000 SWU</div> <div>800,000 SWU</div>	<div>0 SWU</div> <div>800,000 SWU</div>
Project Total					200,000						1,000,000	800,000
SD-1924	<div> <div>2023 Preliminary Stormwater Engineering Studies</div> <div>Continuation of annual program. Funding for preliminary engineering studies, required before the City can apply for SMAC funding.</div> </div>						New	2023	2023	2023	<div>0 GO</div> <div>0 PAYG</div> <div>0 SA</div> <div>150,000 SWU</div> <div>150,000 JOCO</div>	<div>0 GO</div> <div>0 PAYG</div> <div>0 SA</div> <div>150,000 SWU</div> <div>150,000 JOCO</div>
Project Total											300,000	300,000
SD-1925	<div> <div>2024 Storm Drainage Improvement</div> <div>Annual funding for storm drainage improvements. Project areas are yet to be determined. Scope includes 2023 design only.</div> </div>						New	2023	2024	2023	<div>300,000 SWU</div>	<div>300,000 SWU</div>
Project Total											300,000	300,000

*indicates project costs not included in plan totals

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
STORM DRAINAGE												
SUBTOTAL						0 GO					0 GO	0 GO
STORM DRAINAGE						0 20GO					0 20GO	0 20GO
						0 PAYG					0 PAYG	0 PAYG
						0 EXCIS					0 EXCIS	0 EXCIS
						0 1/8STX					0 1/8STX	0 1/8STX
						0 CCSTX					0 CCSTX	0 CCSTX
						0 ESC					0 ESC	0 ESC
						0 SA					0 SA	0 SA
						4,645,000 SWU					5,860,000 SWU	1,215,000 SWU
						600,000 JOCO					630,000 JOCO	30,000 JOCO
						0 OCITY					0 OCITY	0 OCITY
						0 KDOT					0 KDOT	0 KDOT
						0 TFED					0 TFED	0 TFED
						0 CDBG					0 CDBG	0 CDBG
						0 OFED					0 OFED	0 OFED
						0 ERF					0 ERF	0 ERF
						0 GCR					0 GCR	0 GCR
						0 SPR					0 SPR	0 SPR
						0 SOC					0 SOC	0 SOC
						0 PRIV					0 PRIV	0 PRIV
						0 ODF					0 ODF	0 ODF
						0 OFIN					0 OFIN	0 OFIN
						<u>5,245,000</u>					<u>6,490,000</u>	<u>1,245,000</u>

*indicates project costs not included in plan totals

P

Project Number	Project Description	2018-2022 CIP					2019-2023 CAPITAL IMPROVEMENTS PROGRAM					
		Change From 2017-2021 CIP	Des. Year	Cons. Year	Fin. Year	2018-2022 CIP Adopted 8/2017	Change From 2018-2022 CIP	Des. Year	Cons. Year	Fin. Year	2019-2023 CIP Plan 1/2018	Change 8/2017 to 1/2018
SUMMARY - ALL FUNDS												
	SUBTOTAL					22,595,000 GO					13,980,000 GO	-8,615,000 GO
	SUMMARY - ALL FUNDS					0 20GO					14,500,000 20GO	14,500,000 20GO
						39,640,000 PAYG					33,860,000 PAYG	-5,780,000 PAYG
						13,215,000 EXCIS					13,500,000 EXCIS	285,000 EXCIS
						27,020,000 1/8STX					26,360,000 1/8STX	-660,000 1/8STX
						13,835,000 CCSTX					16,195,000 CCSTX	2,360,000 CCSTX
						400,000 ESC					855,000 ESC	455,000 ESC
						0 SA					0 SA	0 SA
						5,395,000 SWU					6,610,000 SWU	1,215,000 SWU
						13,860,000 JOCO					15,825,000 JOCO	1,965,000 JOCO
						0 OCITY					505,000 OCITY	505,000 OCITY
						0 KDOT					0 KDOT	0 KDOT
						19,915,000 TFED					13,275,000 TFED	-6,640,000 TFED
						1,500,000 CDBG					1,800,000 CDBG	300,000 CDBG
						0 OFED					0 OFED	0 OFED
						6,745,000 ERF					7,900,000 ERF	1,155,000 ERF
						4,975,000 GCR					0 GCR	-4,975,000 GCR
						4,100,000 SPR					3,750,000 SPR	-350,000 SPR
						425,000 SOC					0 SOC	-425,000 SOC
						10,185,000 PRIV					11,150,000 PRIV	965,000 PRIV
						850,000 OFIN					700,000 OFIN	-150,000 OFIN
						184,655,000					180,765,000	-3,890,000

*indicates project costs not included in plan totals

CITY OF OVERLAND PARK

2019-2023 MAINTENANCE PROGRAM

**Plan Update
January 2018**



2019-2023 MAINTENANCE PROGRAM

Table of Contents

Maintenance Program Definition.....	105
Key to Project Categories	105
Key to Funding Sources.....	106
2019-2023 Maintenance Program Summaries.....	107
Guide to Maintenance Program Document.....	108

MAINTENANCE DOCUMENT

Street Infrastructure Maintenance.....	109
Traffic Infrastructure Maintenance	115
Storm Drainage Maintenance	119
Public Building Maintenance.....	122
Parks & Recreation Maintenance.....	128
2019-2023 TOTAL	137

Maintenance Program Definition

Maintenance as included in the City's five-year maintenance program is defined as significant repairs to, renovation or rehabilitation of, or in-kind replacement of city infrastructure and facilities. The City's maintenance program includes both major and preventive maintenance projects.

Major maintenance includes renovation of, large-scale repairs to, and in-kind replacement of existing city-owned assets. Preventive maintenance includes projects and programs to protect and significantly extend an asset's useful life.

Routine annual work or minor repairs to equipment, infrastructure or facilities are defined as an operating expense. Replacement of infrastructure or facilities which would result in increased capacity are defined as a Capital Improvement.

2019-2023 Maintenance Program Key to Project Categories

STREET INFRASTRUCTURE MAINTENANCE - This category addresses major and preventive repair and maintenance of street and thoroughfares within the City,

STREET & TRAFFIC INFRASTRUCTURE MAINTENANCE - This category addresses repair and maintenance of street and thoroughfares within the City, and repair and maintenance of traffic signals, street lights and the traffic control and communications system within the City.

STORM DRAINAGE MAINTENANCE - This category addresses repair and maintenance of the storm water management infrastructure within the City.

PUBLIC BUILDINGS MAINTENANCE - This public building category accounts for repair, remodeling and maintenance of public facilities.

PARKS AND RECREATION MAINTENANCE - This category includes the repair, remodeling, and maintenance of park and recreational grounds, facilities and amenities at parks, community centers, golf courses, soccer complex and the Arboretum.

2019-2023 Maintenance Program

Key to Funding Sources

PAYG - PAY AS YOU GO: Cash funding budgeted each year to finance maintenance projects.

SSH – SPECIAL STREET AND HIGHWAY FUNDS: Pass-through funds from the State of Kansas motor fuel tax. Motor fuel tax revenues are receipted in the Special Street and Highway fund. In accordance with state statute, these funds may only be expended on the repair and maintenance of city streets.

1/8STX - 1/8-CENT SALES TAX: Revenues from the voter-approved dedicated 1/8-cent sales tax for street improvements finance a program targeted at improving and maintaining the City's street and traffic management infrastructure. The tax was originally approved in November of 1998 and went into effect in April of 1999. In 2003, 2008 and 2013, voters approved extensions of this tax. The tax is currently scheduled to sunset in March of 2024.

CCSTX – COUNTY COURTHOUSE SALES TAX: The City's portion of revenues from a countywide 1/4-cent sales tax to support construction of a new county courthouse. Passed in November 2016, sales tax collections begin on April 1, 2017. The tax is scheduled to sunset on March 31, 2027.

SWU - STORMWATER UTILITY FUNDS: Stormwater utility funding includes revenue generated from an ad valorem property tax dedicated to stormwater management and from a stormwater user fee paid by all property owners within the City. The user fee is based on the amount of impervious surface existing on each property.

JOCO – COUNTY FUNDS: County funding includes both the CARS program and the Johnson County Storm Water Drainage program. The funding source for the drainage program is the County's 1/10 cent stormwater sales tax.

ERF - EQUIPMENT RESERVE FUND: Represents funding available from the Equipment Reserve Fund. This fund was established to provide flexibility in meeting operational needs by providing a resource in lieu of issuing short-term debt.

GCR - GOLF COURSE REVENUE: Golf Course revenues that exceed operating expenses (which include a computation for overhead) are used to make golf course improvements.

SPR - SPECIAL PARKS AND RECREATION: Revenue to this fund is provided by the liquor tax imposed on gross receipts of liquor sales by clubs, caterers and drinking establishments. One-third of the City's total revenue from this tax is required by state statute to be "expended only for the purchase, establishment, maintenance or expansion of park and recreational services, programs and facilities."

SOC – SOCCER COMPLEX REVENUE: Soccer complex revenues that exceed operating expenses are used to for improvements to the Soccer complex.

OFIN - OTHER FINANCING: Other financing refers to sources of funding that are not normally used in the context of the City's maintenance program planning.

MAINTENANCE PROGRAM
Maintenance Program by Funding Source and Project Category

REVENUE BY FUNDING SOURCE:							Increase/ (Decrease)	
	2019	2020	2021	2022	2023	2019/2023	2018/2022	
General Fund	9,365,000	9,770,000	9,970,000	11,700,000	10,250,000	51,055,000	45,057,000	5,998,000
Special Street & Highway	4,600,000	4,600,000	4,600,000	4,600,000	4,600,000	23,000,000	23,000,000	0
1/8 Cent Sales Tax Fund	1,000,000	1,000,000	1,000,000	1,000,000	1,050,000	5,050,000	5,000,000	50,000
Golf Course Fund	200,000	200,000	200,000	200,000	200,000	1,000,000	1,000,000	0
Intergovernmental Funding	0	0	0	0	0	0	3,250,000	-3,250,000
Special Parks & Rec Fund	575,000	575,000	575,000	575,000	575,000	2,875,000	2,875,000	0
Storm Water Utility Fund	3,195,000	2,805,000	2,805,000	2,820,000	2,820,000	14,445,000	13,300,000	1,145,000
Other Funding	0	0	0	2,200,000	0	2,200,000	0	2,200,000
Soccer Operations Fund	125,000	245,000	93,000	580,000	93,000	1,136,000	280,000	856,000
Courthouse Sales Tax Fund	2,105,000	1,310,000	1,405,000	2,270,000	800,000	7,890,000	7,860,000	30,000
Equipment Reserve Fund	0	0	0	0	180,000	180,000	0	180,000
Grand Total - Revenues	21,165,000	20,505,000	20,648,000	25,945,000	20,568,000	108,831,000	101,622,000	7,209,000

REVENUE BY PROJECT CATEGORY:							Increase/ (Decrease)	
Values	2019	2020	2021	2022	2023	2019/2023	2018/2022	
<u>Street Maintenance</u>								
General Fund	7,720,000	7,870,000	8,075,000	8,605,000	8,175,000	40,445,000	37,850,000	2,595,000
Special Street & Highway	4,600,000	4,600,000	4,600,000	4,600,000	4,600,000	23,000,000	23,000,000	0
1/8 Cent Sales Tax Fund	500,000	500,000	500,000	500,000	550,000	2,550,000	2,500,000	50,000
Storm Water Utility Fund	805,000	805,000	805,000	820,000	820,000	4,055,000	4,040,000	15,000
Soccer Operations Fund	0	0	0	450,000	0	450,000	0	450,000
Courthouse Sales Tax Fund	1,980,000	500,000	655,000	1,970,000	500,000	5,605,000	6,585,000	-980,000
Street Maintenance Total	15,605,000	14,275,000	14,635,000	16,945,000	14,645,000	76,105,000	73,975,000	2,130,000
<u>Traffic Infrastructure Maintenance</u>								
General Fund	50,000	50,000	50,000	50,000	50,000	250,000	250,000	0
1/8 Cent Sales Tax Fund	500,000	500,000	500,000	500,000	500,000	2,500,000	2,500,000	0
Courthouse Sales Tax Fund	125,000	425,000	300,000	300,000	300,000	1,450,000	1,275,000	175,000
Traffic Infrastructure Maintenance Total	675,000	975,000	850,000	850,000	850,000	4,200,000	4,025,000	175,000
<u>Stormwater Maintenance</u>								
Intergovernmental Funding	0	0	0	0	0	0	3,250,000	-3,250,000
Storm Water Utility Fund	2,390,000	2,000,000	2,000,000	2,000,000	2,000,000	10,390,000	9,260,000	1,130,000
Stormwater Maintenance Total	2,390,000	2,000,000	2,000,000	2,000,000	2,000,000	10,390,000	12,510,000	-2,120,000
<u>Building Maintenance</u>								
General Fund	1,245,000	900,000	910,000	1,555,000	1,075,000	5,685,000	5,025,000	660,000
Other Funding	0	0	0	2,200,000	0	2,200,000	0	2,200,000
Courthouse Sales Tax Fund	0	385,000	450,000	0	0	835,000	0	835,000
Equipment Reserve Fund	0	0	0	0	180,000	180,000	0	180,000
Building Maintenance Total	1,245,000	1,285,000	1,360,000	3,755,000	1,255,000	8,900,000	5,025,000	3,875,000
<u>Parks Maintenance</u>								
General Fund	350,000	950,000	935,000	1,490,000	950,000	4,675,000	1,932,000	2,743,000
Golf Course Fund	200,000	200,000	200,000	200,000	200,000	1,000,000	1,000,000	0
Special Parks & Rec Fund	575,000	575,000	575,000	575,000	575,000	2,875,000	2,875,000	0
Soccer Operations Fund	125,000	245,000	93,000	130,000	93,000	686,000	280,000	406,000
Parks Maintenance Total	1,250,000	1,970,000	1,803,000	2,395,000	1,818,000	9,236,000	6,087,000	3,149,000
Grand Total - Revenues	21,165,000	20,505,000	20,648,000	25,945,000	20,568,000	108,831,000	101,622,000	7,209,000

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program						
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018	
STREET INFRASTRUCTURE MAINTENANCE													
MR-1495	2016 Street Maintenance Repair Program Annual street maintenance program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding. Scope includes reconstruction of Indian Creek Recreation Center parking lot. Revised cost and funding based on updated engineer's estimate.	No Change	2015	2016	2016	6,575,000 *PAYG 4,600,000 *SSH 1,000,000 *1/8STX 0 *JOCO 0 *OCITY 0 *OFIN	Revised Funding Revised Cost	2015	2016	2016	6,575,000 *PAYG 4,600,000 *SSH 1,000,000 *1/8STX 0 *JOCO 843,000 *OCITY 250,000 *OFIN	0 PAYG 0 SSH 0 1/8STX 0 JOCO 843,000 *OCITY 250,000 *OFIN	
Project Total						12,175,000					13,268,000	1,093,000	
MR-1496	2017 Street Maintenance Repair Program Annual street maintenance program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding.	Revised Cost Revised Funding	2017	2017	2017	7,050,000 *PAYG 4,600,000 *SSH 500,000 *1/8STX 1,630,000 *JOCO 405,000 *OCITY	No Change	2017	2017	2017	7,050,000 *PAYG 4,600,000 *SSH 500,000 *1/8STX 1,630,000 *JOCO 405,000 *OCITY	0 *PAYG 0 *SSH 0 *1/8STX 0 *JOCO 0 *KDOT	
Project Total						14,185,000					14,185,000	0	
MR-1812	2017 Curb Maintenance Repair Program Annual curb maintenance program. Includes funding for curb repair or replacement.	No Change	2017	2017	2017	0 *PAYG 0 *SSH 775,000 *SWU 0 *1/8STX 0 *JOCO	No Change	2017	2017	2017	0 *PAYG 0 *SSH 775,000 *SWU 0 *1/8STX 0 *JOCO	0 *PAYG 0 *SSH 0 *SWU 0 *1/8STX 0 *JOCO	
Project Total						775,000					775,000	0	
MR-1626	OP Convention Center Covered Parking Lot Reconstruction Removal of asphalt and base of covered lot parking surface at OPCC. Surface asphalt is failing resulting in diminishing returns on repairs. Parking lot will be replaced with concrete. This will increase the life of parking lot to approximately 50 years. Revised cost based on updated engineer's estimate.	Revised Cost	2016	2017	2016	55,000 *PAYG 445,000 *PAYG 350,000 *OFIN [OFIN = Transfer from TGT Capital Fund]	Revised Cost	2016	2017	2016	55,000 *PAYG 380,000 *PAYG 350,000 *OFIN [OFIN = Transfer from TGT Capital Fund]	0 *PAYG (65,000) *PAYG 0 *OFIN	
Project Total						850,000					785,000	(65,000)	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program								
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018			
STREET INFRASTRUCTURE MAINTENANCE															
MR-1534	2018 Street Maintenance Repair Program Annual street maintenance program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding. Revised funding and scope based on available Johnson County CARS and other cities funding.	Revised Scope	2018	2018	2018	7,250,000	PAYG	Revised Funding	2018	2018	2018	7,250,000	*PAYG	0	*PAYG
						4,600,000	SSH					4,600,000	*SSH	0	*SSH
						500,000	1/8STX					500,000	*1/8STX	0	*1/8STX
						500,000	CCSTX					500,000	*CCSTX	0	*CCSTX
						0	JOCO					1,925,000	*JOCO	1,925,000	*JOCO
						0	OCITY					45,000	*OCITY	45,000	*OCITY
	Project Total					12,850,000						14,820,000		1,970,000	
MR-1813	2018 Curb Maintenance Repair Program Annual curb maintenance program. Includes funding for curb repair or replacement.	No Change	2018	2018	2018	0	PAYG	No Change	2018	2018	2018	0	*PAYG	0	*PAYG
						0	SSH					0	*SSH	0	*SSH
						805,000	SWU					805,000	*SWU	0	*SWU
						0	1/8STX					0	*1/8STX	0	*1/8STX
						0	JOCO					0	*JOCO	0	*JOCO
	Project Total					805,000						805,000		0	
MR-1884	Fire Training Center Parking Lot Reconstruction Reconstruction of the parking lot at the Fire Training Center. Revised scope to include adding concrete to a portion of the parking lot which is currently gravel.	New	2017	2018	2017	115,000	*CCSTX	Revised Scope	2017	2018	2017	115,000	*CCSTX	0	*CCSTX
					2018	935,000	CCSTX				2018	985,000	*CCSTX	50,000	*CCSTX
	Project Total					1,050,000						1,100,000		50,000	
MR-1602	2019 Street Maintenance Repair Program Annual street maintenance program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding.	Revised Scope	2019	2019	2019	7,450,000	PAYG	No Change	2019	2019	2019	7,450,000	PAYG	0	PAYG
						4,600,000	SSH					4,600,000	SSH	0	SSH
						500,000	1/8STX					500,000	1/8STX	0	1/8STX
						500,000	CCSTX					500,000	CCSTX	0	CCSTX
						0	KDOT					0	KDOT	0	KDOT
	Project Total					13,050,000						13,050,000		0	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program					
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018
STREET INFRASTRUCTURE MAINTENANCE												
MR-1814	2019 Curb Maintenance Repair Program Annual curb maintenance program. Includes funding for curb repair or replacement.	No Change	2019	2019	2019	0 PAYG 0 SSH 805,000 SWU 0 1/8STX 0 JOCO 805,000	No Change	2019	2019	2019	0 PAYG 0 SSH 805,000 SWU 0 1/8STX 0 JOCO 805,000	0 PAYG 0 SSH 0 SWU 0 1/8STX 0 JOCO 0
	Project Total											
MR-1952	Foxhill North Park and Foxhill South Park Parking Lot Replacement Replacement of parking lots at Foxhill North and Foxhill South parks. Scope includes concrete lot, curbs and gutters.						New	2018	2019	2018	35,000 *PAYG 245,000 PAYG 280,000	35,000 *PAYG 245,000 PAYG 280,000
	Project Total											
MR-1883	Sanders Justice Center Parking Lot Reconstruction and Security Improvements Reconstruction of the west parking lot at the Sanders Justice Center. Scope includes the addition of security measures to restrict access to the non-public area of the parking lot and provide additional video monitoring. Revised cost based on updated engineer's estimate.	New	2018	2019	2018	165,000 CCSTX 1,460,000 CCSTX 1,625,000	Revised Cost	2018	2019	2018	165,000 *CCSTX 1,480,000 CCSTX 1,645,000	0 *CCSTX 20,000 CCSTX 20,000
	Project Total											
MR-1657	2020 Street Maintenance Repair Program Annual street maintenance program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding.	Revised Scope	2020	2020	2020	7,650,000 PAYG 4,600,000 SSH 500,000 1/8STX 500,000 CCSTX 0 KDOT 13,250,000	No Change	2020	2020	2020	7,650,000 PAYG 4,600,000 SSH 500,000 1/8STX 500,000 CCSTX 0 KDOT 13,250,000	0 PAYG 0 SSH 0 1/8STX 0 CCSTX 0 KDOT 0
	Project Total											
MR-1815	2020 Curb Maintenance Repair Program Annual curb maintenance program. Includes funding for curb repair or replacement.	No Change	2020	2020	2020	0 PAYG 0 SSH 805,000 SWU 0 1/8STX 0 JOCO 805,000	No Change	2020	2020	2020	0 PAYG 0 SSH 805,000 SWU 0 1/8STX 0 JOCO 805,000	0 PAYG 0 SSH 0 SWU 0 1/8STX 0 JOCO 0
	Project Total											

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program															
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018									
STREET INFRASTRUCTURE MAINTENANCE																							
MR-1953	Nall Hills Park Parking Lot Replacement																						
	Replacement of entire north parking lot at Nall Hills Park. Scope includes 50% expansion of current lot, and replacement with concrete lot, curbs and gutters.															New	2019	2020	2019	25,000	PAYG	25,000	PAYG
Project Total																							
MR-1882	Scafe Building Parking Lot Reconstruction and Security Improvements	New	2021	2022	2021	145,000	CCSTX																
	Reconstruction of the parking lot at the Myron E. Scafe Building. Scope includes the addition of security measures to restrict access to the non-public area of the parking lot and provide additional video monitoring. Revised cost based on updated engineer's estimate.															Revised Cost	2021	2022	2021	155,000	CCSTX	10,000	CCSTX
Project Total																							
MR-1720	2021 Street Maintenance Repair Program	Revised Scope	2020	2021	2021	7,750,000	PAYG																
	Annual street maintenance program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding.															No Change	2020	2021	2021	7,750,000	PAYG	0	PAYG
Project Total																							
MR-1816	2021 Curb Maintenance Repair Program	No Change	2021	2021	2021	0	PAYG																
	Annual curb maintenance program. Includes funding for curb repair or replacement.															No Change	2021	2021	2021	0	SSH	0	SSH
Project Total																							
MR-1954	Indian Valley Park Parking Lot Replacement																						
	Replacement of entire parking lot at Indian Valley Park. Scope includes concrete lot, curbs and gutters.															New	2020	2021	2020	45,000	PAYG	45,000	PAYG
Project Total																							

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program						Change 8/2017 to 1/2018	
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018			
STREET INFRASTRUCTURE MAINTENANCE															
MR-1829	2022 Street Maintenance Repair Program Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding.	New	2021	2022	2022	7,750,000	PAYG	No Change	2021	2022	2022	7,750,000	PAYG	0	PAYG
						4,600,000	SSH					4,600,000	SSH	0	SSH
						500,000	1/8STX					500,000	1/8STX	0	1/8STX
						500,000	CCSTX					500,000	CCSTX	0	CCSTX
						0	KDOT					0	KDOT	0	KDOT
	Project Total					13,350,000						13,350,000		0	
MR-1863	2022 Curb Maintenance Repair Program Annual curb maintenance program. Includes funding for curb repair or replacement.	New	2022	2022	2022	0	PAYG	No Change	2022	2022	2022	0	PAYG	0	PAYG
						0	SSH					0	SSH	0	SSH
						820,000	SWU					820,000	SWU	0	SWU
						0	1/8STX					0	1/8STX	0	1/8STX
						0	JOCO					0	JOCO	0	JOCO
	Project Total					820,000						820,000		0	
MR-1955	Soccer Complex/Deanna Rose Farmstead Parking Lot Mill and Overlay Mill and Overlay of all parking lots at the soccer complex and Deanna Rose Farmstead.							New	2022	2022	2022	800,000	PAYG	800,000	PAYG
												450,000	SOC	450,000	SOC
	Project Total											1,250,000		1,250,000	
MR-1922	2023 Street Maintenance Repair Program Continuation of annual program. Includes funding for major maintenance, such as mill and overlays and curb/sidewalk replacement, and preventive maintenance, such as ultrathin bonded asphalt surface, chip seal and crack seal, and on-demand sidewalk repair funding. Includes \$50,000 of funding which previously has been allocated for new sidewalk construction.							New	2022	2023	2023	7,750,000	PAYG	7,750,000	PAYG
												4,600,000	SSH	4,600,000	SSH
												550,000	1/8STX	550,000	1/8STX
												500,000	CCSTX	500,000	CCSTX
												0	KDOT	0	KDOT
	Project Total											13,400,000		13,400,000	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program								
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018			
STREET INFRASTRUCTURE MAINTENANCE															
MR-1923	<div>2023 Curb Maintenance Repair Program</div> <div>Continuation of annual curb maintenance program. Includes funding for curb repair or replacement.</div> <div>Project Total</div>						New	2022	2023	2023	0 PAYG	0 PAYG			
											0 SSH	0 SSH			
											820,000 SWU	820,000 SWU			
											0 1/8STX	0 1/8STX			
											0 JOCO	0 JOCO			
											820,000	820,000			
MR-1956	<div>Quivira Park Parking Lot Replacement</div> <div>Replacement of entire parking lot at Quivira Park. Scope includes concrete lot, curbs and gutters.</div> <div>Project Total</div>						New	2022	2023	2022	55,000 PAYG	55,000 PAYG			
										2023	425,000 PAYG	425,000 PAYG			
											480,000	480,000			
SUBTOTAL							37,850,000 PAYG			40,445,000 PAYG	2,595,000 PAYG				
STREET INFRASTRUCTURE MAINTENANCE							23,000,000 SSH			23,000,000 SSH	- SSH				
											2,500,000 1/8STX			2,550,000 1/8STX	50,000 1/8STX
											6,585,000 CCSTX			5,605,000 CCSTX	(980,000) CCSTX
											4,040,000 SWU			4,055,000 SWU	15,000 SWU
											- JOCO			- JOCO	- JOCO
											- KDOT			- KDOT	- KDOT
											- OCITY			- OCITY	- OCITY
											- SOC			450,000 SOC	450,000 SOC
											- OFIN			- OFIN	- OFIN
											73,975,000 TOTAL			76,105,000 TOTAL	2,130,000 TOTAL

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program						
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018	
TRAFFIC INFRASTRUCTURE MAINTENANCE													
MT-1501	2017 Traffic Major Maintenance Repair Program Annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights and traffic control system components. Scope includes \$50,000 for annual replacement of traffic cameras.	No Change	2016	2017	2017	50,000 *PAYG 0 *SSH 500,000 *1/8STX 0 *KDOT	No Change	2016	2017	2017	50,000 *PAYG 0 *SSH 500,000 *1/8STX 0 *KDOT	0 *PAYG 0 *SSH 0 *1/8STX 0 *KDOT	
Project Total					550,000					550,000	0		
MT-1843	2017 Residential Streetlight LED Conversion Convert 25% of residential streetlights from High Pressure Sodium to energy efficient LED bulbs.	New	2017	2017	2017	0 *PAYG 0 *SSH 0 *1/8STX 125,000 *CCSTX	No Change	2017	2017	2017	0 *PAYG 0 *SSH 0 *1/8STX 125,000 *CCSTX	0 *PAYG 0 *SSH 0 *1/8STX 0 *CCSTX	
Project Total					125,000					125,000	0		
MT-1905	Traffic Signal Replacement at 95th Street and Grant Replacement of the Fire Station Traffic Signal at 95th Street and Grant Street. Funding to be transferred from project TS-1436.						New	2017	2017	2017	0 *PAYG 0 *SSH 0 *1/8STX 35,000 *OFIN	0 *PAYG 0 *SSH 0 *1/8STX 35,000 *OFIN	
Project Total										35,000	35,000		
MT-1531	2018 Traffic Major Maintenance Repair Program Annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights and traffic control system components. Scope includes \$50,000 for annual replacement of traffic cameras.	No Change	2017	2018	2018	50,000 PAYG 0 SSH 500,000 1/8STX 0 KDOT	No Change	2017	2018	2018	50,000 *PAYG 0 *SSH 500,000 *1/8STX 0 *KDOT	0 *PAYG 0 *SSH 0 *1/8STX 0 *KDOT	
Project Total					550,000					550,000	0		
MT-1844	2018 Residential Streetlight LED Conversion Convert 25% of residential streetlights from High Pressure Sodium to energy efficient LED bulbs.	New	2018	2018	2018	0 PAYG 0 SSH 0 1/8STX 125,000 CCSTX	No Change	2018	2018	2018	0 *PAYG 0 *SSH 0 *1/8STX 125,000 *CCSTX	0 *PAYG 0 *SSH 0 *1/8STX 0 *CCSTX	
Project Total					125,000					125,000	0		

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program							
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018	
TRAFFIC INFRASTRUCTURE MAINTENANCE															
MT-1906	Traffic Signal Replacement at 83rd Street and Metcalf Avenue							New	2017	2018	2017	20,000	*OFIN	20,000	*OFIN
	Replacement of the traffic signal at 83rd Street and Metcalf Avenue. Funding to be transferred from project TS-1533.										2018	205,000	*OFIN	205,000	*OFIN
	Project Total											225,000		225,000	
MT-1907	Traffic Signal Removal/Replacement with Pedestrian Beacon - Nall & 86th							New	2017	2018	2017	5,000	*OFIN	5,000	*OFIN
	Removal of existing traffic signal at Nall, north of 86th Street and replace with a new Pedestrian Hybrid Beacon. Funding will be transferred from TS-1436.										2018	20,000	*OFIN	20,000	*OFIN
	Project Total											25,000		25,000	
MT-1603	2019 Traffic Major Maintenance Repair Program	No Change	2018	2019	2019	50,000	PAYG	No Change	2018	2019	2019	50,000	PAYG	0	PAYG
						0	SSH					0	SSH	0	SSH
	Annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights and traffic control system components. Scope includes \$50,000 for annual replacement of traffic cameras.					500,000	1/8STX					500,000	1/8STX	0	1/8STX
						0	KDOT					0	KDOT	0	KDOT
	Project Total					550,000						550,000		0	
MT-1845	2019 Residential Streetlight LED Conversion	New	2019	2019	2019	0	PAYG	No Change	2019	2019	2019	0	PAYG	0	PAYG
						0	SSH					0	SSH	0	SSH
	Convert 25% of residential streetlights from High Pressure Sodium to energy efficient LED bulbs.					0	1/8STX					0	1/8STX	0	1/8STX
						125,000	CCSTX					125,000	CCSTX	0	CCSTX
	Project Total					125,000						125,000		0	
MT-1648	2020 Traffic Major Maintenance Repair Program	No Change	2019	2020	2020	50,000	PAYG	No Change	2019	2020	2020	50,000	PAYG	0	PAYG
						0	SSH					0	SSH	0	SSH
	Annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights and traffic control system components. Scope includes \$50,000 for annual replacement of traffic cameras.					500,000	1/8STX					500,000	1/8STX	0	1/8STX
						0	KDOT					0	KDOT	0	KDOT
	Project Total					550,000						550,000		0	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program								
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018			
TRAFFIC INFRASTRUCTURE MAINTENANCE															
MT-1846	2020 Residential Streetlight LED Conversion Convert 25% of residential streetlights from High Pressure Sodium to energy efficient LED bulbs.	New	2020	2020	2020	0	PAYG	No Change	2020	2020	2020	0	PAYG	0	PAYG
						0	SSH					0	SSH		
						0	1/8STX					0	1/8STX		
						125,000	CCSTX					125,000	CCSTX	0	CCSTX
Project Total						125,000					125,000		0		
MT-1840	2020 Thoroughfare Streetlight LED Conversion Convert 10 miles of thoroughfare streetlights from High Pressure Sodium to energy efficient LED bulbs.	New	2020	2020	2020	0	PAYG	No Change	2020	2020	2020	0	PAYG	0	PAYG
						0	SSH					0	SSH		
						0	1/8STX					0	1/8STX		
						300,000	CCSTX					300,000	CCSTX	0	CCSTX
Project Total						300,000					300,000		0		
MT-1725	2021 Traffic Major Maintenance Repair Program Annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights, traffic control system components and traffic cameras.	No Change	2020	2021	2021	50,000	PAYG	No Change	2020	2021	2021	50,000	PAYG	0	PAYG
						0	SSH					0	SSH		
						500,000	1/8STX					500,000	1/8STX	0	1/8STX
						0	KDOT					0	KDOT		
Project Total						550,000					550,000		0		
MT-1841	2021 Thoroughfare Streetlight LED Conversion Convert 10 miles of thoroughfare streetlights from High Pressure Sodium to energy efficient LED bulbs.	New	2021	2021	2021	0	PAYG	No Change	2021	2021	2021	0	PAYG	0	PAYG
						0	SSH					0	SSH		
						0	1/8STX					0	1/8STX		
						300,000	CCSTX					300,000	CCSTX	0	CCSTX
Project Total						300,000					300,000		0		
MT-1834	2022 Traffic Major Maintenance Repair Program Annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights, traffic control system components and traffic cameras.	New	2021	2022	2022	50,000	PAYG	No Change	2021	2022	2022	50,000	PAYG	0	PAYG
						0	SSH					0	SSH		
						500,000	1/8STX					500,000	1/8STX	0	1/8STX
						0	KDOT					0	KDOT		
Project Total						550,000					550,000		0		

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program					
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018
TRAFFIC INFRASTRUCTURE MAINTENANCE												
MT-1842	2022 Thoroughfare Streetlight LED Conversion Convert 10 miles of thoroughfare streetlights from High Pressure Sodium to energy efficient LED bulbs.	New	2022	2022	2022	0 PAYG 0 SSH 0 1/8STX 300,000 CCSTX	No Change	2022	2022	2022	0 PAYG 0 SSH 0 1/8STX 300,000 CCSTX	0 PAYG 0 SSH 0 1/8STX 0 CCSTX
Project Total					300,000						300,000	0
MT-1920	2023 Traffic Major Maintenance Repair Program Continuation of annual traffic system maintenance program. Includes funding for repair, replacement and upgrades to existing traffic signals, streetlights, traffic control system components and traffic cameras.						New	2022	2023	2023	50,000 PAYG 0 SSH 500,000 1/8STX 0 KDOT	50,000 PAYG 0 SSH 500,000 1/8STX 0 KDOT
Project Total											550,000	550,000
MT-1921	2023 Thoroughfare Streetlight LED Conversion Convert 10 miles of thoroughfare streetlights from High Pressure Sodium to energy efficient LED bulbs.						New	2023	2023	2023	0 PAYG 0 SSH 0 1/8STX 300,000 CCSTX	0 PAYG 0 SSH 0 1/8STX 300,000 CCSTX
Project Total											300,000	300,000
SUBTOTAL					250,000	PAYG					250,000	PAYG
TRAFFIC INFRASTRUCTURE MAINTENANCE					-	SSH					-	SSH
					-	SWU					-	SWU
					2,500,000	1/8STX					2,500,000	1/8STX
					1,275,000	CCSTX					1,450,000	CCSTX
					-	KDOT					-	KDOT
					-	ERF					-	ERF
					4,025,000	TOTAL					4,200,000	TOTAL
											175,000	TOTAL

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program					
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018
STORM DRAINAGE MAINTENANCE												
MS-1266	2017 Major Storm Sewer Repair, Part 2 Multiple Locations <div>Includes repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. Scope includes addition CMP replacement. Revised cost based on construction bid.</div>	Revised Scope	2013	2014	2013	0 *PAYG 150,000 *SWU	Revised Cost	2013	2014	2013	0 *PAYG 150,000 *SWU	0 PAYG 0 SWU
					2015	260,000 *SWU				2015	260,000 *SWU	0 *SWU
					2017	0 *PAYG 1,015,000 *SWU				2017	0 *PAYG 1,040,000 *SWU	0 *PAYG 25,000 *SWU
	Project Total					1,425,000					1,450,000	25,000
MS-1353	2017/2018 Major Storm Sewer Repair <div>Annual major storm water maintenance program. Location includes: 87th & Metcalf, 92nd & Lamar, 99th & Walmar. Includes funding for repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. Revised cost based on construction bid and updated engineer's estimate.</div>	Revised Cost	2014	2017-2018	2014	0 *PAYG 300,000 *SWU	Revised Cost	2014	2017-2018	2014	0 *PAYG 300,000 *SWU	0 *PAYG 0 *SWU
					2015	300,000 *SWU				2015	300,000 *SWU	0 *SWU
					2016	300,000 *SWU				2016	300,000 *SWU	0 *SWU
					2017	920,000 *SWU 1,570,000 *JOCO				2017	920,000 *SWU 1,570,000 *JOCO	0 *SWU 0 *JOCO
					2018	890,000 SWU 2,450,000 JOCO				2018	920,000 *SWU 2,830,000 *JOCO	30,000 *SWU 380,000 *JOCO
	Project Total					6,730,000					7,140,000	410,000
MS-1651	Storm Sewer Repair near 89th St., Outlook to Reed <div>Drainage improvements including replacement of corrugated metal pipe. Revised cost based on updated engineer's estimate. Construction moved from 2017 to 2018.</div>	Revised Cost	2016	2017	2016	0 *PAYG 60,000 *SWU 155,000 *JOCO	Revised Cost Revised Timing	2016	2018	2016	0 *PAYG 60,000 *SWU 155,000 *JOCO	0 *PAYG 0 *SWU 0 *JOCO
					2017	250,000 *SWU 500,000 *JOCO				2017	250,000 *SWU 500,000 *JOCO	0 *SWU 0 *JOCO
					2018	0 SWU				2018	100,000 *SWU	100,000 *SWU
	Project Total					965,000					1,065,000	100,000
MS-1486	2018 Major Storm Sewer Repair <div>Annual major storm water maintenance program. Includes funding for repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. Revised funding based on JoCo SMAC eligibility.</div>	Revised Scope	2017	2018	2017	0 *PAYG 300,000 *SWU 100,000 *JOCO	Revised Funding	2017	2018	2017	0 *PAYG 300,000 *SWU 100,000 *JOCO	0 *PAYG 0 *SWU 0 *JOCO
					2018	0 PAYG 1,070,000 SWU 800,000 JOCO				2018	0 *PAYG 1,220,000 *SWU 650,000 *JOCO	0 *PAYG 150,000 *SWU (150,000) *JOCO
	Project Total					2,270,000					2,270,000	0

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program						
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018	
STORM DRAINAGE MAINTENANCE													
MS-1535	2019 Major Storm Sewer Repair Annual major storm water maintenance program. Includes funding for repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. <i>Revised cost based on scope and location selection; Ditchliner replaced at Foster, 97th to 99th.</i>	Revised Scope	2018	2019	2017	0 *SWU	Revised Cost Revised Scope	2018	2019	2017	60,000 *SWU	60,000 *SWU	
					2018	300,000 SWU 0 JOCO				2018	350,000 *SWU 0 *JOCO	50,000 *SWU 0 *JOCO	
					2019	1,300,000 SWU 0 JOCO				2019	2,090,000 SWU 0 JOCO	790,000 SWU 0 JOCO	
	Project Total					1,600,000					2,500,000	900,000	
MS-1587	2020 Major Storm Sewer Repair Annual major storm water maintenance program. Includes funding for repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. <i>Revised scope based on updated stormwater maintenance project priorities.</i>	Revised Scope	2019	2020	2019	0 PAYG 300,000 SWU 0 JOCO	Revised Scope	2019	2020	2019	0 PAYG 300,000 SWU 0 JOCO	0 PAYG 0 SWU 0 JOCO	
					2020	0 PAYG 1,500,000 SWU 0 JOCO				2020	0 PAYG 1,700,000 SWU 0 JOCO	0 PAYG 200,000 SWU 0 JOCO	
	Project Total					1,800,000					2,000,000	200,000	
MS-1654	2021 Major Storm Sewer Repair Annual major storm water maintenance program. Includes funding for repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. <i>Revised scope based on updated stormwater maintenance project priorities.</i>	No Change	2020	2021	2020	0 PAYG 300,000 SWU 0 JOCO	Revised Scope	2020	2021	2020	0 PAYG 300,000 SWU 0 JOCO	0 PAYG 0 SWU 0 JOCO	
					2021	0 PAYG 1,500,000 SWU 0 JOCO				2021	0 PAYG 1,700,000 SWU 0 JOCO	0 PAYG 200,000 SWU 0 JOCO	
	Project Total					1,800,000					2,000,000	200,000	
MS-1739	2022 Major Storm Sewer Repair Annual major storm water maintenance program. Includes funding for repairs to or replacement of existing stormwater structures include corrugated metal pipe, reinforced concrete boxes or concrete ditch liners. <i>Revised scope based on updated stormwater maintenance project priorities.</i>	Revised Scope	2021	2022	2021	0 PAYG 300,000 SWU 0 JOCO	Revised Scope	2021	2022	2021	0 PAYG 300,000 SWU 0 JOCO	0 PAYG 0 SWU 0 JOCO	
					2022	1,500,000 SWU 0 JOCO				2022	1,700,000 SWU 0 JOCO	200,000 SWU 0 JOCO	
	Project Total					1,800,000					2,000,000	200,000	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program									
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018			
STORM DRAINAGE MAINTENANCE																	
MS-1830	2023 Major Storm Sewer Repair	New	2022	2023	2022	300,000 SWU		Revised Scope	2022	2023	2022	300,000 SWU		0 SWU			
	0 SWU					2023	1,700,000 SWU					1,700,000 SWU					
	0 JOCO						0 JOCO					0 JOCO					
	Revised scope to include 2023 construction.																
Project Total						300,000								2,000,000		1,700,000	
MS-1926	2024 Major Storm Sewer Repair							New	2023	2024	2023	300,000 SWU		300,000 SWU			
Project Total														300,000		300,000	
SUBTOTAL						- PAYG								- PAYG		- PAYG	
STORM DRAINAGE MAINTENANCE						- SSH								- SSH		- SSH	
						9,260,000 SWU								10,390,000 SWU		1,130,000 SWU	
						3,250,000 JOCO								- JOCO		(3,250,000) JOCO	
						- KDOT								- KDOT		- KDOT	
						- ERF								- ERF		- ERF	
						12,510,000 TOTAL								10,390,000 TOTAL		(2,120,000) TOTAL	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program						
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018	
PUBLIC BUILDING MAINTENANCE													
MB-1609	Parks Headquarters Roof Replacement The Parks Headquarters roof system is a modified bitumen roof system and was installed in 1994. This system has a 20-year life expectancy and is beginning to experience failures in several areas and is requiring higher than normal maintenance and repairs. Scope includes a ten-year roof in anticipation of limited life of building. <i>Project construction began in fall of 2017.</i>	Revised Year	2014	2017	2014	110,000 *PAYG 0 *ERF	No Change	2014	2017	2014	110,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total					110,000					110,000	0		
MB-1357	2015 Building Maintenance Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement. <i>Projects are ongoing.</i>	No Change	2015	2015	2015	500,000 *PAYG 0 *ERF	No Change	2015	2015	2015	500,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total					500,000					500,000	0		
MB-1566	Sanders Justice Center Roof Replacement The existing roof was constructed when the building was build in 1996. The life expectancy of this type of system is sixteen years. The roof is experiencing failures and is requiring higher than normal repairs. <i>Project is ongoing.</i>	No Change	2016	2016	2016	665,000 *PAYG 0 *ERF	No Change	2016	2016	2016	665,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total					665,000					665,000	0		
MB-1444	2016 Building Maintenance Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement. <i>Projects are ongoing.</i>	No Change	2016	2016	2016	500,000 *PAYG 0 *ERF	No Change	2016	2016	2016	500,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total					500,000					500,000	0		

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program								
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018			
PUBLIC BUILDING MAINTENANCE															
MB-1466	2017 Building Maintenance	No Change	2017	2017	2017	500,000 *PAYG 0 *ERF	No Change	2017	2017	2017	500,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF			
	Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.														
	Project Total												500,000	500,000	0
MB-1642	City Hall Remodel	No Change	2014	2017	2014	20,000 *PAYG 555,000 *PAYG	Revised Scope	2014	2017	2014	20,000 *PAYG 555,000 *PAYG 230,000 *PAYG	0 *PAYG 0 *PAYG 230,000 *PAYG			
	Renovation of City Hall main entrance, lobby, stairwell, City Manager's area and conference room one. Revised scope to include remodel of bathrooms on the first and second floors, including ADA modifications as needed.														
	Project Total												575,000	805,000	230,000
MB-1767	Information Technology Remodel	No Change	2017	2017	2017	150,000 *PAYG	No Change	2017	2017	2017	150,000 *PAYG	0 *PAYG			
	Reconfigure IT Department area to increase capacity, replace 30 year old furniture and increase natural light in main work areas.														
	Project Total												150,000	150,000	0
MB-1560	Matt Ross Community Center Dectron Unit Replacement	No Change	2017	2017	2017	550,000 *PAYG 0 *ERF	No Change	2017	2017	2017	550,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF			
	Unit manages air quality, temperature and humidity of natatorium space at MRCC. Scope includes evacuator system to improve air quality in natatorium.														
	Project Total												550,000	550,000	0
MB-1545	2018 Building Maintenance	No Change	2018	2018	2018	500,000 PAYG 0 ERF	No Change	2018	2018	2018	500,000 *PAYG 0 *ERF	0 *PAYG 0 *ERF			
	Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.														
	Project Total												500,000	500,000	0

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program							
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018		
PUBLIC BUILDING MAINTENANCE															
MB-1610	Tomahawk Ridge Community Center Roof Replacement The Tomahawk Ridge Community Center roof system was installed in 1988. This system has a 20-year life expectancy. It is beginning to experience failures in several areas and is requiring higher than normal maintenance and repairs.	No Change	2018	2018	2018	1,300,000	PAYG 0 ERF	No Change	2018	2018	2018	1,300,000	*PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total						1,300,000						1,300,000		0	
MB-1877	Human Resource Dept Remodel Remodel of HR department to address needs related to security rules for HIPAA and recruitment.	New	2018	2018	2018	185,000	PAYG 0 ERF	No Change	2018	2018	2018	185,000	*PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total						185,000						185,000		0	
MB-1878	Fire Training Tower Rehabilitation Rehabilitation of tower to address safety concerns and preservation of structure. Includes masonry repairs, replace of stairs and safety railing, painting, electrical repairs and door replacement.	New	2018	2018	2018	175,000	PAYG 0 ERF	No Change	2018	2018	2018	175,000	*PAYG 0 *ERF	0 *PAYG 0 *ERF	
Project Total						175,000						175,000		0	
MB-1904	Overland Park Convention Center/ Hotel Cooling Tower Replacement of cooling tower at the Overland Park Convention Center and Sheraton Hotel. Funding for convention center portion (\$1.2M) is from OPCC capital reserve. Funding for hotel portion will be reimbursed by hotel.							New	2017	2018	2018	0	*PAYG 0 *ERF	0 *PAYG 0 *ERF	
								[OFIN= OPCC Reserve in TGT Capital Fund]				1,210,000	*OFIN	1,210,000	*OFIN
								[OFIN= Reimbursement by Hotel]				790,000	*OFIN	790,000	*OFIN
Project Total												1,210,000		1,210,000	
MB-1601	2019 Building Maintenance Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.	No Change	2019	2019	2019	500,000	PAYG 0 ERF	No Change	2019	2019	2019	500,000	PAYG 0 ERF	0 PAYG 0 ERF	
Project Total						500,000						500,000		0	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program								
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018			
PUBLIC BUILDING MAINTENANCE															
MB-1957	Matt Ross Community Center Snow Melt System Replacement of snow melt system embedded into the main entrance sidewalk of the Matt Ross Community Center. The system is no longer functional. Given the high traffic volume and vulnerability to falls for a large segment of the population utilizing this facility, the replacement of the system is warranted.														
Project Total															
MB-1933	Remodel of City Hall - Second Floor Remodel of second floor of City Hall, to include security enhancements.														
Project Total															
MB-1977	Sanders Justice Center Locker Room Remodel Expand locker facilities at Scafe, increase the locker size and number of lockers to accommodate additional staff and additional first responder equipment.														
Project Total															
MB-1958	Scafe Justice Center Locker Room Remodel Expand locker facilities at Scafe, increase the locker size and number of lockers to accommodate additional staff and additional first responder equipment.														
Project Total															
MB-1673	2020 Building Maintenance Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.	No Change	2020	2020	2020	500,000 PAYG 0 ERF	No Change	2020	2020	2020	500,000 PAYG 0 ERF	0 PAYG 0 ERF			
Project Total															

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program							
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018	
PUBLIC BUILDING MAINTENANCE															
MB-1698	Fire Training Center Roof Replacement Replacement of roof, installed in 1994. Roof is beginning to experience failures and requiring higher than normal maintenance and repairs.	No Change	2020	2020	2020	400,000	PAYG 0 ERF	No Change	2020	2020	2020	400,000	PAYG 0 ERF	0 PAYG 0 ERF	
Project Total						400,000						400,000		0	
MB-1749	2021 Building Maintenance Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.	No Change	2021	2021	2021	500,000	PAYG 0 ERF	No Change	2021	2021	2021	500,000	PAYG 0 ERF	0 PAYG 0 ERF	
Project Total						500,000						500,000		0	
MB-1766	Sanders Chiller Replacement Replacement of the chiller unit which was installed in 1996. By 2021, it will be 25 years old and will have outlived its useful life.	No Change	2021	2021	2021	410,000	PAYG 0 ERF	No Change	2021	2021	2021	410,000	PAYG 0 ERF	0 PAYG 0 ERF	
Project Total						410,000						410,000		0	
MB-1861	2022 Building Maintenance Annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.	New	2022	2022	2022	555,000	PAYG 0 ERF	No Change	2022	2022	2022	555,000	PAYG 0 ERF	0 PAYG 0 ERF	
Project Total						555,000						555,000		0	
MB-1959	Overland Park Convention Center Escalator Replacement of escalator at the Overland Park Convention Center. By 2022, the escalator will be 20 years old and in need of replacement. Funding is from OPCC capital reserve.							New [OFIN= OPCC Reserve in TGT Capital Fund]	2022	2022	2022	0 800,000	PAYG OFIN	0 800,000	PAYG OFIN
Project Total												800,000		800,000	
MB-1960	Overland Park Convention Center Roof Replacement Replacement of roof at the Overland Park Convention Center. By 2022, the roof will be 20 years old and in need of replacement. Funding is from OPCC capital reserve.							New [OFIN= OPCC Reserve in TGT Capital Fund]	2022	2022	2022	1,000,000 1,400,000	PAYG OFIN	1,000,000 1,400,000	PAYG OFIN
Project Total												2,400,000		2,400,000	

*Indicates project costs not included in program totals

		2018-2022 Maintenance Program					2019-2023 Maintenance Program													
Project Number	Project Description	Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018							
PUBLIC BUILDING MAINTENANCE																				
MB-1961	2023 Building Maintenance						New	2023	2023	2023	500,000	PAYG	500,000	PAYG						
	Continuation of annual major maintenance to city facilities, including roof replacement, exterior maintenance and repair, flooring, and mechanical equipment replacement.										0	ERF	0	ERF						
	Project Total										500,000		500,000							
MB-1962	Soccer Complex HVAC Replacement						New	2023	2023	2023	0	PAYG	0	PAYG						
	Replacement of the HVAC replacement at the Soccer Complex Field House. The system will be 15 years old in 2023, and has required several repairs.										180,000	[ERF = Soccer ERF]	ERF	180,000	ERF					
	Project Total										180,000		180,000							
MB-1963	Sanders Justice Center Boiler Replacement						New	2023	2023	2023	410,000	PAYG	410,000	PAYG						
	Replacement of +25 year old electric boiler/heating system with a more efficient natural gas boiler system. Scope includes running gas line from the street to the building. Payback is estimated at under ten years.										0	ERF	0	ERF						
	Project Total										410,000		410,000							
MB-1964	Tomahawk Ridge Community Center Window Replacement						New	2023	2023	2023	165,000	PAYG	165,000	PAYG						
	Replacement of 35 year old windows at TRCC with low maintenance energy-efficient windows.										0	ERF	0	ERF						
	Project Total										165,000		165,000							
SUBTOTAL -							5,025,000	PAYG				5,685,000	PAYG	660,000	PAYG					
PUBLIC BUILDING MAINTENANCE							-	SSH				-	SSH	-	SSH					
						-	CCSTX				835,000	CCSTX	835,000	CCSTX						
						-	SWU				-	SWU	-	SWU						
						-	JOCO				-	JOCO	-	JOCO						
						-	KDOT				-	KDOT	-	KDOT						
						-	ERF				180,000	ERF	180,000	ERF						
						-	OFIN				2,200,000	OFIN	2,200,000	OFIN						
						<u>5,025,000</u>					<u>8,900,000</u>		<u>3,875,000</u>							

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program					
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018
PARK AND RECREATION MAINTENANCE												
MP-1480	2016 Park Maintenance Major annual repairs and maintenance to City park and recreation amenities. Projects are ongoing.	No Change	2016	2016	2016	450,000 *SPR	No Change	2016	2016	2016	450,000 *SPR	0 *SPR
	Project Total					450,000					450,000	0
MP-1482	2017 Arboretum Maintenance Major annual repairs and maintenance to Arboretum gardens and amenities.	No Change	2017	2017	2017	100,000 *SPR	No Change	2017	2017	2017	100,000 *SPR	0 *SPR
	Project Total					100,000					100,000	0
MP-1483	2017 Park Maintenance Major annual repairs and maintenance to City park and recreation amenities.	Revised Scope	2017	2017	2017	1,450,000 *SPR	No Change	2017	2017	2017	1,450,000 *SPR	0 *SPR
	Project Total					1,450,000					1,450,000	0
MP-1699	Summercrest Lake Dredging and Shoreline Restoration Project includes dredging to remove silt to restore stormwater storage capacity and repair to shoreline deterioration. Increased cost based on amount of silt needing to be removed higher than originally projected. Construction year changed to 2018.	No Change	2017	2017	2017	215,000 *PAYG 50,000 *SWU	Revised Cost Revised Year	2017	2018	2017	215,000 *PAYG 50,000 *SWU	0 *PAYG 0 *SWU
					2018	0 PAYG 0 SWU				2018	205,000 *PAYG 150,000 *SWU	205,000 *PAYG 150,000 *SWU
	Project Total					265,000					620,000	355,000
MP-1484	2017 Golf Course Maintenance Major annual repairs and maintenance to golf course grounds and amenities.	No Change	2017	2017	2017	200,000 *GCR	No Change	2017	2017	2017	200,000 *GCR	0 *GCR
	Project Total					200,000					200,000	0
MP-1770	2017 Soccer Complex Maintenance Major annual repairs and maintenance to Soccer Complex grounds and amenities.	No Change	2017	2017	2017	50,000 *SOC	No Change	2017	2017	2017	50,000 *SOC	0 *SOC
	Project Total					50,000					50,000	0
MP-1776	Soccer Complex Playground Replacement: Phase 1 Replacement of main playground and fall surface next to the administration building and field #1.	No Change	2017	2017	2017	100,000 *PAYG	No Change	2017	2017	2017	100,000 *PAYG	0 *PAYG
	Project Total					100,000					100,000	0

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program					
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018
PARK AND RECREATION MAINTENANCE												
MP-1485	Matt Ross Community Center Play Structure Replacement Replacement of three-story play structure in MRCC Explorer Room. Project Total	No Change	2017	2017	2017	150,000 *PAYG	No Change	2017	2017	2017	150,000 *PAYG	0 *PAYG
						150,000					150,000	0
MP-1559	Matt Ross Community Center Pool Filter Media Replacement The filter at Matt Ross was filled with a sand and Clinopure mixture at the time of construction. This mixture was used instead of straight sand because the Clinopure media is designed help absorb ammonia and chloramines. These factors lead to poor air quality in indoor pools. Maintenance is done annually to help rejuvenate the Clinopure media, however it total life span in heavily used pools is five to ten years. Project Total	No Change	2017	2017	2017	40,000 *PAYG	No Change	2017	2017	2017	40,000 *PAYG	0 *PAYG
						40,000					40,000	0
MP-1611	Sapling Grove Park Restroom, Shelter and Playground Replacement The existing restrooms and shelter at Sapling Grove Park are outdated and have experienced multiple maintenance issues including major sewer/water line repairs and drainage problems. Park use remains high and this is one of the City's most reserved shelters. Project includes construction of new restroom building, separate shelter and replaces playground. Project Total	Revised Scope Revised Cost	2016	2017	2016	35,000 *PAYG	No Change	2016	2017	2016	35,000 *PAYG	0 *PAYG
					2017	440,000 *PAYG				2017	440,000 *PAYG	0 *PAYG
						475,000					475,000	0
MP-1775	Korean War Veterans Memorial Repairs Repairs to the Korean War Memorial, including replacement of concrete, resetting pavers, repainting, pool and falls refurbishment. The Korean War Veterans Association have pledged to contribute \$5,000 toward this project. Project Total	No Change [OFIN = Korean War Veterans Association]	2017	2017	2017	65,000 *PAYG 5,000 *OFIN	No Change [OFIN = Korean War Veterans Association]	2017	2017	2017	65,000 *PAYG 5,000 *OFIN	0 *PAYG 0 *OFIN
						70,000					70,000	0

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program					
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018
PARK AND RECREATION MAINTENANCE													
MP-1546	2018 Arboretum Maintenance Major annual repairs and maintenance to Arboretum gardens and amenities. Project Total	Revised Scope	2018	2018	2018	125,000	SPR	No Change	2018	2018	2018	125,000 *SPR	0 *SPR
						125,000						125,000	0
MP-1547	2018 Park Maintenance Major annual repairs and maintenance to City park and recreation amenities. Project Total	No Change	2018	2018	2018	450,000	SPR	No Change	2018	2018	2018	450,000 *SPR	0 *SPR
						450,000						450,000	0
MP-1548	2018 Golf Course Maintenance Major annual repairs and maintenance to golf course grounds and amenities. Project Total	No Change	2018	2018	2018	200,000	GCR	No Change	2018	2018	2018	200,000 *GCR	0 *GCR
						200,000						200,000	0
MP-1613	2018 Playground Structure Replacement Replacement of playground structures at Regency Lake Park, Hickory Hills Park, and Kensington Park with more creative and challenging play equipment, including climbing, active play, and nature play elements. Includes installation of accessible, durable and safe play surfacing. Project Total	Revised Scope	2018	2018	2018	265,000	PAYG	No Change	2018	2018	2018	265,000 *PAYG	0 *PAYG
						265,000						265,000	0
MP-1771	2018 Soccer Complex Maintenance Major annual repairs and maintenance to Soccer Complex grounds and amenities. Project Total	Revised Scope	2018	2018	2018	60,000	SOC	No Change	2018	2018	2018	60,000 *SOC	0 *SOC
						60,000						60,000	0
MP-1777	Soccer Complex Playground Replacement: Phase 2 Replacement of playground and fall surface at the northeast corner of the facility. Project Total	No Change	2018	2108	2018	85,000	PAYG	No Change	2018	2108	2018	85,000 *PAYG	0 *PAYG
						85,000						85,000	0
MP-1903	Deanna Rose Children's Farmstead Entry Barn Maintenance Wood replacement and staining of red entry barn prior to Farmstead's 40th anniversary in spring 2018. Project Total	New	2018	2108	2018	32,000	PAYG	No Change	2018	2108	2018	32,000 *PAYG	0 *PAYG
						32,000						32,000	0

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program									
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018		
PARK AND RECREATION MAINTENANCE																
MP-1965	2018 Farmers' Market Improvements								New	2018	2018	2018	200,000	*PAYG	200,000	*PAYG
	Maintenance and improvements to 20-year-old Farmer's Market canopy, including electrical system enhancements, painting, and addressing drainage and pavement deficiencies.															
	Project Total															
													200,000		200,000	
MP-1593	2019 Arboretum Maintenance	Revised Scope	2019	2019	2019	125,000	SPR		No Change	2019	2019	2019	125,000	SPR	0	SPR
	Major annual repairs and maintenance to Arboretum gardens and amenities.															
	Project Total															
						125,000							125,000		0	
MP-1595	2019 Park Maintenance	No Change	2019	2019	2019	450,000	SPR		No Change	2019	2019	2019	450,000	SPR	0	SPR
	Major annual repairs and maintenance to City park and recreation amenities.															
	Project Total															
						450,000							450,000		0	
MP-1604	2019 Golf Course Maintenance	No Change	2019	2019	2019	200,000	GCR		No Change	2019	2019	2019	200,000	GCR	0	GCR
	Major annual repairs and maintenance to golf course grounds and amenities.															
	Project Total															
						200,000							200,000		0	
MP-1769	Matt Ross Community Center Aquatics Slide Refurbishment	No Change	2019	2019	2019	100,000	PAYG		No Change	2019	2019	2019	100,000	PAYG	0	PAYG
	Sanding, smoothing and new gel coat surface on slide and refurbishment of steel staircase.															
	Project Total															
						100,000							100,000		0	
MP-1772	2019 Soccer Complex Maintenance	Revised Scope	2019	2019	2019	60,000	SOC		Revised Scope	2019	2019	2019	125,000	SOC	65,000	SOC
	Major annual repairs and maintenance to Soccer Complex grounds and amenities. Revised scope to include additional landscaping, maintenance and rubber for soccer fields. Scope includes parking lot restripping (\$25K), mulch (\$10k), landscaping (\$15K), nets (\$20k), concession equipment (\$7.5K), field rubber(\$40k), paint (\$5k) and goal components (\$2.5k).															
	Project Total															
						60,000							125,000		65,000	

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program															
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018								
PARK AND RECREATION MAINTENANCE																						
MP-1966	2019 Playground Replacement		Revised Scope	2020	2020	2020	125,000	SPR	New	2019	2019	2019	200,000	PAYG	200,000	PAYG						
	Replacement of 20-year old playgrounds at Amesbury Park, Lexington Park and Summercrest Park to meet current ADA/government guidelines and enhance play experience.																					
	Project Total																					
MP-1674	2020 Arboretum Maintenance								No Change	2020	2020	2020	450,000	SPR	No Change	2020	2020	2020	125,000	SPR	0	SPR
	Major annual repairs and maintenance to Arboretum gardens and amenities.																					
	Project Total																					
MP-1675	2020 Park Maintenance								No Change	2020	2020	2020	450,000	SPR	No Change	2020	2020	2020	450,000	SPR	0	SPR
	Major annual repairs and maintenance to City park and recreation amenities.																					
	Project Total																					
MP-1676	2020 Golf Course Maintenance								No Change	2020	2020	2020	200,000	GCR	No Change	2020	2020	2020	200,000	GCR	0	GCR
	Major annual repairs and maintenance to golf course grounds and amenities.																					
	Project Total																					
MP-1773	2020 Soccer Complex Maintenance								Revised Scope	2020	2020	2020	60,000	SOC	Revised Scope	2020	2020	2020	100,000	SOC	40,000	SOC
	Major annual repairs and maintenance to Soccer Complex grounds and amenities. Revised scope to include additional landscaping, maintenance and rubber for soccer fields. Scope includes mulch (\$10k), landscaping (\$15K), nets (\$20k), concession equipment (\$5K), field rubber(\$40k).																					
	Project Total																					
MP-1768	Indian Creek Restroom and Shelter Replacement	No Change	2019	2020	2019	50,000	PAYG	Revised Cost	2019	2020	2019	50,000	PAYG	0	PAYG							
	The existing restrooms and shelter at Indian Creek Recreation Center are outdated. Project replaces current structures with restrooms, storage, and large and small shelters. Revised cost based on recent construction bid for similar project.																					
	Project Total																					

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program																								
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018																	
PARK AND RECREATION MAINTENANCE																															
MP-1967	2020 Playground Replacement																														
	Replacement of 20-year old playgrounds at Cross Creek Park and Rosehill Park and large shelter playground at Roe Park to meet current ADA/government guidelines and enhance play experience.																														
	Project Total																														
MP-1968	Soccer Complex - 2020 Lighting																	New	2020	2020	2020	145,000	SOC	145,000	SOC						
	Replacement of lightbulbs at soccer complex.																														
	Project Total																														
MP-1697	Maple Hills Restroom and Shelter Replacement																	No Change	2020	2121	2020	30,000	PAYG	Revised Cost Revised Scope	2020	2121	2020	50,000	PAYG	20,000	PAYG
	The existing restrooms and shelter at Maple Hills Park are outdated and have experienced drainage problems. Project constructs new restroom building and separate shelter.																														
	Revised cost based on recent construction bid for similar project. Revised scope to include addition of parking lot replacement (\$250K).																														
	Project Total																														
MP-1750	2021 Arboretum Maintenance																	Revised Scope	2021	2021	2021	125,000	SPR	No Change	2021	2021	2021	125,000	SPR	0	SPR
	Major annual repairs and maintenance to Arboretum gardens and amenities.																														
	Project Total																														
MP-1751	2021 Park Maintenance																	No Change	2021	2021	2021	450,000	SPR	No Change	2021	2021	2021	450,000	SPR	0	SPR
	Major annual repairs and maintenance to City park and recreation amenities.																														
	Project Total																														
MP-1752	2021 Golf Course Maintenance	No Change	2021	2021	2021	200,000	GCR	No Change	2021	2021	2021	200,000	GCR	0	GCR																
	Major annual repairs and maintenance to golf course grounds and amenities.																														
	Project Total																														

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program						2019-2023 Maintenance Program							
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017		Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018		Change 8/2017 to 1/2018	
PARK AND RECREATION MAINTENANCE															
MP-1774	2021 Soccer Complex Maintenance	No Change	2021	2021	2021	50,000	SOC	Revised Scope	2021	2021	2021	93,000	SOC	43,000	SOC
	Major annual repairs and maintenance to Soccer Complex grounds and amenities. Revised scope to include annual rubber installation on fields. Scope includes mulch (\$10k), landscaping (\$10K), nets (\$20k), concession equipment (\$7.5K), field rubber(\$40k), paint (\$2.5K), and goal components (\$2.5k).														
	Project Total														
MP-1969	2021 Playground Replacement							New	2021	2021	2021	300,000	PAYG	300,000	PAYG
	Replacement of 20-year old playgrounds at Cherokee, Robinson and Green Meadows parks to meet current ADA/government guidelines and enhance play experience.														
	Project Total														
MP-1857	2022 Arboretum Maintenance	New	2022	2022	2022	125,000	SPR	No Change	2022	2022	2022	125,000	SPR	0	SPR
	Major annual repairs and maintenance to Arboretum gardens and amenities.														
	Project Total														
MP-1858	2022 Park Maintenance	New	2022	2022	2022	450,000	SPR	No Change	2022	2022	2022	450,000	SPR	0	SPR
	Major annual repairs and maintenance to City park and recreation amenities.														
	Project Total														
MP-1859	2022 Golf Course Maintenance	New	2022	2022	2022	200,000	GCR	No Change	2022	2022	2022	200,000	GCR	0	GCR
	Major annual repairs and maintenance to golf course grounds and amenities.														
	Project Total														
MP-1860	2022 Soccer Complex Maintenance	New	2022	2022	2022	50,000	SOC	Revised Scope	2022	2022	2022	130,000	SOC	80,000	SOC
	Major annual repairs and maintenance to Soccer Complex grounds and amenities. Revised scope to include annual rubber installation on fields and addition of raised awards/stage area. Scope includes mulch (\$10k), landscaping (\$10K), nets (\$20k), concession equipment (\$7.5K), field rubber(\$40k), stage (\$37.5), paint (\$2.5K), and goal components (\$2.5k).														
	Project Total														

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program																																						
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018																																	
PARK AND RECREATION MAINTENANCE																																													
MP-1970	2022 Playground Replacement																																												
	Replacement of 20-year old playgrounds at Brookridge, Bluejacket, and Foxhill North parks to meet current ADA/government guidelines and enhance play experience.																																												
	Project Total																																												
MP-1879	Hickory Hills and Brookridge Park Restroom and Shelter Replacement												New	2021	2022	2021	50,000	PAYG	Revised Cost	2021	2022	2021	75,000	PAYG	25,000	PAYG																			
	The existing restrooms and shelter at Hickory Hills and Brookridge parks are outdated and have experienced drainage problems. Project constructs new restroom buildings and shelters. Revised cost based on recent construction bid for similar project.															2022	650,000	PAYG				2022	1,100,000	PAYG	450,000	PAYG																			
	Project Total																700,000						1,175,000		475,000																				
MP-1971	2023 Arboretum Maintenance																																												
	Major annual repairs and maintenance to Arboretum gardens and amenities.																																												
	Project Total																																												
MP-1972	2023 Park Maintenance																																												
	Major annual repairs and maintenance to City park and recreation amenities.																																												
	Project Total																																												
MP-1973	2023 Golf Course Maintenance																																												
	Major annual repairs and maintenance to golf course grounds and amenities.																																												
	Project Total																																												
MP-1974	2023 Soccer Complex Maintenance																																												
	Major annual repairs and maintenance to Soccer Complex grounds and amenities.																																												
	Project Total																																												

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program														
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018									
PARK AND RECREATION MAINTENANCE																					
MP-1975	2023 Playground Replacement Replacement of 20-year old playgrounds at Kingston Lake, North and Gregory Meadows parks to meet current ADA/government guidelines and enhance play experience.						New	2023	2023	2023	350,000	PAYG	350,000	PAYG							
Project Total											350,000	350,000									
MP-1976	Antioch Acres Park Restroom and Shelter Replacement The existing restrooms and shelter at Antioch Acres Park are outdated and have experienced mechanical, electrical and plumbing problems. Project constructs new restroom building and shelter.						New	2022	2023	2022	60,000	PAYG	60,000	PAYG							
											2023	600,000	PAYG	600,000	PAYG						
Project Total											660,000	660,000									
SUBTOTAL -											1,932,000	PAYG	4,675,000	PAYG	2,743,000	PAYG					
PARK AND RECREATION MAINTENANCE											-	CCSTX	-	CCSTX							
											1,000,000	GCR	-	GCR							
											-	SWU	-	SWU							
											2,875,000	SPR	-	SPR							
											280,000	SOC	406,000	SOC							
											-	OFIN	-	OFIN							
											6,087,000		9,236,000		3,149,000						

*Indicates project costs not included in program totals

Project Number	Project Description	2018-2022 Maintenance Program					2019-2023 Maintenance Program							
		Change From 2017-2021 Plan	Des. Year	Cons. Year	Fin. Year	2018-2022 Plan Adopted 8/2017	Change From 2018-2022 Plan	Des. Year	Cons. Year	Fin. Year	2019-2023 Plan 1/2018	Change 8/2017 to 1/2018		
MAINTENANCE PROGRAM TOTAL														
MAINTENANCE PROGRAM TOTAL						45,057,000	PAYG				51,055,000	PAYG	5,998,000	PAYG
						23,000,000	SSH				23,000,000	SSH	-	SSH
						5,000,000	1/8STX				5,050,000	1/8STX	50,000	1/8STX
						7,860,000	CCSTX				7,890,000	CCSTX	30,000	CCSTX
						13,300,000	SWU				14,445,000	SWU	1,145,000	SWU
						3,250,000	JOCO				-	JOCO	(3,250,000)	JOCO
						-	KDOT				-	KDOT	-	KDOT
						-	OCITY				-	OCITY	-	OCITY
						-	ERF				180,000	ERF	180,000	ERF
						1,000,000	GCR				1,000,000	GCR	-	GCR
						2,875,000	SPR				2,875,000	SPR	-	SPR
						280,000	SOC				1,136,000	SOC	856,000	SOC
						-	ODF				-	ODF	-	ODF
						-	PRIV				-	PRIV	-	PRIV
						-	OFIN				2,200,000	OFIN	2,200,000	OFIN
						101,622,000					108,831,000		7,209,000	

*Indicates project costs not included in program totals